


35th Quarterly Progress Report

April - June 2016



JEEVIKA



बिहार सरकार



Contents

	Page No.
Executive Summary	04-04
Social Mobilization and Inclusion	05-08
Financial Inclusion	09-11
Livelihoods Promotion	12-16
Skill Development and Placement	17-19
Health, Nutrition and Sanitation	20-22
Convergence and Entitlements	23-27
State Resource Cell	28-30
Communication	31-33
Monitoring, Evaluation & Learning	34-35
Management Information System	36-37
Procurement	38-38
Human Resource Development	39-39
Finance	40-40
Annexure 1: Progress at a Glance June 2016	41-41

Executive Summary

To maintain the pace of SHG formation, CRP drive for SHG formation was conducted across 36 districts in the month of June 2016. A total of 299983 SHGs were formed in this quarter bringing the total no. of SHGs formed to 466104 till June 2016. 1982 new VOs and 10 CLFs were also formed

FI theme during the quarter emphasised on enrolment of SHG members under AABY. Training was provided to around 25 thousand community cadres and 3500 project staff on Insurance scheme for SHG members under AABY. A total of 30285 members were enrolled under AABY during the quarter. Saving account of 23359 SHGs were opened and 14746 SHGs were credit linked with banks amounting to Rs. 131.63 crore.

In Farm theme, the focus was to orient cadre and staff on System of Rice Intensification, vegetable cultivation, kitchen gardening and Farm PG related topics. Following which Micro-planning was conducted and SHG members provided support to initiate farm activities. During this quarter, 410314 SHG members undertook cultivation of paddy through SRI, direct seeding, 100055 undertook cultivation of vegetable, 103945 undertook kitchen gardening etc. A total of 1129 farm based PGs have been formed covering around 58708 HHs.

In Livestock, 69 new Poultry Mother Units were opened across the project districts linking 22349 new HHs. Till June 2016, 421 Poultry Mother Units were formed benefitting 126786

SHG members. 15 animal Health camps for cattle were also organized.

In Non-farm intervention, the project during the quarter established 2 semi - automated Agarbatti production units in Gaya district. Besides this, 15 new Agarbatti PGs were formed in the quarter, bringing the total number till June to 173. Till June 2016, 338 non-farm activity based PGs were formed benefitting 16182 HHs.

To improve the health, nutrition and sanitation status of the SHG members, the project is implementing different BCC interventions. Important messages on health, nutrition and sanitation aspects are being provided through training and participatory exercise. The members are also motivated for construction and use of toilet. A total of 4513 toilets have been constructed till quarter end.

In Social Development, the theme organized awareness program on prohibition across the project districts. Rallies were carried out across the project districts by SHG members to create awareness on prohibition in villages and panchayats. Commissionaire -wise events to create awareness prohibition were organized in 7 divisions of Bihar.

JEEViKA as an NRO provided support to 4 SRLMs under Resource Block Strategy. CRP drives, exposure visits for officials, immersion programmes for active women, deployment of JEEViKA staff as Panchayat Resource Person and Block Anchor Persons was done for partners SRLMs.

Social Mobilization and Inclusion

In IBCB theme, the emphasis was to maintain the pace of SHG formation and following which CRP drive was carried out in 36 districts in the month of June. Training and capacity building of staff and cadre was also done on newly developed “processes and quality module of CBOs”, besides training on other IBCB related topics. To fasten the pace of CBO registration, training of staff and cadre on CBO registration was organized and were further supported to initiate the process of CBO registration. Department of Cooperative Society has appointed Special Officer to Support JEEViKA in its process of CBO registration.

1. Social Mobilization and Inclusion

Self Help Groups: A total of 29983 SHGs were formed in Q1 bringing the total number of SHGs formed to 466104 by June 2016. Mentioned below are details of district- wise SHGs formed in this quarter.

Districts	Qtr.1	Total till Jun, 2016	Districts	Qtr.1	Total till Jun, 2016
Araria	837	7249	Madhubani	924	27746
Arwal	129	2689	Munger	649	5983
Aurangabad	545	7308	Muzaffarpur	1248	30402
Banka	885	7197	Nalanda	400	22994
Begusarai	467	11732	Nawada	949	13407
Bhagalpur	1552	12576	W. Champaran	746	16633
Bhojpur	481	7352	Patna	1443	17150
Buxar	636	4687	E. Champaran	1009	20714
Darbhanga	1240	14358	Purnia	1089	24285
Gaya	396	30775	Rohtas	1848	9980
Gopalganj	978	11135	Saharsa	330	11856
Jamui	403	8606	Samastipur	761	18917
Jehanabad	712	5473	Saran	1264	9620
Kaimur	576	4958	Sheikhpura	317	3246
Katihar	682	14491	Sheohar	440	2993
Khagaria	719	12787	Sitamarhi	1700	14010
Kishanganj	327	4150	Siwan	624	5771
Lakhisarai	405	3063	Supaul	811	11548
Madhepura	855	15090	Vaishali	606	13173
Total			29983 466104		

Village Organization

A total of 1982 VOs were formed in this quarter, bringing the total figure to 28451. District-wise progress on no. of VOs formed in Q2 and cumulative achievement till June 2016 is mentioned in the table below:

Districts	Qtr1	Total till June 2016	Districts	Qtr1	Total till June 2016
Araria	56	402	Madhubani	58	1607
Arwal	26	171	Munger	25	351
Aurangabad	33	317	Muzaffarpur	69	2172
Banka	72	453	Nalanda	93	1914
Begusarai	93	678	Nawada	51	705
Bhagalpur	83	709	W. Champaran	110	912
Bhojpur	27	375	Patna	104	1036
Buxar	32	238	E. Champaran	167	1017
Darbhanga	62	836	Purnia	25	1612
Gaya	59	2089	Rohtas	49	527
Gopalganj	45	685	Saharsa	13	919
Jamui	23	552	Samastipur	74	1355
Jehanabad	29	346	Saran	51	484
Kaimur	46	212	Sheikhpura	23	182
Katihar	44	739	Sheohar	12	170
Khagaria	45	1057	Sitamarhi	48	618
Kishanganj	54	274	Siwan	29	220
Lakhisarai	13	139	Supaul	69	801
Madhepura	38	914	Vaishali	32	663
Total			1982 28451		

Cluster Level Federation

Ten new CLFs were formed bringing the cumulative number of CLFs to 326 till June 2016. District-wise progress in CLF formation is as mentioned in table below:

District	Q1	Total till June 2016	Districts	Q1	Total till June 2016
Banka	0	3	Nalanda	3	45
Bhagalpur	0	2	Nawada	1	8
Darbhanga	0	6	W. Champaran	1	6
Gaya	0	46	Patna	0	4
Gopalganj	0	5	E. Champaran	0	3
Katihar	2	6	Purnia	1	42
Khagaria	0	20	Rohtas	0	3
Madhepura	0	18	Saharsa	0	20
Madhubani	1	28	Samastipur	0	3
Muzaffarpur	0	46	Supaul	1	12
Total				10	326

Approval of CLF Annual Action Plan in AGMs

In line with the strategy of giving more implementation role to the Community Based Organizations (CBOs), 137 CLFs developed their Annual Action Plan in a workshop organised in March, 2016. To get formal approval from the General Body, the CLFs presented the Annual Action Plan in their Annual General Meetings (AGMs). Suggestions given by members in these AGMs were incorporated in the final plan. To ensure strategic implementation, after approval of the plan, the CLFs finalized the role and responsibility of different stakeholders associated with CBOs.

Approval of 'CLF Business Plan' in AGMs

To achieve target set in the CLF Annual Action Plan smoothly, well defined Business plans were developed by CLFs which also included defining Mission & Vision Statements, Organizational Objectives to provide direction to the CLFs in utilizing its resources appropriately. Approval on the same was taken after discussion with the General Body members and incorporating their suggestion. This would help the CLFs to

work according to predefined business plan and maximize its efficiency to generate surplus income by applying its corpus according to member demands. At the same time it will ensure timely availability of fund for specific needs of members.

Capacity Building of IDMs on Process & Quality

Training of Trainers of 22 IDMs was conducted on newly developed nine modules of 'CBO Process and Quality' by the ICB state resource pool. The focus of the training was to enhance the understanding of the participants on institutional processes and training imparting skills. They received training on the topics of need of CBOs, governance of CBOs, meeting process, leadership in CBOs, sub committees in CBOs, financial management, cadre management and office management of the CBOs. They would further impart training to community leaders and cadres on the above mentioned topics in their CLFs.

Selection and Capacity Building of Cluster Facilitators

To ensure quality processes at the Village Organisations, 47 new Cluster Facilitators

were selected by the CLFs. Each Cluster Facilitator is responsible for looking into the functioning of the 15 to 20 VOs of a CLF. The Cluster facilitators will also support the CLFs in capacity building of different Community Cadres. A 4 days residential training was organised for the 33 newly selected Cluster Facilitators from different CLFs in BRLP districts on 'CLF concept and Management' in the month of June, 2016. Different methodologies like group exercise, focus group discussion, brain storming, case study, lecture, role play, etc. were used in the training.

2. Providing Legal Identity To CBOs- Registration of CBOs

For providing legal identity to the CBOs, training on registration of CBOs was provided to the resource pool of 32 Community Cadres from Madhubani, Muzaffarpur, Gaya, Nalanda, Khagaria, Purnia, Supaul, Madhepura and Saharsa districts. Registration consultant and training cell members also supported the members of resource pool on document preparation. Following which, documents of 261 CBOs were prepared and submitted to District Cooperative Offices (DCO new documents). At the same time the 'Department of Cooperative Society, Patna nominated a 'Special Officer' to streamline the registration process by providing guidance to resolve the issues appeared in different districts on CBO registration.

3. Strengthening and Capacity Building

i. Training of Trainers (TOTs) for development of District & Block Resource Pool

To create a resource pool of trainer to provide training on newly developed nine modules of 'CBO process and quality', a ToT was organized for a pool of selected

trainers from different districts in 3 batches at Patna in this quarter. In these 3 batches, a total of 92 project staff including Area Coordinators, Community Coordinators, Training Officers, and Training Managers from different districts participated. This training will help the trainers to conduct training session with relevant training methodologies for different group of trainees. To impart the training to project staff and community cadres at different level of CBOs, a detailed district-wise training calendar was prepared.

ii. Training to Project Staff by District Resource Pool

In a row to enhance capacity and knowledge base of the project staff on "processes and quality aspects of CBOs", the district resource pools provided training to Community Coordinators and Area Coordinators on newly develop 9 training modules of 'CBO Process & Quality'. During the quarter, 354 field staff received training in 11 batches in Madhubani, Katihar, Vaishali, Saran, Begusarai, Sitamarhi, Samastipur, Purbi Champaran, Patna and Madhepura districts. The training sessions covered topics of need of CBOs, governance of CBOs, meeting process, and leadership in CBOs, sub committees in CBOs, financial management, cadre management and office management of the CBOs.

iii. Inclusion of Left out household by CRP Strategy

Inclusion of all targeted households in the SHG fold is one of primary mandate of the Govt. of Bihar and the project is also highly ambitious towards saturation of project villages within decided time frame. To support the districts to maintain the required pace of SHG formation, 1097 CRP team of Community Resource

Persons (CRPs) were moved across the state in the month of June, 2016. As planned, one SHG CRP team would cover 2-3 villages and form nearly 30-35 SHGs and deliver all content of basic modular trainings to all formed SHGs in 45 days. To ensure the quality SHG formation and basic training, pre drive training and orientation of 2 Days was organized for CRPs involved in the CRP drive. For the drive, nine resource districts provided support to other districts, at the same time most of the recipient district also tagged the local active women with the CRP teams for grooming.

iv. Functioning of Training and Learning Centers (TLC)

In this quarter, Training and Learning Centers (TLCs) developed their training calendar and accordingly provided training to 832 Community Cadres in 24 batches in Madhubani, Muzaffarpur, Purnea, Khagaria and Nalanda districts on subjects of SHG concept & management, VO concept & management, SHG books of record, VO books of record and Producer Group books of record etc. Apart from these, the TLCs were also involved in providing pre drive CRP training and orientations, development of new CRPs,

Bank linkage orientation and training to community members of other SRLMs etc.

v. Partnership with Block level Federations (WDC)

JEEViKA signed 1st MoU with 61 Block level Federation (WDC) for the period from 1st July 2014 to 30th June, 2015 and 2nd MoU with 57 Block Level Federation (WDC) for the period from 1st July, 2015 to 31st March, 2016 as Self Help Promoting Institutions (SHPI) for providing support to extend services of NRLM to the members of the SHGs.

To review the progress against the 1st and 2nd MoUs and to decide the future course of action, a joint meeting between JEEViKA and Block Level Federations of WDC was organized (WDC) in concerned 18 districts. Four teams of State ICB officials were formed to facilitate the joint meeting in different districts. Till the quarter ending, total 32171 SHG profile were submitted by the federation and total of 6494 new SHGs were formed by the Block Level Federations. It was decided during the meetings that BLFs will complete all the due assignment till the end of July, 2016.

Financial Inclusion

The Financial Inclusion domain in the 1st quarter of 2016-17 emphasized on doing initial work of capacity building for the staff at block and district level. The special emphasis was on Insurance and Interest subvention, Bank linkage (Both for Savings account opening and Credit linkage), ensuring the availability of Books of Records at SHG, VO & CLF. The risk mitigation aspect of Insurance was given further strengthening by educating women members about the Insurance and soliciting their consent to get enrolled under Aam Aadmi Bima Yojana. Focus has also been on providing benefits of claim settlement. Some of the works done by FI theme is mentioned below.

Capacity building of staffs & cadres:

In order to equip all the staff with knowledge on process for nurturing of community institutions and their capitalization, systematic efforts were made to provide training to concerned Managers of all the Districts. Training was provided to 60 Micro-Finance Managers, Community-Finance Managers & Consultants and 70 Training Officers as TOT at block and district level. Altogether 3961 staff and 24599 community cadres were trained on Micro-insurance, Interest subvention and savings & credit linkage document preparation in this quarter.

Micro Insurance

In the 1st quarter of FY 2016-17, Insurance intervention was scaled up in all the 534 Blocks. Around 25000 Community Cadres and 3500 Project Staff were provided training on Insurance coverage of SHG members.

A total of 30285 SHG members were enrolled for Insurance coverage in this

quarter. As a continuous process of insurance, considerable effort has also gone into streamlining the service delivery aspect of the product. Liaison with the LIC and regular follow up has resulted in speeding up the death claim settlement process. In this quarter, 205 claims of worth Rs. 61.5 Lakhs were settled with the rest in the process of settlement. A great deal of care is being taken to ensure not a single claim report gets rejected. Under the AABY scheme, there is an additional benefit of scholarship that is provided to the poor households. The scholarship payment of the students is being delivered till the last mile.

Cumulative progress in Insurance intervention for SHG members in Q1

SI	Particulars	Q1 Achievement
1	No. of Districts	24
2	No. of Enrolment	30285
3	Claim Reported	213
4	Claim Settled	205
5	Amount (Rs. in lakh)	61.5

Achievement of Bank Linkages with Mainstream Banks:

The Bank Linkages of the Self Help Groups moved ahead with strengthening of the system further in terms of savings account opening and credit linkages. Continuous endeavors were made to follow with different banks to ensure supply of savings and credit linkage forms for facilitating financial transactions with banks. From April- June 2016, total of 23359 numbers of SHGs could get their account opened and 14746 accounts were credit linked (1st & 2nd) with Banks amounting to Rs. 131.63 Crores. In addition to these figures submitted 25929

documents in banks for Credit Linkage pending loan application.
and will do follow up for clearance of

Snapshot-JEEVIKA SHGs Bank Linkage Status from April-June 2016

SI	Bank Name	SHGs saving A/c opening	SHG 1st Credit Linkage	SHGs 2nd Credit Linkage	Total Credit Amt (1st & 2nd linkage Rs. in Lakh)
1	Madhya Bihar Gramin Bank	3883	3671	1741	7374.8
2	Punjab National Bank	2093	2189	271	1119
3	State Bank of India	2568	1929	391	1829.14
4	Uco Bank	725	1213	22	628.5
5	Uttar Bihar Gramin Bank	7413	1183	297	888.5
6	Bihar Gramin Bank	3292	865	0	742.91
7	Central Bank of India	832	232	47	163
8	Canara Bank	222	206	55	158
9	Bank of India	859	146	0	73
10	Allahabad Bank	521	98	4	54.25
11	Bank of Baroda	526	77	62	100.5
12	Union Bank of India	200	30	17	32
13	United Bank of India	120	0	0	0
14	Indian Overseas bank	0	0	0	0
15	Corporation Bank	39	0	0	0
16	Syndicate Bank	32	0	0	0
17	Indian Bank	1	0	0	0
18	Dena Bank	2	0	0	0
19	Oriental Bank of Commerce	0	0	0	0
20	IBDI Bank	9	0	0	0
21	Vijaya Bank	22	0	0	0
	Total	23359	11839	2907	13163.6

Printing of Books of Records

A proposal has been prepared and submitted for procurement of around 5 lakh SHG books of records (Hard Bound) this quarter for the BTDP project districts and blocks.

Printing of Books of Records				
SI	Books of Records	Distributed & rolled out	No. of District	No. of Book of records
1	SHG (hard bound)	BRLP	6	70,000
2	SHG (hard bound)	NRLP, MRLM	32	30,000
3	VO (hard bound)	BRLP	6	9,000
4	VO (hard bound)	NRLP, MRLM	32	4,500
5	SHG (LDP) (30 Pages)	ALL	38	2,00,000

Audit of VOs and CLFs

A system of audit for VOs and CLFs by Chartered Accounts firm have put into place by the society. During the quarter, audit report of 2123 VOs & CLFs out of total of 5600 VOs for financial year 2013-14 were submitted at SPMU level and Payments process for 8 CA firm (out of total no. of 15 CA firm involved) was completed. Further follow up was done as a process for audit of VOs & CLFs for Financial Year 2014-15. Field audit was completed for approx. 4500 VOs.

Support to MIS for updating of VOs and CLFs transactional data

In continuance of entry of VOs Transaction, certain bottlenecks were observed because of which transaction for VOs could not be updated on continuous basis, long with non-completion of cut off data due to error of data. For the purpose, strategy was planned to ensure the entry of VO transaction on continuous basis, remove the bottleneck of lag in entry and "No Transaction entry" of VOs. The effort resulted in 4719 VOs & 90 CLFs in continuous entry & 8147 VOs & 157 CLFs with cut off entry up to the end of first quarter.

Promotion of Livelihoods

With the arrival of monsoon season, the focus of the farm theme was on increasing the number of farmers undertaking agriculture activities particularly paddy cultivation through SRI, vegetable gardening, kitchen gardening etc. In the Livestock theme, the project emphasized on establishing new Poultry Mother Units and organizing animal health camps. In non-farm sector, semi-automated mechanized Agarbatti production units were established.

1. Farm Interventions

A total of 1129 farm based Producer Groups were formed covering 58708 households till June 2016 in 6 districts.

SI.	Districts	No of PG A/C opened
1	Muzaffarpur	363 (43 MKSP)
2	Madhubani	132 (18 MKSP)
3	Nalanda	182 (63 MKSP)
4	Gaya	130 (12 MKSP)
5	Khagaria	108 (44 MKSP)
6	Purnia	214 (42 MKSP)
	Total	1129 (222 MKSP)

Improved Practices of Paddy (SRI, DSR, Hybrid)

A total of 410314 SHG members undertook cultivation of rice through System of Rice Intensification, direct seeding and by introduction of hybrid varieties on 83927 acres of land in the project area. Rajendra Mansuri, PR-118, swarna Sub-1, 6444, were common varieties of paddy cultivated during this season.

Refresher trainings were provided to VRPs on SRI. Further VRPs along with CMs provided training to SHG members on SRI in their scheduled SHG meetings.

Status on no. of farmers undertaken paddy cultivation though different methods are as mentioned in table below:

SI	Name of District	Paddy (SRI, DSR, Hybrid)	SI	Name of District	Paddy (SRI, DSR, Hybrid)
1	Muzaffarpur	64264	14	Bhagalpur	356
2	Nalanda	68370	15	Darbhanga	9117
3	Gaya	38564	16	Katihar	7241
4	Khagaria	21025	17	Samastipur	2131
5	Madhubani	49550	18	Sitamarhi	14958
6	Purnea	33313	19	Buxar	2992
7	Saharsa	21430	20	Sheohar	4984
8	Supaul	5300	21	Vaishali	641
9	Madhepura	31601	22	Begusarai	94
10	Jamui	7387	23	GopalGanj	9884
11	E. Champaran	8581	24	Jehanabad	2157
12	Patna	3907	25	Vaishali	641
13	Aurangabad	843	26	Araria	983
Total					410314

Kitchen Garden

With the objective to ensure improved nutritional intake by SHG HHs, the project since last 2 years has been encouraging and providing necessary inputs to the SHG members to take up kitchen gardening. For this the project provided training, organized exposure visits, provided seeds of vegetable, technical inputs to encourage and support farmers to take up kitchen gardening. During this quarter, good quality seeds of tomato, lady finger, chilli, brinjal, spinach, laal saag, cucurbits etc. were purchased from the market and provided to SHG members through CBOs. Over 1lakh 3 thousand SHG members undertook Kitchen gardening in this quarter.

SI.	Districts	No. of farmers involved in Kitchen garden
1	Muzaffarpur	15765
2	Nalanda	14664
3	Gaya	10237
4	Khagaria	6469
5	Madhubani	48091
6	Purnea	17726
7	Supaul	1230
TOTAL		103945

The Producer Company in Nalanda procured seed and other kitchen gardening related items from the market and made kit containing seeds of



tomatoes, brinjal, palak, lal sag, different types of gourd, chill etc. Proy-tray was also provided with the kit for developing of sapling of vegetable. Orientation for in-house nursery rising was also provided to the SHG members. This helped SHG members to get a healthier sapling developed in-house and which are more resistant to pest and insects.

Vegetable Cultivation

Over 1 lakh SHG members undertook cultivation of vegetable on 9095 acres of land. Brinjal, tomato, ladies finger, chilly, different types of guard, were common vegetables cultivated. SHG members involved in vegetable cultivation were provided training on standard package of practices. This included training and information on use of integrated pest management measures like use of neemastra, dasparnikedha, neem oil etc. to reduce the risk of pest attack and decrease the cost incurred on use of chemical fertilizers. Information was also provided on nutrient management measures like promoting the use of farm yard manures, application of timely and balance dose of fertilizers. Information on proper spacing between plant to plant and row to row was provided to SHG members, which is equally important for better returns.

SI.	Districts	No. of farmer	SI.	Districts	No. of farmer
1	Muzaffarpur	36017	8	Bhagalpur	1600
2	Nalanda	9496	9	Darbhanga	4658
3	Gaya	17265	10	Katihar	8742
4	Khagaria	16435	11	Samastipur	4186
5	Saharsa	11035	12	Arwal	257
6	Supaul	6500	13	Begusarai	374
7	Madhepura	9871	TOTAL		100055

Mahila Kishaan Sashaktikaran Pariyojana

Mahila Kishaan Sashaktikaran Pariyojana is being implemented in 15 blocks of 9 districts. Mentioned below is the progress in MKSP in Q1 of this FY.

Sl.	Particulars	Achievement till June
1	No of members involved in SRI(As per MP)	94615
2	No of members involved in Brinjal cultivation under NPM(As per MP)	29588
3	Total no of PGs with fund transferred	109
4	Total no of members under PG fold	6226
5	Kitchen Gardening with 20*20 sq. feet model	5500
6	Kitchen Gardening with sac farming/Backyard farming	25842
7	No of women farmers to be trained	17325
8	No of unit days trainings conducted under Agri intervention for Mahila kisan	541
9	No of unit days trainings conducted under Agri intervention for Cadres	78
10	Farmer training & Information Center	12
11	MKSP- link to BRLPS website	Done

Farmers Training and Information Centre (FTIC)

102 Farmers Training and Information Centres have been established with necessary infrastructure to provide farmers with requisite trainings round the year. During this quarter the focus was on cultivation of kharif crop and so training on kharif crop especially SRI was imparted. Trainings on PG and PC policy were also given to farmers. The project also envisions establishing these centres as multipurpose centres where other trainings besides farm were also organized. 122 trainings were organized in which 3782 members participated.

Districts	No. of trainings	No. of participants	Topic of training
Muzaffarpur	52	1549	Kharif Crops, CRP, PG Policy, PC
Nalanda	16	533	SRI, VRP Policy, PG Policy, SEW
Madhubani	40	1280	IPPE-2, SRI, SLACC, Kitchen Gardening, H&N, SD
Purnia	14	420	Kitchen Gardening, SRI, DSR
Total	122	3782	

Sl.	Districts	No. of FTICs
1	Muzaffarpur	16
2	Nalanda	20
3	Gaya	24
4	Madhubani	21
5	Khagaria	7
6	Purnia	14
	Total	102

Mobile Based Alert and Advisory Services

With an objective to provide farmers updated information on agriculture, JEEViKA with support of IFFCO is providing SIM cards also known as IFFCO Kisan Green Sim Card to the farmers. Through this SIM card, SHG members get free voice messages, helpline facility for query resolution by experts, and other agriculture related services. The SIM also provides facility to access a mobile application, IFFCO Kishan Agriculture application which provides farmers an opportunity to get information on whether forecasting, information on standing crops.

The process of providing SIM cards involves collection of documents from the

Sl.	Districts	Distribution of Green Card
1	Biharsharif	495
2	Purnia	8
3	Khagaria	128
4	Madhubani	553
5	Gaya	1,665
6	Muzaffarpur	1,987
Total		4,836

farmer
s,
verifi
icati
on
and
proce

sing of documents, providing IKSL Green Card to SHG members and activation of IKSL Services (Voice message+ Helpline+ Others). So far 30497 documents have been collected, 24080 have been verified

and 4836 SIM Cards have been issued to the farmers.

2. LIVESTOCK INTERVENTION

• Backyard Poultry Intervention

In this quarter 69 new Poultry Mother Units were opened across the project districts. 22349 new HHs were linked to this intervention and a total of 753704 chicks were distributed across the project districts. 15632 SHG members were trained on Basic modules of poultry farming.

NON-FARM INTERVENTION

The project through its Producer Group model (PG model) has been working for the rural households by enabling them to work as a business group. Various non-farm interventions like incense stick making, bee keeping, jute, art and craft etc. are being implemented through the PG model. In this quarter, a total of 15 new producer groups were formed under different Non-Farm interventions bringing the cumulative number of PGs in non-farm intervention to 338 PGs. A total of 16182 rural households have been linked under

Sl	Particulars	Q1	Cumulative till June 2016
POULTRY			
1	No. of Poultry Mother Unit Established	69	421
2	No. of SHG Member Linked	22349	126786
3	No. of Chicks Distributed to SHG members	753704	2917916
4	No. of Eggs Produced	393090	1360451
5	No. of PRP Working	206	1518
6	No. of SHG Member Trained on Basic Module	15632	85268
DAIRY			
7	Number of animal health camps organized	15	87

the various non-farm interventions. The details of households linked under various NF interventions are as given below:

Sl.	Intervention	District	No. of PGs	Intervention wise total PGs	HHs linked
1	Agarbatti	Nalanda	45	173	2060
		Gaya	112		4940
		Muzaffarpur	7		410
		Madhubani	9		405
2	Bee Keeping	Muzaffarpur	29	33	1302
		Khagaria	4		124
3	Jute	Purnea	57	57	3209
4	Art and Craft and other NF PGs	Madhubani	24	75	964
		East Champaran	8		263
		Muzaffarpur	32		1581
		Nalanda	7		280
		Gaya	4		164
5	Carpet	Gaya			480
Total			338	338	16182

Incense sticks intervention

7815 households have been linked with 173 producer groups spread across Gaya and Nalanda districts. The project has been working towards the value addition in incense stick activity. For this purpose piloting of mechanized and scenting unit was done in Gaya district in this quarter. Two semi-automated units were established in Dobhi and Bodhgaya blocks of Gaya with installation of 6

semi-automated machines. While an incense stick scenting and packaging unit was piloted in Manpur block of Gaya. The community runs mechanized and scenting incense sticks units were inaugurated by honourable Chief Minister, Nitish Kumar during the District level anti-alcoholism programme organized in Gaya district on 28th June 2016.

Figure: A mechanized unit in Dobhi (Left) and packaged and scented incense stick produced by community (below)



The strategy to shift from the production of hand-rolled Agarbatti to mechanized Agarbatti production is being adopted owing to the inclination of market demand towards mechanized Agarbatti. Further, this method of production is less labour-intensive and time consuming. An average of 5-7 percent of increase in production has been observed through the semi-automated units.

A total of 70391 Kgs of raw incense sticks were produced by the community in this quarter. This included production of 60191 Kg. in Gaya and 10200 Kgs in Nalanda

respectively in Q1. The finished product was sold to the local vendors within the districts.

Capacity Building under NF Interventions

The rural households are capacitated at three levels under the non-farm theme. An orientation is conducted at the initial level before the formation of the producer group. After the formation, the producer groups are trained on the PG concept and management. Training on specific non-farm intervention is imparted as a third level of capacity building. The trainings imparted in during the quarter are given in the table below:

Sl.	Topics of capacity building	Q1 Achievement
1	Total HHs oriented on Producer group model	3456
2	Total PGs trained on PG concept and management	10
3	Total HHs trained on specific NF Interventions	1248

Skill Development and Placement

Creating job opportunities for the unskilled rural youths holds a prime focus for the project. as it is directly linked to minimization of poverty. Development of skills increases employability and strengthen bargaining power of the skilled person. Keeping this in view, the project is implementing several programmes and interventions like *Deen Dayal Upadhyaya Grameen Kaushal Yojana* (DDU-GKY), *Rural Self Employment Training Institutes* (RSETIs) , jobs fair , *Livelihoods in Full Employment* (LIFE) Project - MGNREGA, ROSHNI, *Start-up Village Entrepreneurship Programme* (SVEP), entrepreneurship development through the MECs, direct placement etc. to generate sustainable employments for rural people. During this quarter, a total of 8757 rural youths received training and 2909 were placed / settled after receiving training through PIAs under DDU-GKY, RSETIs

and direct placement. Through internal placement project has been able to provide nearly 58000 candidates opportunity to work as community cadres and who have been trained and are working of specific job profiles. Progress in Skill Training and Placement in Q1.

	Programme	Youth Trained	Youth Placed
1	DDU-GKY	1348	480
2	Direct Placement	1759	1759
3	RSETI	5650	670
	TOTAL	8757	2909

Besides this 1413 youths were trained and 3763 were under training through World Bank Project.

1. Deen Dayal Upadhyaya Grameen Kaushal Yojana (DDU-GKY)

As part of the NRLM, DDU-GKY aims at

Sl.	PIA Name	Trained candidates	No. of placed candidates	Under training	Sl.	PIA Name	Trained candidates	No. of placed candidates	Under training
1	Aide et Action India	113	96	120	17	Maharana Pratap Education Centre	85	0	0
2	Apollo med skills	107	0	309	18	Matrix	87	32	50
3	AROH Foundation	467	269	59	19	M'cons Media Marketing Pvt. Ltd.	126	24	77
4	CAP Foundation	106	72	0	20	NIIT Yuva Jyoti Ltd	151	40	102
5	CAP Workforce Development Institute Private Limited	49	31	55	21	Omnisoft Technologies Pvt Limited	160	51	83
6	Centre for Development Orientation & Training(CDOT)	200	6	55	22	Orient Craft Fashion Institute of Technology Pvt Ltd	114	108	0
7	Centum work skills	0	0	27	23	Pipal Tree	20	0	34
8	Coffee Day Global Ltd	160	117	141	24	Prayas JAC	620	257	70
9	CPIT Edutech Pvt. Ltd.	162	39	27	25	Premier shield Private Ltd	357	131	95
10	Dataprop computers pvt. Ltd.	2840	1028	294	26	Sahaj e-Village Ltd	239	84	0
11	Drishtee Foundation	141	60	64	27	Sahithi Systems Private Ltd	96	25	61
12	Empower Pragati Vocational And Staffing Pvt. Ltd.	312	195	123	28	shree Rajasthan Syntex limited	153	117	0
13	Everonn Skill Development Ltd.	367	54	135	29	Skills Education Pvt. Ltd. (Erstwhile A4E India Pvt. Ltd.)	325	191	0
14	Focus Educarepvt. Ltd.	697	304	70	30	Sky lark	151	4	171
15	Ideal Education Pvt. Ltd	211	113	95	31	Spark All Security & Allied Services Pvt. Ltd	366	162	35
16	Jahanvi	0	0	0	32	Vision India Staffing Pvt Ltd	431	198	119
	TOTAL						9413	3808	2471

imparting skill and placement facilities to the rural youths for generating sustainable employment for them. For this, skill training and placement agencies are hired called as Project Implementation Agencies (PIAs).

During this quarter 1348 candidates received training and 480 got placed in different organizations. By the end of this quarter, a total of 32 PIAs provided skill training a total of 9413 and placement to 3808 candidates. 2471 candidates were under training as on June 2016.

ROSHINI - Under DDU-GKY, special focus is being given for skill training and placement to rural youths in Left-Wing Extremism (LWE) affected districts. ROSHINI project is being implemented in Bihar in 2 LWE districts ie; Gaya and Jamui by JEEViKA. In this quarter, a total of 396 candidates received training and 139 got placed through PIAs. Cumulative progress under Roshni Programme till June 2016 is as mentioned below:

SI	PIA	Trained	Placed
1	CAP Foundation	397	90
2	Quess Corp Ltd.	994	133
TOTAL		1391	223

2. Rural Self-Employment Training Institutes (RSETI)

Government of Bihar with support of lead banks has established RSETIs in each districts of Bihar. JEEViKA in collaboration with GoB and the banks is closely working with district units of RSETIs to provide vocational training to rural youths in the sectors of production, processing and service. The project also provides financial support to the candidates for starting enterprise. In this quarter, 5647 candidates received training and 1721 got settled i.e. self-employed either through assistance from the banks or self. A total of 201 trainings were organized in this quarter.

Cumulative Progress made in RSETIs till June 2016 is as mentioned below:

SI	Particulars	Till June 16
1	No. of trainings conducted	997
2	No of candidates trained	27488
3	Settled-self funding	11566
4	Settled- bank finance	3883

3. 3. Livelihoods in Full Employment (LIFE) Project – MGNREGA

It is a new initiative of the Ministry of Rural Development to catalyse shift of poor households, largely dependent on MGNREGA from unskilled labour to skilled one through skill development programs. The Project aims at promoting self-reliance and improving the skill base of the MGNREGA workers, and thereby improving livelihoods of MGNREGA workers, so that they can move from the current partial employment to full employment status and thereby reduce their dependence on MGNREGA. The project has 3 broad categories viz. Skilling for Wage (as per DDU-GKY Guidelines), Skilling for Self Employment through RSETI (SRLM) and Livelihood Up gradation through SRLM. LIFE-MGNREGA project was started in 3rd quarter this financial year. The progress made in Q1 is as mentioned below:

4. 4. Start-up Village Entrepreneurship Programme (SVEP):

With the objective to provide support to entrepreneurs with business skills, exposure, loans for starting and providing business support during the first six months of the enterprises by using the NRLM SHGs and their federations SVEP was started last financial year.. These skills would be imparted by local youth (Community Resource Person- Enterprise

Sl	Components of LIFE-MGNREGA Project	Sanction	Progress in Q1		Cumulative progress till June 2016	
			Trained	Settled/Placed	Trained	Settled/Placed
1	Skilling for Wages	5289	6	5	11	10
2	Skilling for Self-Employment	2952	277	45	413	103
3	Livelihood Up-gradation	3656	137	137	160	137
	Total	11897	420	187	584	250

Promotion-CRP-EPs) who would be trained in business management, monitoring and support using ICT and audio-visual aids.

This Programme is being implementation in 6 blocks of Bihar viz; Bodhgaya, Barachatti, Musahari, Muzaffarpur, Jandaha and Dhanarua with the support of Kudumbashree as Field Implementation Agency. The Detailed Project Report of four blocks; Bodhgaya, Barachatti, Musahari and Muzaffarpur was prepared and submitted. It got approved with a target of setting up 7907 enterprises in 4 year timeline i.e. 2016 to 2020. The approved Plan is as follows:

S l.	District	Block	Total enterprises	Enterprise to be covered in year 1
1	Gaya	Bodhgaya	2,382	500
2	Gaya	Barachatti	1380	345
3	Muzaffarpur	Moraul	1866	373
4	Muzaffarpur	Musahari	2279	450

5. Under Micro-Enterprise Consultant Programme, 1768 enterprises were started till June, 2016 and 270 Micro-Enterprise in quarter 1 in Gaya and Muzaffarpur district. A total of 8 Jalpan units started in Gaya and Muzaffarpur district. 14 master trainers were trained and engaged in MEC training held at Gujarat and Maharashtra.

Health Nutrition and Sanitation

Behaviour Change Communication

Through BCC programme awareness on key nutrition, health and sanitation issues are provided to SHG members to bring about change in behaviour through the platform of Community Based Organizations. Focus is being given on messages on pregnancy, first two years of child with emphasis on immunization, appropriate feeding and caring practices during pregnant and lactating period of a mother, infants and young children, health, hygiene and sanitation etc.

BCC activities are being carried out through two different approaches:

1. Through Health, Nutrition and Sanitation (HNS) modules (15 sessions) roll out at SHG level
2. Through Participatory, Learning and Action module (PLA) being rolled out at CBOs through Gram Varta programme.

Status of health & nutrition modular training as on June 2016

1. HNS module roll out

6208 Community Mobilizers were trained on Integration module (1st session) till June 2016. Further this module was rolled out in 50015 SHGs till June 2016. 885 Community Mobilizers were trained on ANC module (2nd session) which was further rolled out in 1786 SHGs till quarter ending. District-wise progress on HNS module being rolled out is mentioned in table below –

Sl.	Districts	No. of blocks	No. of CMs trained on Integration Module	No. of SHGs where Integration Module rolled out (Session 1)	No. of CMs trained on ANC module	No. Of SHGS where ANC module rolled out (Session 2)
1	Muzaffarpur	7	1120	10643	218	188
2	Nalanda	11	1283	9837	584	1226
3	Khagaria	7	578	6131	0	0
4	Saharsa	10	399	1317	0	0
5	Samastipur	16	735	5412	31	292
6	Nawada	9	420	3451	33	80
7	Gopalganj	5	279	4599	0	0
8	E. Champaran	14	568	4055	19	0
9	W. Champaran	8	481	1698	0	0
10	Begusarai	11	87	603	0	0
11	Patna	3	258	2269	0	0
TOTAL		101	6208	50015	885	1786

2. PLA approach through Gram Varta

Participatory Learning & Action (PLA) called - Gram Varta is an approach to initiate and sustain community level dialogue on issues related to malnutrition, health, water, sanitation and hygiene practices. It comprises of 20 participatory learning and action modules which are delivered to self-help groups every fortnight in meetings. The Gram Varta PLA is being implemented in 35 blocks of 5 districts namely Purnia, Madhubani, Supaul, Madhepura and Gaya. No. of SHGs in which PLA modules have been rolled out till June 2016 is given in the table below:

PLAs rolled out in no. of SHGs	PLA 1-3	PLA 4-8	PLA 9-15	PLA 16-20
Gaya	10281	10281	On-going	10281
Madhubani	9238	9238	On-going	9238
Purnea	8868	8868	On-going	8868
Supaul	5123	5123	On-going	5123
Madhepura	11480	11480	11480	On-going
TOTAL	44990	44990	11480	33510

Community Health Nutrition Care Centre:

Thirteen officials from SERP Telengana and Andhra visited Community run Nutrition centres to have an understanding of the Agri-nutrient initiatives started by the project in the form of kitchen gardening. This initiative has been linked with BCC and Health, Nutrition and Sanitation interventions of the project. The team visited Gaya, Muzaffarpur and Purnia to have an understanding of the same in April 2016.

With the objective to orient JEEViKA Sahelis on Maternal and Infant Young Child Nutrition (MIYCN) and further grade JEEViKA Sahelish, MIYCN module was prepared and field tested at different CHNCCs. 230 JEEViKA Sahelis were graded through this initiative. Based on this grading JEEViKA Sahelis would be given other roles in the project as community cadre.

Water, Sanitation and Hygiene (WASH)

Water, Sanitation and Hygiene programme is being implemented in 64 panchayats of 24 blocks covering 10 districts. By the end of this quarter, a total of 4513 toilets were constructed in 9 districts. Through CBOs, SHG members and their families are being motivated to construct and use toilets, use soap for washing hand, disposal of child faeces, storage, handling and use of safe drinking water etc. Rural Sanitary Marts have also been established for providing easy access of sanitary materials / toilet construction material at the village level.

SWABHIMAAN

“Swabhimani” pilot program: is being implemented in two blocks (Jalalgarh and Kasba) of Purnea district with an objective to improve maternal, child, adolescent health and nutrition status and status of women before conception, during pregnancy and after birth by using institutional platform of CLF, VOs and SHGs.

Details of the trainings and capacity building conducted under SWABHIMAN project in Q1 is as mention below:

SI	Topic of Training	Date/Duration of training	Details /objective of the training	No. & type of participants	Place of training
1	Orientation on Swabhimaan Project	4 units of two days non-residential training	Objectives of Swabhimaan project and its implementation.	72 Poshak Sakhi & 13 Supervisors	Jalagarh and Kasba blocks
2	Orientation on Poshan Micro-Plan	3 units of three days residential training	To rollout Poshan Micro-Plan at VO level	72 Poshan Sakhi & 13 Supervisors from Kasba and Jalalgarh blocks	TLC Purnea
3	1 day non-residential training of Service Providers	1 unit of two days training	To improve the quality of services from service provider end	13 ANM and 2 LS along with block team and supervisors	Jalalgarh Block Purnea
4	1 day non-residential training of Service Providers	1 unit of two days training	To improve the quality of services from service provider end	20 ANM,4 LS along with block team and supervisors	Kasba block of Purnia
5	Detailed training on Poshak Micro-planning	1 unit of six days training (3 days class training +3 days field)	To rollout PMP at VO and its compilation at different level	Supervisor	TLC, Purnea

SHAN Fund

Provision for separate SHAN fund (Sanitation, health and nutrition fund) has been made by the project which is used by the household for timely construction of toilets. The details of the numbers of toilets constructed till June 2016 is given as under:

SI	District	No. of WASH CRPs Trained	No. of toilets constructed
1	Gaya	30	315
2	Khagaria	30	277
3	Purnea	0	277
4	Muzaffarpur	30	1325
5	Jehanabad	60	865
6	Patna	0	56
7	Saharsa	30	596
8	Supaul	0	525
9	Nalanda	0	277
TOTAL		180	4513

Convergence and Entitlement

1. Social Security Programmes

a. Food Security Intervention

With the objective to ensure availability of food grains and other essential edibles to SHG members round the year, financial support to SHG members as Food Security Fund is being provided. The SHG members as per their requirement procure items and provide the same to SHG members. During this quarter, 802 new VOs received FSF.

Districts	Q1	Till June 2016	Districts	Q1	Till June 2016	Districts	Q1	Till June 2016
Araria	0	24	Kaimur	0	169	E. Champaran	45	281
Arwal	0	1	Katihar	5	257	Purnia	22	1245
Aurangabad	0	33	Khagaria	57	794	Rohtas	0	71
Banka	34	92	Kishanganj	22	50	Saharsa	30	438
Begusarai	0	58	Lakhisarai	5	11	Samastipur	0	492
Bhagalpur	6	152	Madhepura	32	32	Saran	5	35
Bhojpur	0	1	Madhubani	74	790	Sheikhpura	0	27
Buxar	0	55	Munger	30	111	Sheohar	0	58
Darbhangha	0	379	Muzaffarpur	162	1905	Sitamarhi	17	245
Gaya	47	1371	Nalanda	74	1462	Siwan	20	29
Gopalganj	67	276	Nawada	0	271	Supaul	19	387
Jamui	0	185	W. Champaran	0	293	Vaishali	0	122
Jehanabad	12	72	Patna	17	314	Total	802	12588

b. Health Security Intervention

The project provides financial support to the SHG members as Health Risk Fund to meet the health needs of the SHG members. During the quarter, 728 VOs received FSF. The Progress in FSF distributed is as mentioned below:

Districts	Q1	Till June 2016	Districts	Q1	Till June 2016	Districts	Q1	Till June 2016
Araria	0	25	Kaimur	0	0	E. Champaran	44	317
Arwal	4	72	Katihar	8	250	Purnia	27	1287
Aurangabad	0	49	Khagaria	14	773	Rohtas	37	233
Banka	23	118	Kishanganj	2	64	Saharsa	7	415
Begusarai	0	87	Lakhisarai	1	1	Samastipur	0	488
Bhagalpur	7	204	Madhepura	33	33	Saran	13	77
Bhojpur	0	4	Madhubani	56	892	Sheikhpura	0	28
Buxar	0	66	Munger	33	142	Sheohar	0	43
Darbhangha	0	397	Muzaffarpur	152	1892	Sitamarhi	15	213
Gaya	58	1500	Nalanda	93	1526	Siwan	14	48
Gopalganj	64	270	Nawada	0	273	Supaul	3	364
Jamui	0	211	W. Champaran	4	290	Vaishali	0	123
Jehanabad	5	89	Patna	11	410	Total	728	13274

2. Solar Energy Interventions

a. In Solar Energy intervention under partnership with TERI, a total 1600 Micro-plans were received from the SHG members for installation of integrated domestic energy system. Out of the total Micro-plans received, installation work was completed for 1158 till June 2016. Along with this, training and demonstration of integrated domestic energy system was given at CLF level.

b. A new scheme “Solar Rooftop Power Plant” has been introduced for the community (Individual HHs) in partnership with BREDA. Under this scheme, 1000 Watt, Solar Power System will be provided to HHs which can be used for the functioning of at least four lights/bulbs, 2 fans, a computer and laptops. The total cost of the system is Rs. 29980 (Twenty nine thousand and nine hundred eighty) with 80% subsidy.

As, Jeevika acknowledges the need of energy for SHG, thus it initiated the process of demand creation and micro-planning process from SHG HHs. Total costing may be costly for SHG women and thus it has been advocated that SHG member can apply on the basis of group i.e. 5 members can jointly apply for one solar power plant. By taking this on group basis, it will cost Rs. 6000 to each member (in group of 5). Till quarter ending, 1698 demands were generated from 23 districts.

3. Cluster Facilitation Team-MGNREGA

The concept of Cluster Facilitation Team (CFT) was introduced ‘to synergize the functioning of MGNREGA & NRLM’ so as to substantially enhance the quality of assets being created in villages and thereby ensuring sustainability of rural livelihoods. JEEViKA is implementing this

SI	Blocks	Districts				Total
		Purnea	Khagaria	Gaya		
		Bhawanipur	Barhara Kothi	Beidaur	Neemchak Bathani	
1	Total no. of MP list received	432	445	423	300	1600
2	Materials distributed on site against MP received	250	300	100	0	650
3	Installation completed	225	265	50	0	540

across 25 blocks covering 10 districts of Bihar. It aims to capacitate labours for their entitlements under MGNREGA and also to supplement block level MGNREGA functionaries in their last mile service delivery. This project mandates to place 9 personnel in each of the CFT blocks, it mean a total of 225 personnel in 25 blocks. These personnel will have expertise in the field of mobilization, natural resource management, preparing of estimates, livelihood based planning etc. Till June 2016, 20 personnel were placed on field and the process for hiring the rest will be completed by August 2016. In terms of deliverables, CFT project aims to achieve 75 days’ work to all SC/ST labours interested in work, 100% payment in time in CFT Blocks and NRM based planning in CFT panchayats in 3 years. Achievement of the CFT project in quarter 1 is as mentioned below.

SI	Indicator	Total
1	No. of Labour Groups formed	311
2	No. of VO trained on MGNREGA	958
3	No. of job card formed /re- issued	12246
4	No. of work demand registered	28835
5	No. of person allotted work	16578
6	Person days generated for SHG labours	480762
7	Wage payment MGNEGA labours (Rs.in crore)	8.5
8	Incentives to MGNREGA VRP/Mate (Rs.in lakh)	1.3

4. **Mukhyamantri Kosi Mulbery Yojana (MKMY):** Mukhyamantri Kosi Mulbery Yojana is being implemented jointly by Industries Department, MGNREGA wing of RDD (Govt. of Bihar), Agriculture Department and JEEViKA to revive, expand and diversify sericulture by integrating the activities of rearing, cocooning, reeling to marketing of silk and to bring maximum benefit to the stakeholders. JEEViKA has been entrusted with the responsibility of implementing this programme by mobilizing and nurturing seed rearer groups, nurturing commercial rearer groups, developing community resource persons, forming Producer Groups, margin money for corpus building, honorarium payment, training of staff, cadre and rearers. This programme envisages providing a farmer an amount of Rs.48000 by integrating him/her with sericulture in a year. Through this programme a farmer receives 2700 mulberry sapling for plantation on .5 acres of land, maintenance cost and equipment.

A total of 2087100 mulberry plants have been planted by 773 farmers till June 2016. The project further plans to organize these farmers into Producer Group at Village level and Producer Company at District level. Following which 2412 farmers from project districts were oriented on plantation, rearing, Producer Group formation etc. These trainings were jointly organized by Industries Department, Central Silk Board and JEEViKA.

5. **Awareness on Prohibition:** JEEViKA SHG members have been entrusted with the responsibility of creating awareness on prohibition and supporting government administration in enforcement of the same. Following which awareness camps were

organized at VO and commissioner levels. Details of which are as mentioned below:

a. Awareness Program on Alcohol Prohibition and Bihar Excise (Amendment) Act 2016 in Bhagalpur Division

An awareness program on Prohibition and Bihar Excise (Amendment) Act 2016 was organized in Bhagalpur Division on 26th April 2016 in which more than 8000 SHG members participated. In this Program, Hon'ble Chief Minister Bihar Shri Nitish Kumar addressed Jeevika SHG members. He emphasized on the importance of prohibition and its benefits to the community. He added that ban on alcohol



is not only a decision but a massive movement and women have showed lots of enthusiasm and courage to make this movement successful. Other delegates present during the occasion were Minister (Water Resource Department, GoB), Chief Secretary (GoB), Home Secretary (GoB) and Principal Secretary Education, Secretary RDD, CEO-BRLPS and other senior officers.

b. Awareness Program on Alcohol Prohibition and Bihar Excise (Amendment) Act 2016 in Saran Division

An awareness program on Prohibition and Bihar Excise Amendment Act 2016 was organized in the Rajendra Stadium of Saran on 11th May 2016. Over 10000 Jeevika SHG members from three districts – Saran, Gopalganj and Siwan of Saran

division participated in the programme. Honorable Chief Minister of Bihar, Sri Nitish Kumar addressed the community members and congratulated their support in complete liquor ban in the state. He also assured all support to the community members in their effort towards liquor ban. Other delegates at the event were Education Minister, Dr. Ashok Choudhary, Transport Minister, Sri Chandrika Rai, Art and Culture Minister, Sri Shivchandra Ram, Mines Minister, Muneshwar Choudhary, Chief Secretary Bihar, Development Commissioner Bihar, Principal Secretary Education, Secretary RDD, CEO Jeevika, Commissioner Saran, DMs and SPs of all the three districts of Saran division.



c. Alcohol Prohibition Programme, Patna Division, JEEVIKA 14th June 2016

Awareness programme on Prohibition for Patna division was organized by JEEVIKA on 11th May 2016 in S. K. Memorial Hall Patna. Around 3000 SHG members from Patna, Nalanda, Buxur, Bhojpur and Rohtas participated in the programme. Hon'ble Chief Minister Shri Nitish Kumar appreciated the efforts of the SHG members towards prohibition and handed over cheque of Rs. 1 lakh each to Jeevika Village Organisations who made their village alcohol free. Deputy Chief Minister of Bihar, Sri Tejaswi Yadav also addressed the Community members and appreciated them for their effort towards prohibition in their villages. Education Minister, Sri Ashok Choudhary and Rural Development Minister, Sri Shravan Kumar

also addressed the community members and hailed their support in successfully implementing the prohibition. Sri Anjani Kumar-Chief Secretary, Bihar and Sri P. K. Thakur-DGP, Bihar addressed the SHG members and assured them all support against prohibition. Development Commissioner, Sri Shishir Sinha-Principal Secretary, Education Department, Dr. Dharmendra Singh Gangwar, Principle Secretary-Health, Sri R. K. Mahajan-Secretary, RDD, Sri Arvind Kumar Chaudhary - CEO, BRLPS, Sri Balamurugan D. - Commissioner, Patna, DM and SP of the various districts of Patna division, state, district and block level officials of Jeevika were also present during the event.

d. Awareness Program on Alcohol Prohibition and Bihar Excise (Amendment) Act 2016 in Magadh Division

Hon'ble Chief Minister Shri Nitish Kumar visited Gaya district during Samvad Karyakram on Anti Alcoholism on 10th June, 2016 and interacted with the community members and discussed with them on the impact of ban on liquor in Bihar. More than 8500 community members of all 5 districts of Magadh Region were present in this program. Stalls were installed for display of ongoing interventions.

e. Anti-alcoholism Programme at Purnea Division

A programme on Prohibition was organized by Jeevika on June 13, 2016 at Indira Gandhi stadium, Purnea. More than 8000 SHG members from all 46 blocks from Purnea, Katihar, Kishanganj and Araria districts of Purnea division participated in. They expressed their gratitude and solidarity by sharing their experiences. Hon'ble Chief Minister, Mr.

Nitish kumar in his speech stated that 'Self Help Groups of JEEViKA is playing a major role in anti-alcoholism programme in the state' He also said that empowerment of women is essential for development of society. He also interacted with the SHG members and saw interventions of JEEViKA displayed at stalls.

f. Prohibition Programme in Darbhanga

Anti-alcoholism programme in Darbhanga district was organized on 4th May 2016 in DMCH conference Hall. Hon'ble Chief

Minister- Sri Nitish Kumar participated in the programme in which around 1000 SHG members of Darbhanga commissioner districts participated.

Other achievements of the quarter on Prohibition

- Developed 100 Best case studies in context of Prohibition called "ANJOR".
- Award to 17 VO's made their villages total alcohol prohibited.
- 210 applications submitted for reward by Village organization.



State Resource Cell



An Immersion cum exposure visit for JSLPS's bankers (18 participants) was organized in Nalanda from 23rd to 29th May, 2016, with an objective to provide a glimpse of the activities under taken for women empowerment and livelihood generation by BRLPS. The focus was given on concept, formation, structure, management and issues related to the Self Help Group, Village Organization and Cluster Level Federation Community.

exposure in Nalanda and Gaya district where they visited Dairy Cooperative Society, SRI plots, Milk chilling unit, Poultry mother unit, PG of Onion procurement and Agarbatti, FTIC and also attend the CLF meeting & interacted with different community cadres related to Livelihoods activity like PRP, VRP, ARP, SEW etc.



RGAVP Active women Immersion



71 Active Women from RGAVP in 3 batches came in BRLPS for 10 days training cum immersion programme. They completed their immersion programme in Muzaffarpur district from 3rd to 13th June & 26th June to 5th July 2016.

JSLPS Livelihoods official's exposure

A team of 20 officials from JSLPS visited JEEViKA to see the different on-going livelihoods activities of JEEViKA from 20th to 25th June 2016. They completed their

JSLPS IB & CB officials' exposure

A team of 25 officials from IB & CB theme of JSLPS visited JEEViKA to see the three tier institution model of JEEViKA from 3rd to 5th June 2016. They completed their exposure in Gaya district where they attended training on CLF Concept & Management. They also visited SHG, VO, CLF and PGs. Focus of the exposure was on CLF and its linkage with bottom institutions.





BAP and PRP Deployment

As per the MoU with partner SRLMs for the successful implementation of Resource Block Strategies at resource blocks. SRC deployed 23 Community Coordinators as PRP and 8 ACs as BAP in vacant block/cluster of RGAVP, JSLPS and UPSRLM on 11th April 2016.

CBO Registration training to PRP/BAP



3 days residential training on **CBO's Registration was done for PRPs and BAPs who are to be deployed in JSLPS.** The training was organized from 27th to 29th March 2016 at Hotel Cozy Inn (Near Country club, Patliputra-Patna). The training was provided by external resource person Mr. Bisheshwar Dayal (Cooperative Extension Officer- Cooperative dept. Govt. of Bihar). In this training 23 participants as well as SRC team participated.

CLF Formation in JSLPS & RGAVP

In this quarter, 2 drives for CLF formation were completed. In Jharkhand (JSLPS), 1 drive of CLF Formation was conducted from 7th to 31st May and following which 7 CLFs were formed. In Rajasthan (RGAVP), 1 drive of CLF formation was conducted from 15th to 30th April 2016 and formed 7 CLFs.



JSLPS Active women training cum immersion

508 Active Women in 18 batches came to JEEViKA for immersion and training. The event was from 24th April 2016 to 29th June 2016 and received training and exposure on SHG concept and management and took the exposure to SHG, VO, CLF and livelihood interventions. In this period, 7 batches of Active Women came to Gaya from Palamu and 11 batches of Active Women came to Purnea from Pakur district of Jharkhand.

SHG, VO & CLF CRP Drive

SRC conducted total 11 CRP drives for SHG/VO/CLF formation at JSLPS, RGAVP and UPSRLM. For these drives total 779 CRPs were paid as honorarium

of Rs. 48576275/- (Rupees Four Crore eighty five lacs seventy six thousand and two hundred seventy five only). Details are as follows:

Drive Progress During April to June 2016						
Name of SRLM	From Month	To	No. Of Drive	Type	No. of CRP	Total Amount
UPSRLM	24-Apr-16	08-Jun-16	1	SHG	255	21538575
	03-May-16	03-Jun-16	2	VO	153	7275150
RGAVP	11-Apr-16	28-May-16	3	SHG	105	5481000
	08-Apr-16	11-May-16	4	VO	63	2778300
	15-Apr-16	30-Apr-16	5	CLF	21	554050
	19-May-16	03-Jul-16	6	VO	63	2778300
JSLPS	19-Apr-16	19-May-16	7	SHG	10	563100
	26-Apr-16	10-Jun-16	8	SHG	70	5912550
	19-Apr-16	19-May-16	9	VO	6	285300
	19-Apr-16	03-Jun-16	10	VO	12	855900
	17-May-16	31-May-16	11	CLF	21	554050
Total					779	48576275

Training to Sanjivani (JSLPS) Staff

2 batches of staff training was organised by Sanjivani (JSLPS) at Ranchi on VO Concept & Management with the resource support of BRLPS from 26th to 28th May 2016.

Internship of TISS student



15 days Internship of two PG student from TISS Mumbai was facilitated under NRO on the subject of "External CRP and their Socio-Eco-Political condition" from 17th May to 2nd June 2016 at Gaya & Nalanda.

Samuh Sakhi training and exposure of UPSRLM

Training and exposure of 26 Samuh Sakhi in one batch of UPSRLM was completed at Nalanda from 15th to 23rd June 2016.

The focus was to understand SHG concept and its Management and practically visualisation of institutional linkup. During the immersion participants visited SHG, VO, CLF and different on-going livelihoods activities as well interacted with thematic cadres and CRPs to know implementation of the same.

NRO-BRLPS Progress at a Glance

BRLPS as a NRO Progress till JUNE 2016							
Sl.No	Indicators	JSLPS	RGAVP	UPSRLM	ASRLM	TOTAL	
A1	No of District where NRO BRLPS working	2	5	10	4	21	
A2	No of Resource blocks where NRO BRLPS working	5	5	17	4	31	
A3	No of Clusters in the RB where NRO BRLPS working	22	21	51	16	110	
3	No of Covered Panchayat	101	161	558	19	839	
	No of covered Villages	682	450	758	38	1928	
	Total Target HHs to be covered	101043	80238	411773	97250	690304	
4	No of SHG CRP round completed	49	38	68	7	162	
	Total no of SHGs	4925	3548	6447	3385	18305	
	Total HHs covered in SHG	59692	40781	77416	40620	218509	
5	SHG Trained on	Module 1	3612	3222	5934	894	13662
		Module 2	3468	3222	5782	882	13354
		Module 3	3198	3216	5576	814	12804
		Module 4	3008	1907	2902	332	8149
6	SHG Bookkeeper	No of Identified SHG Book keeper	4283	3132	4633	378	12426
		No of trained SHG Book keeper	3647	2706	2793	33	9179
7	Active Women	No of Identified Active Women	2133	752	2392	172	5449
		No of trained Active women at BRLPS	1046	511	168	121	1846
		No of tagged Active women with E.CRP	901	229	264	0	1394
		No of member trained as ICRP	346	202	116	0	664
8	VO Formation	No of VO CRP round completed	33	18	34	7	92
		No of VO formed	359	230	304	35	928
		No of SHG covered under VO	3066	1853	2927	332	8178
9	VO trained on	Module 1	241	211	299	33	784
		Module 2	222	209	275	33	739
		Module 3	191	167	256	33	647
		Module 4	92	100	32	0	224
		Module 5	35	17	32	0	84
10	No of trained VO Book keeper	268	158	1	0	427	
11	No of CLF CRP round completed	6	3	0	0	9	
	No of CLF Formed	16	7	0	0	23	
	No of VO covered under CLF	141	53	0	0	194	
12	Staff Deployment	State Anchor Person	0	1	2	0	3
		Block Anchor Person	5	5	17	0	27
		Professional Resource Person	22	21	50	0	93
13	No. of Staff Immersed & Trained at BRLPS	75	45	32	43	195	
14	No. of Community Cadre Immersed & trained at BRLPS	782	504	146	121	1553	
15	No. of SHG having A/C opened	3840	2670	4484	282	11276	
16	No. of SHG received RF	3384	2489	3626	198	9697	
17	No. of SHG Received ICF	3117	1801	2010	9	6937	
18	No. of SHG credit linkaged with Bank	940	848	1060	0	2848	

Communication

1. Events Organized /participated

a. Sitamarhi Mahotsav 2016

Sitamarhi Mahotsav 2016 was held at Punaura Dham ground of Sitamarhi town on 15th and 16th May 2016. The Sitamarhi district administration organized the event and all the departments of district showcased their work in the stalls established. Jeevika displayed various products produced by SHG's members through 7 stall installed during the function for its sales and promotions.

b. Kharif Mahotshav

Kharif Mahotsav was organized by department of Government of Bihar across the project areas. It was organized in the month of May and June 2016. Staff from DPCUs and BPIUs participated in Kharif Mahotshav. Main purpose of this Mahotsav was to train the farmers on Hybrid Paddy varieties and SRI techniques. Also through this Mahotsav SRI Kit was given to the farmers on subsidize rate.

c. Candidate Mobilization Drive (CMD)



CMD was done in every block of Katihar to give employment opportunity to the Rural

Youth. Several Companies came to Katihar for Employment. SIS Security, Nav Bharat Fertilizer, Rajasthan Syntax, etc. are among them. More than 1500 candidates are selected and given offer letter by different companies.

d. Prime Minister Ujjwal Yojna

Under this scheme, free domestic gash connection was given to the rural people.



JEEViKA Katihar provided support to the CBOs members to be benefitted under this scheme. Many Community members of JEEViKA got free connection under this scheme.

e. Beti Bachao, Beti Padhao Campaign

Beti Bachao, Beti Padho campaign was organized in identified panchayats of Dhamdaha, Banmankhi, Rupauli, Amour, Baisa, Dagarua, K.Nagar and Jalalgarh block with help of district administration to increase birth of girl child for better gender



ratio and also increase literacy rate of girl child. Jeevika has organized Parabhat Pheri, meeting and discussed issues in meetings of VO and CLF in identified panchayats to motivate SHG members about importance of education of girl child during April-May 2016.

f. Youth Mobilization Drive

On 18th June 2016, a Youth Mobilization Drive organized at 2 Blocks of Saharsa. In this event, a representative of Omni Software facilitated youths for their Career. More than 100 youths mobilized under these drives.

g. Ratri Chaupal

The main Moto of Ratri Chaupal is to empower SHG members for anti-alcoholic movement, ODF, Namami Ganga (Ganga Karya Yojna), Jeevika intervention activities in Buxar. A very positive message has been spread out among the District Administration & Villagers about JEEVIKA.

h. Video Film Production

Video film was developed on the impact of Anti Alcoholism on Community Members. The clips were captured on the statement given by different community members and



after editing the film was displayed in the Hon'ble CM program in Gaya on 10th June, 2016. A video of coverage of CM event in 9 divisions has also been prepared for repository and awareness.

2. Visits by officials from different organization in JEEVIKA project areas

a. Field visit of BMGF Seattle team



A field visit was organized for BMGF Seattle team by Jeevika and Techno Serve on 6th April 2016 at Dhamdaha, Purnea. The field visit was part of the efforts taken to study the impact of maize procurement by Aranyak Agri Producer Company Ltd. and understand the needs of the community

members. BMGF Seattle team members Ms. Vicky and Mr. Tom visited Annapurna Jeevika Mahila Agri PG and Deepak CLF and interacted with their members. The members replied enthusiastically for the questions put forward by the guests. The guests were very happy with the response given by the community members and appreciated the efforts taken by them.

b. Visit of Honourable Chief Minister

Honourable Chief Minister of Bihar Nitish Kumar has visited Purnea to inaugurate meeting Hall at Purnea divisional office and meeting with officials on April 13, 2016. More than hundred SHG members of Jeevika were standing in route with banner to thank honourable chief minister for making state alcohol free. Some SHG members have welcomed the honourable chief minister with Bouquet and thanked for ban on alcohol in the state. On the occasion of inauguration of integrated district control room for anti-alcoholism, CM interacted with members and said that ban on alcohol in the state due to your effort.

c. World Bank Vice-President Visit at SANGAM CLF, Muzaffarpur

World Bank Vice President visited Sangam CLF in JEEViKA-Muzaffarpur. It was supported by different thematic heads and various information regarding interventions through IEC material. Eight stalls exhibited and demonstrated the different Livelihood activities. Stall Were one of the main attractions as it carried the Tagline “JEEViKA at a glance”. Stalls displayed about JEEViKA, expansion of Jeevika in the state, Community based livelihoods activities and achievement of Jeevika. This stall was comprised of a slanted platform

where with the help of standees, the entire process of SHG/VO/CLF formation and subsequently women getting involved in different activities were shown which facilitated visitors about CBOs process. Various IEC materials displayed World Bank team that how can SHG members avail financial benefits and upgrade their financial status.

2. Publications of JEEViKA

- a. ‘Anjor’ a booklet comprising of 101 case studies on anti-alcoholism campaign. These case studies focused on the active involvement of SHG members who became ambassadors for successfully taking this campaign forward.



- b.
- c. **Case Study Booklet**

- a.
- b. A Booklet of Case Study named “Sharab bandi ek safaltam muhim” “on Anti Alcoholism was prepared and published during CM Program. More than 30 cases of different



blocks of Gaya district was covered and 17 good case studies was published in this booklet.

c.

Monitoring, Evaluation and Learning

1. Bihar Transformative Development Project

May and June 2016 with an objective to

Looking into the successful implementation of BRLP, JEEViKA with support of the World Bank is initiating Bihar Transformative Development Project in 300 new blocks in 32 districts. AAPs.

2. Project Completion Report of BRLP

BRLP project ends in Oct 2016 and on the closure of the project, the Project Completion Report is to be submitted to the World Bank and Govt. of Bihar. To support this document with empirical data, studies were taken up. This included impact assessment study to find out the progress made against BRLP result framework which is being taken up by an external agency and thematic studies to find out the achievement against BRLP Result Framework. Important findings of the study are as mentioned below.

a. Impact Evaluation of BRLP

An Impact Evaluation Study of BRLP project was conducted through survey of 1350 randomly selected SHGs spread over 88 project blocks of Gaya, Nalanda, Muzaffarpur, Khagaria, Purnia and Madhubani districts. The Objective was to assess the impact of the BRLP project on SHGs HHs with varied duration of exposure of JEEViKA intervention. Major findings of the study against the result framework are as mentioned below:

b. Thematic studies

i. Thematic assessment of Dairy Intervention

was conducted in the month of

SI	PDO level result Indicators	Achievement against PDO indicators
1	Self-managed Self Help Groups established, covering at least 80% of the target households	83% of the SHGs formed in different years are self-managed.
2	At least 50% of those receive CIF have increased income by at least 30% of the baseline	62% of households accessed CIF resulting in 30% increase in income
3	At least 50% of SHG Members have reduced high cost debts from informal sources.	As per the mid-line results of Randomized Evaluation of JEEViKA, treatment households had on an average high cost debt burden of Rs. 2300 lesser than that among control households. Similarly, as per the Retrospective Survey evaluation of the project, the average amount borrowed by control households, under higher interest rates was Rs 14500 in control areas, compared to Rs 5000 in treatment areas. As per the latest random survey of 1350 households, 314 households i.e. nearly 34% households have explicitly taken loan from the SHG for retiring old high cost debts and only 8 of these households still have outstanding high cost debt i.e. more than 24 percent interest rate per annum.

assess the change in income at SHG household level from dairy intervention, thematic assessment of the Dairy intervention. A total of 150 SHG households were surveyed covering 30 JEEViKA run Dairy cooperative Society. Total 9 phase-I and Phase –II blocks were covered from Nalanda, Muzaffarpur and Khagaria districts. The study was conducted by JEEViKA team with support from M&E consultant.

ii. Thematic assessment of Poultry Intervention

was conducted to assess the impact of the intervention at SHG household level. The study location was 3 BRLP districts – Gaya, Nalanda & Muzaffarpur. The sampling unit of Poultry thematic assessment was Mother Unit. Stratified Random sampling method was followed for sampling of mother unit. Sample size of the

study was 100 SHG households linked with 30 Poultry Mother Unit

- iii. **Thematic assessment of Incense Stick (Agarbatti) intervention** was conducted in Gaya district at the end of the BRLP project in June – July 2016. Sample size of the study was 50 SHG households linked with the 10 Agarbatti PGs. The PGs were randomly selected from the list of 118 PGs formed in the Gaya district during BRLP project. The purpose of the study is to find out the impact of the value intervention in SHG households

Key findings of the Incense Stick study

- Daily average Agarbatti production by member is 2.5 kg
- Increase in monthly avg. Agarbatti production increased to 43.09 kg in FY 2015-16 from 33.37 kg in before intervention
- Rolling charge received by PG member is INR 22 per kg in FY 2015-16 compare to INR 18 per kg in before intervention
- Avg. monthly rolling charge increased to INR 948 in (2015-16) from INR 601 (before intervention) during last three years.

3. 3. PCR-write workshop

Project Completion Report is an important document prepared at the completion of the project. At the completion of BRLP project,

the project has initiated the process of preparing this report. A three days write-workshop was organized from 28th June to 30th June 2016 in which officials from JEEViKA participated. Some of the senior officials associated with the JEEViKA earlier also participated in this workshop. The objective of this 3 days workshop was to come up with thematic-wise first hand reports covering points like introduction to the component, background and rationale to start an intervention-origin, evolution of intervention, key elements of the intervention, convergence and linkages done in each theme, changes in the system, lesson learned, its sustainability etc. which would become part of the PCR.

4. 4. Annual Action Plan tracking system

Annual Action Plan Tracking system was developed internally by M&E team to capture progress on 99 indicators. The data is being used for tracking the progress against target and also review against achievement.

5. 5. Document Management web portal

Document Management web portal was developed internally by M&E team. Important project documents are being uploaded in this portal. Some of them include office orders/notifications, administrative formats, progress report; district QPR, financial reports, project documents, minutes of the review meeting and district QPRs.

Management Information System

1. Project Management

a. Human Resource Management Information System (HRMIS)

Human Resource Management is core component of organization. To aid in its operation and functioning an Enterprise Resource Planning (ERP) has been developed. It includes functionalities related to leave and tour application submission, payroll application and integration with the third party biometric system.

During the first quarter HRMIS application was rolled out in Vaishali, Dharbanga, Supaul and Samastipur. Major progress was made in the finalization of the payroll. Two months payroll was successfully executed for SPMU.

b. Finance Management Information System (FMIS)

Finance is another pillar of the organization. As per the current status Oracle financial Application has been developed in consultation with the finance team. Implementation of the same and extending the Oracle based accounting system to the district level will be a major challenge. Capacity building of the stakeholders for adoption of the oracle accounting system will be considered actively.

Considering certain special requirement of SPMU efforts were taken to design the business process as per the need of the SPMU. This was conducted in parallel with data punching of Nalanda district. Finally the reports of Nalanda district was verified and found correct. Further the major achievement of this quarter was the financial data migration of SPMU on the

production server and initiation of the data punching process at SPMU.

c. Procurement Management Information System (PMIS)

Current module captures the procurement plan and functionality developed for combined evaluation. Based on this further processes are initiated for final approval. Discussions were held with the procurement team along with provisioning of the training manual. The demonstration of the procurement module was successfully completed.

During the quarter data punching of the procurement plan was completed.

d. Project Management Information System (PrMIS)

Project module is developed to capture yearly budget and automate the reappropriation process. It provides for creation of thematic project within the existing budgeted component for the year. The achievement during the last year included the finalization of the project module and data migration of the BRLPS project. Considering the linkage with the finance module the utility of PrMIS will be enhanced once finance module is live.

Data Centers were established at Sitamarhi, Arwal, Samastipur, Siwan, Saran, Ara, E. Champaran. Selection Process of MIS executive was conducted at W. Champaran, Banka, Muzaffarpur, and Nawada. Total of 24 MIS Executives were selected at these districts.

2. Community Based Organization MIS

During this period three modules of CBO MIS viz. Capacity Building MIS, PG MIS Module of Farm, Non-Farm & Livestock theme and Insurance Module MIS Piloting started. All the concerned modules were demonstrated to the concerned theme and suggested change were made in the MIS software. 6 BRLP Districts teams consisting of concerned thematic Manager of Farm and Non-Farm including Livelihoods Specialist and Data Entry Operators were trained at SPMU on the PG MIS data collection format and PG MIS profile and transaction entry.

Training Managers, Training Officers of Patna and Gaya district consisting of BPMs from Khizarsarai, Dhanarua, Maner and IBCB team were trained on capturing and entering the training details of CBOs, Cadres and staffs.

Pilot data of one Dairy and one Poultry PGs from Rajgir and Dhanarua respectively were collected in the data collection format developed and pilot entry have been done in MIS. The same modules are going to be lived after training to the concerned in the next month.

During this period, VO transaction module MIS was initiated in the BTDP districts. In this quarter total of 986 Book Keepers from Darbhanga, Sheohar, E. Champaran, W. Champaran, Hajipur, Sheikhpura, Nawada, Araria, Sitamdhi, Patna, Begusarai, Jamui, Aurangabad, Lakhisarai and Arwal were trained on collection of VO Transaction

details since inception of VO from VO Books of Records.

Data Validation process of 30000 SHG Profiles, Member Profiles and concerned Bank accounts which were entered by the agency ACME, were carried out by PCI during this period. The validated data with reports were shared to ACME for final corrections in the profile data which is under process.

Refresher training to 274 Area Coordinators/ In-charges of 274 clusters of 102 blocks of 6 BRLP districts were provided in the month of May-16 at their respective districts. They were re-trained on uses of Tablets, capturing the cut-off VO transactions and monthly transactions from Books of records and updating the same in VO MIS by using the Tablets.

NRLM MIS training for M&E Managers and In Charge M&E Managers from all 34 districts were organized at SPMU in which new NRLM MPPR MIS was demonstrated by NRLM Officials. Several data changes were done during the training and refresher were organized by MIS team at Saran, Siwan and Sitamahri.

Finally the credit of entire progress and achievement goes to the active and enthusiastic team of JEEViKA.

Procurement

M/s Colour Lab, Patna was awarded contract through bidding process for Supply, Installation & Configuration of Dual Band Wireless Access Point to our BRLPS office including cabling (BRLP).

M/s Bharti Airtel Ltd, Patna was awarded contract through bidding process to provide CUG Services under shopping procedures (non- consulting services).

M/s Bajranj steel, Patna was awarded contract by bidding process under shopping process for Supply of steel racks, steel almirah & aluminium ladder.

M/s Kamala stationers was awarded contract through bidding process for Supply of stationery items at SPMU.

M/s IFFCO Kisan Sanchar Ltd, Patna was awarded contract under SSS (prior review) for mobile based alert & advisory services for JEEVIKA SHG members –IKSL green card.

CA firm, M/s Roy Ghosh & associates, Kolkata was selected for statutory audit under FBS method of selection for audit of BRLPS.

Due to higher threshold, the draft frame work agreement for SHG Books of Record was send to NRLM for prior approval.

Process was also initiated for hiring of agencies for different assignments during the quarter and progress made so far is as mentioned below:

Sl	Assignment	Status
1	Conducting baseline survey	EOIs from 28 agencies were received.
2	Conducting Process Monitoring activities under BTDP	EOIs from 12 agencies were received.
3	Technical support agency for skill development programme	8 EOIs were received
4	Designing, development & testing for skills portal	EOIs from 8 agencies were received
5	To provide regular crop advisory services to farmers	Process initiated
6	Scoping study & value chain analysis	12 EOIs were received
7	Internal audit for FY 2016-17	77 EOIs were received
8	Hiring of one senior & one Junior consultants for SLACC project	CVs received from more than 100 professionals short listing completed

Human Resource Development

Bihar Rural Livelihoods Society has been nominated as nodal agency to implement Bihar Transformative Project (BTDP) in 300 blocks of 32 districts. Manpower arrangement and strategy for recruitment, performance management, staff training and entitlement were dealt with during the quarter based on the requirement of new project.

Bihar Rural Livelihoods Promotion Society has a dynamic HRD Manual. Over a period of time policies of BRLPS has been amended, improved, deleted and added for the smooth functioning of the organization and welfare of the employees. In this quarter HRD Manual was updated and relevant amendment incorporated into the manual.

Two days training was organized for Manager HR&A on Grievance Redressal and report writing in which all the Manager HR&A participated.

During this quarter HR MIS was rolled out in 4 more DPCUs i.e. Darbhanga, Supaul, Samastipur and Vaishali

A total number of 62 disciplinary and absconding cases have been closed during this quarter.

Full and Final Settlement was completed for 743 separated employees. 155 cases are under process.

Performance Appraisal of YP including contract extension of 2nd Batch YP was completed.

25 Block Project Manager and 27 YPs have joined during this quarter. After induction and field immersion they have been placed in BPIUs as BPM.

Salary fitment of remain 29 newly joined employees has been completed in this quarter.

Medicclaim - 266 Medicclaim reimbursement bills submitted by the employees have been settled.

Performance Appraisal roll out for the FY 2015-16 - Orientation on Performance Appraisal done for District Project Managers, HR Managers and Mentors of the District and formally Performance Appraisal for the Year 2015-16 rolled out for DPCU/BPIU Employees.

Manpower status of BRLPS as on June 2016

Project Units	Total Sanctioned Position	Status till 30th April 16	Progress during quarter		Status till 30 th June 16	% placed
			Staff joined	Staff Left		
State Project Management Unit	139	108	4	6	109	78
District Project Coordination Unit	967	614	1	3	612	63
Block Project Implementation Unit	8726	5206	52	0	5258	60
TOTAL	9832	5928	57	9	5979	61

Finance

1. Release of Central Grant / State Share

- i. **Poultry Intervention:** Fund from Animal and Fishery of Rs. 1.86 crore in first quarter of the financial year 2015-16.
- ii. **MKSP:** Central share of Rs. 22.28 Crore received during the quarter and state share in pending with RD.
- iii. **IPPE-II:** Fund from MORD of Rs. 8.88 Crore received and Rs. 10.00 crore received from Panchyati Raj (GOI).
- iv. **RSETI:** Fund from MORD of Rs. 4.07 crore received during the quarter.

2. Submission of Utilization Certificate

Utilization Certificates under BRLP-Poultry has been submitted to GoB up to March-16

3. Submission of IUFR

IUFR up to 4th quarter ended 31st March 2016 has been submitted to WB/CAAA/NMMU.

4. Funds transferred to DPCUs

Fund against the requisitions received from DPCUs have been transferred under CID/CIF – no requisition is pending.

5. Re-imbusement Claim under BRLP (World Bank)

Re-imbusement Claim along with required documents submitted to World Bank and CAAA and re-imbusement made up to March-16.

6. Internal Audit

Internal Audit for the 2015-16 completed up to 4th quarter and Annual for the financial year 2015-16 and reports received. Process for hiring of Internal Audit for financial year 2016-17 under pipeline at procurement section.

7. Statutory Audit

8.


Statutory audit for the financial year 2015-16 is in progress it may complete within next quarter.

Expenditure / Fund Position up to June-16

SI	Particulars	NRLM	NRLP	MKSP	BRLP
1	Restricted Fund as on 01.04.2016	22,38,42,476.00	13,01,46,456.00	8,44,27,763.00	1,45,89,82,525.00
2	Fund received during the period (01.04.16 to 30-06-2016)	0.00	0.00	22,27,50,000.00	0.00
3	Interest/Other receipt received during the period	78,15,780.00	41,00,135.00	11,22,034.00	78,00,490.00
5	Total	58,17,05,156.00	13,42,46,591.00	30,82,99,797.00	1,46,67,83,015.00
6	Expenses during the period (01.04.16 to 30-06-2016)	45,93,11,159.00	20,70,44,295.00	43,32,425.00	77,75,35,989.00
7	Fund available as on 30.06.16	22,76,52,903.00	-7,27,97,704.00	30,39,67,373.00	68,92,47,026.00

JEEViKA- Progress at a Glance till June 2016

SOCIAL INCLUSION & INSTITUTION BUILDING	
No. of SHGs formed	466104
No. of Village Organizations formed	28451
No. of Cluster Level Federations formed	326
FINANCIAL INCLUSION	
No. of Self Help Groups having bank A/c	
No. of Community Institutions utilizes Project Fund	
No. of Community Institutions credit linked with Banks	
Amount of Credit Linkage (in crores)	
SHG HHs linked with Insurance Programme(in FY 2016-17)	30285
LIVELIHOODS	
Farm sector	
No. of SHG HHs involved in Paddy cultivation(SRI, direct seeding, seed replacement etc.)	410314
No. of SHG HHs involved in vegetable and other agri intervention	100055
No. of PGs in agri interventions	1129
Off Farm	
No. of Poultry Producer Groups formed	421
No of SHG HHs linked with poultry intervention	126786
Non – Farm	
No. of Producer Groups formed in Non-farm activities	338
No. of SHG HHs linked with Producer Groups	16182
No. of youth trained and placed	
VULNERABILITY REDUCTION	
VOs involved in Food Security Intervention	12588
VOs involved in Health Risk Intervention	3274



JEEVIKA
Bihar Rural Livelihoods Promotion Society
Vidhyut Bhawan - II, Bailey Road, Patna - 21
Tele/Fax : +91-612-250 4980/60

