



JEEVIKA

An Initiative of Government of Bihar for Poverty Alievation

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar



1st Floor, Vidyut Bhawan-II, Bailey Road, Patna - 800 021; Ph. : +91-612-250 4980; Fax : +91-612-250-4960; e-mail : info@brlp.in; Website : www.brlp.in

Ref: BRLPS/Proj-SJY/1902/21/ 1349

Date: 02.08.2021

Office Order

In the vertical of Satat Jeevikoparjan Yojana, Capacity Building for project staff (ACs/CCs), BKs-BRPs and SJY MRPs is scheduled in the Month of Aug' & Sep' 2021. Total 40 batches (36 batches for SJY MRPs and 04 batches for project staff & BRPs) residential trainings are scheduled at different training locations as detailed below:-

Detailed District wise MRPs Modular training plan is as below: -

Batch	District	Number of Participants	Total Participants	Training Date	No. of Days	Training Module	Training Venue
1	NALANDA	21	25	2-7 Aug' 2021	6	Module-01	NALANDA
	NAWADA	4					
2	SITAMARHI	20	23	2-7 Aug' 2021	6	Module-01	SITAMARHI
	SHEOHAR	3					
3	GAYA	26	26	3-7 Aug' 2021	5	Module-02	GAYA
4	JAMUI	17	25	3-7 Aug' 2021	5	Module-02	JAMUI
	LAKHISARAI	4					
	NAWADA	4					
5	NALANDA	24	24	9-13 Aug' 2021	5	Module-02	NALANDA
6	JEHANABAD	6	24	9-13 Aug' 2021	5	Module-02	PATNA
	ARWAL	5					
	PURNIA	5					
	SHEOHAR	8					
7	BHOJPUR	18	26	9-13 Aug' 2021	5	Module-02	BHOJPUR
	BUXAR	8					
8	KHAGARIA	26	26	9-13 Aug' 2021	5	Module-02	KHAGARIA
9	GAYA	11	25	9-13 Aug' 2021	5	Module-03	GAYA
	AURANGABAD	9					
	JEHANABAD	5					
10	MADHEPURA	25	25	9-14 Aug' 2021	6	Module-01	MADHEPURA
11	AURANGABAD	25	25	9-14 Aug' 2021	6	Module-01	AURANGABAD
12	SITAMARHI	20	20	16-20 Aug' 2021	5	Module-02	SITAMARHI
13	SITAMARHI	20	20	23-27 Aug' 2021	5	Module-02	SITAMARHI
14	KAIMUR (BHABUA)	20	25	23-27 Aug' 2021	5	Module-03	KAMUR
	BUXAR	5					

15	JAMUI	17	25	23-27 Aug' 2021	5	Module-03	JAMUI
	LAKHISARAI	5					
	MUNGER	2					
	NALANDA	1					
16	DARBHANGA	17	25	23-27 Aug' 2021	5	Module-03	DARBHANGA
	MADHUBANI	8					
17	BANKA	12	25	23-27 Aug' 2021	5	Module-03	BANKA
	MUNGER	13					
18	BUXAR	15	28	23-27 Aug' 2021	5	Module-03	PATNA
	MADHUBANI	8					
	SARAN	5					
19	MUZAFFARPUR	7	25	6-10 Sep' 2021	5	Module-02	PATNA
	PATNA	9					
	SAMASTIPUR	9					
20	KAIMUR (BHABUA)	20	25	6-10 Sep' 2021	5	Module-02	KAIMUR
	AURANGABAD	5					
21	PURBI CHAMPARAN	9	26	6-11 Sep' 2021	6	Module-01	PATNA
	MUZAFFARPUR	7					
	KISHANGANJ	4					
	LAKHISARAI	4					
	JAMUI	2					
22	SUPAUL	10	26	6-11 Sep' 2021	6	Module-01	PATNA
	BUXAR	6					
	KAIMUR (BHABUA)	5					
	ARWAL	4					
	JEHANABAD	1					
23	SAMASTIPUR	8	27	6-11 Sep' 2021	6	Module-01	PATNA
	MADHUBANI	8					
	MADHEPURA	5					
	NAWADA	4					
	BHAGALPUR	2					
24	DARBHANGA	25	25	6-11 Sep' 2021	6	Module-01	DARBHANGA
25	DARBHANGA	17	25	6-11 Sep' 2021	6	Module-01	DARBHANGA
	MADHUBANI	8					
26	KATI HAR	25	25	6-11 Sep' 2021	6	Module-01	KATI HAR
27	KATI HAR	19	26	6-11 Sep' 2021	6	Module-01	KATI HAR
	BEGUSARAI	7					

Q

28	BEGUSARAI	5	25	13-17 Sep' 2021	5	Module-02	PATNA
	BHAGALPUR	6					
	KISHANGANJ	6					
	PASHCHIM CHAMPARAN	5					
	ROHTAS	3					
29	KATIHAR	27	27	13-17 Sep' 2021	5	Module-02	KATIHAR
30	KATIHAR	20	24	13-17 Sep' 2021	5	Module-03	KATIHAR
	KISHANGANJ	2					
	PURNIA	2					
31	MADHUBANI	27	27	13-18 Sep' 2021	6	Module-01	PATNA
32	GOPALGANJ	15	26	13-18 Sep' 2021	6	Module-01	PATNA
	GAYA	7					
	SIWAN	4					
33	VAISHALI	14	26	13-18 Sep' 2021	6	Module-01	PATNA
	SHEIKHPURA	5					
	SHEOHAR	7					
34	PATNA	9	28	20-24 Sep' 2021	5	Module-03	PATNA
	BHAGALPUR	9					
	PASHCHIM CHAMPARAN	3					
	SAMASTIPUR	3					
	VAISHALI	3					
	GOPALGANJ	1					
35	PATNA	27	27	20-25 Sep' 2021	6	Module-01	PATNA
36	MADHUBANI	27	27	20-25 Sep' 2021	6	Module-01	PATNA
		909	909				


Detailed Staff and BRP (CBED ToT) Training plan is as below: -

Batch	Training Date	Number of days	Training Sub.	Participants Details	Total Participants	Training Venue
1	1-3 Sep' 2021	3	ToT on SJY HH CBED	SJY Block Nodal ACs/CCs & BRPs from listed Blocks (Participants List attached in Annexer- 01)	28	Patna
2	1-3 Sep' 2021	3	ToT on SJY HH CBED	SJY Block Nodal ACs/CCs & BRPs from listed Blocks (Participants List attached in Annexer- 02)	28	Patna
3	1-3 Sep' 2021	3	ToT on SJY HH CBED	SJY Block Nodal ACs/CCs & BRPs from listed Blocks (Participants List attached in Annexer- 03)	28	Patna
4	1-3 Sep' 2021	3	ToT on SJY HH CBED	SJY Block Nodal ACs/CCs & BRPs from listed Blocks (Participants List attached in Annexer- 04)	28	Patna
					112	

As per approval:

1. As per approved plan, the training budget per participant (including resource persons) will be as per approved unit cost of TLC and in case of other locations, unit cost as per norms of residential training of community cadres would be applicable. Procurement norms should also be followed.
2. Additional Rs 200/- per person is also approved for printing, stationery, formats and learning materials for the scheduled training.
3. The participants may reach one day ahead of the schedule and leave the training venue the next day after closure of the training.
4. Actual TA of SJY MRPs for all the trainings will be payable from the respective BPIUs as per the approved SJY MRP Policy.
5. TA/DA of Project staff (ACs/CCs/LHS) participating in the training, will be reimbursed from their respective places of posting as per the BRLPS norms.
6. Covid-19 protocols should be essentially and strictly followed as per State and Central Govt. guidelines.
7. The expenditure of the trainings will be booked under NRLM/BTDP/NRETP.

By the Order of CEO,


(B.K. Pathak)
Officer on Special Duty

Copy to

- All DPMs/DPM Incharge/SJY District Nodal/TM/TO/FM