



JEEVIKA

Bihar Rural Livelihoods Promotion Society
Rural Development Department, Govt. of Bihar

Quarterly Progress Report

July - Sep 2017-18



Mission Statement

JEEViKA is an initiative of Government of Bihar for poverty alleviation, which aims at social and economic empowerment of the rural poor and improving their livelihoods by developing institutions of the women like SHGs and their federations to enable them to access and negotiate better services, credit and assets from public and private sector agencies and institutions.

Contents

Executive Summary	01-02
Social Mobilization and Inclusion	03-04
Financial Inclusion	04-06
Livelihoods Promotion	07-10
Skill Training and Placement	11-12
Lohiya Swachh Bihar Abhiyan	13-14
Health, Nutrition and Sanitation	15-18
Convergence & Entitlements	19-20
State Resource Cell	21-22
Project Management	23-28
A. Communication	
B. Monitoring, Evaluation & Learning	
C. Management Information System	
D. Procurement	
E. Human Resource Development	
F. Finance	
Progress at a Glance 2017	29-29



Executive Summary



It was the beginning of new chapter in Agriculture Trade on 7th of September '17 at "Taj Mahal Hotel, New Delhi" when NCEEX the leading agriculture commodity exchange of India started new journey and recognized the stakeholders in agriculture trade in order to celebrate their contribution towards catalyzing growth in farmers income. NCDEX announced the winners of "KRISHI PRAGATI AWARDS, 2017" the first of its kind. JEEViKA promoted Aranyak Agri Producers Company Ltd. Purnea, bagged the trophy, which was handed over to its treasurer Shamshida Kahtum, by honorable Cabinet Minister of Govt. of India (Consumers Affair, Food and Public Distribution), Mr. Ram Vilas Paswan and Union Minister of State in Ministry of Water Resource, River Development & Ganga Rejuvenation and Mr. ArjunRam Meghwa (Minister of Parliamentary Affairs in Govt. of India.).

JEEViKA launched its bilingual magazine, "The Changemakers" on 30th August of 2017. The magazine was unveiled in August, in an event graced by Mr. Arvind Choudhry (Secretary, Rural Development Dept.), Mr. Balamurugan. D (IAS, CEO, BRLPS), Mr. Parmesh Shah (World Bank), Mr. Vinay Vutukuru (World Bank). "The Changemakers" is a tool for dissemination of information, initiatives, activities and events of the organization, to one and all.

Institution & Capacity Building theme of JEEViKA has declared 16th of every month as "SHG Formation Day" which would be devoted on SHG formation. During the quarter, 38880 SHGs, 3083 VO's and 117 CLFs were formed. The total count of SHGs, VO's, and CLFs till Sep'17 are 675744, 41660 and 577 respectively.

To foster Financial Inclusion, 31378 SHGs Savings Accounts were opened. 44088 SHGs were given credit linkage facility with different banks and total amount of credit linkage is Rs. 562.42 crore, in the quarter. To bring SHG members under insurance coverage, process for insurance under Pradhan Mantri Jeevan Jyoti Bima Yojana and Pradhan Mantri Suraksha Bima Yojana were initiated. Under Alternate Banking, JEEViKA in collaboration with MBGB opened 4 Customer Service Provider centers. Identification, training and placement of Bank Correspondence agents are being done in collaboration with IDFC Bank in 3 districts. JEEViKA is also working in partnership with Vodafone and Airtel to ensure digital financing literacy and motivate digital financing through digital platforms in Patna district.

Farm is the major activity to promote livelihoods and income enhancement among SHG households. During this kharif season over 2.78 lakh SHG HHs undertook paddy cultivation through improved productivity enhancement technology viz. SRI, seed variety replacement and direct seeding. JEEViKA has been motivating SHG members to take up kitchen gardening to ensure improvement in nutritional intake at HH level. During this period, over 1.99 lakh SHG members undertook kitchen gardening. Vegetable Cultivation was taken up by over 1.86 lakh SHGs who adopted improved package of practices for productivity enhancement in vegetable cultivation.

To strengthen the backward support system of livestock based livelihood JEEViKA also organized, 11 Animal Health Camps and 16 Health and Vaccination Camps across different districts. Under Integrated Sheep and Goat Development program, 2280 goats were distributed by organizing 19 goat Haats and 5.29 lakh chicks were distributed through poultry intervention in which each beneficiary gets 150 chicks.

JEEViKA has facilitated the Skills Training of 7950 rural youths under DDU GKY, RSETIs schemes and placed 1924 youths in the quarter.

Development is always holistic, which cannot be perceived without healthy life and environment. Lohiya Swachh Bihar Abhiyan (LSBA) is the most significant step towards healthiness and cleanliness. LSBA aims at behavioral change to make sanitation a habit and Open Defecation Free Bihar. The total number of IHHL constructed in the financial year (till Sept.) '17-18 is 834615.

JEEViKA signed a MoU with Indian Institute of Bombay (IIT-B) and Energy Efficiency Services Limited (EESL) for providing solar powered study lamps to students in 18 districts at subsidized rate to strengthen and channelize convergence & entitlement.

Social Mobilization and Inclusion



1. SHGs and its federations

A total of 38880 SHGs were formed bringing the total number of SHGs to 6,75,744 till Sep'17. 3083 new VOs were formed bringing cumulative number of VOs to 41,660. 177 new Cluster Level Federations were also formed bringing total number of CLFs to 577. These newly formed CLFs were trained on basic modules with the help of CLF-CRP teams. The quarter ended with more focused and dedicated approach towards saturation. Till date 3824 VOs and 614 Panchayats have been declared saturated. Same has been endorsed by respective the Gram panchayats.

2. Strategy for SHG Formation

To achieve the ambitious aim of inclusion of all poorest of the poor HHs in the SHG fold in decided time frame, 270 SHG-CRP teams were deputed for 30 days in 19 districts for inclusion of left-outs poorest of the poor HHs. Every 16th of month has been declared as SHG formation day. On this very day, each field from each district will report of newly formed SHGs with objective to expedite the pace of SHG formation and promote team spirit amongst the staff.

Through this strategy around 31000 SHGs were formed in this quarter. To maintain the quality of CBOs, quality control team from the pool of resources, went to field to see, the adherence to SHG protocols (before, after and during the SHG formation process). Team submitted a one pager report of their findings and observations during this exercise.

3. Training and Learning Centres

With the objective to provide capacity building support to community cadres, CBO leaders & members and TLCs developed training calendar. 2100 community cadres, CBO leaders and members were trained in 60 batches. The training calendars were developed with an objective to complete training of BMT, VO CLF leaders, sub-committee, and different types of CRPs including WASH CRPs. 23 batches of training for 73 days were completed during the quarter.



4. Training of Staff on CLF Concept and Management

In order to strengthen the CLFs, it is very important for the staff to be in position to facilitate CLFs to attain sustainability. Keeping this in view, one batch training was provided to the staff (ACs/CCs) on CLF management so that they can form CLFs in their potential areas or nurture the existing ones. These trained staff would work as resource for their districts and would form CLFs in their areas.

5. Status of Registered SHG-Federations

With a mandate to develop self-reliant SHG federations, special thematic initiatives were taken for the capacity building of all eligible registered federations (441) for timely completion of statutory compliance in 08 districts of BRLPS. Community professionals and leaders of registered federations were trained for changing bank account in the certificate name of the federation, preparing annual action plan and report, and conducting their AGMs. These registered federations were supported by BRLPS for



conducting a statutory audit and meeting its compliance. Of the 441 registered federations, a total of 375 federations have submitted their return filing report to the concern District Cooperative Office so far. For scaling the replication of similar effort, the EOI from competent consultants were asked by



BRLPS for supporting all districts teams and registered federations. Training was organized for around 38 district resource pool of IBCB officials on relevance of registration and its document preparation in Patna.

Financial Inclusion



The Financial Inclusion domain in the 2nd quarter of 2017-18 emphasized on Bank linkage, disbursement of the approved loans and facilitated rural women with financial support of one thousand crore to from Banks. Capitalisation from Banks as well as from project, financial literacy, alternate banking, digital financing, availability of books of records at community institution level, books of record updation at field level, micro insurance and claim settlement were also on focus. The Special emphasis was on doing initial work for capacity building of staff at block and district levels. Focus has also been on providing benefits of insurance claim settlements and settlement under SSY. Some of the works done by FI theme are mentioned below –

1. Achievement of Bank Linkages with Mainstream Banking

The Bank Linkages of the Self Help Groups moved ahead with strengthening of the system further in terms of savings account opening and credit linkages.

Continuous endeavors were made to follow with different banks to ensure supply of savings and credit linkage forms for facilitating financial transactions with banks. Efforts were made to sensitize different bankers about the scaling of NRLM in the state and the potential it holds for capitalization to the groups. During July- September 2017, 31,378 SHGs could get their accounts opened and 44,088 accounts were credit linked (1st, 2nd and 3rd linkage) with banks amounting up to 562.42 Crore.

The total of 53439 numbers of SHGs could get their account opened and 63218 accounts were credit linked (1st & 2nd) with Banks amounting to Rs 735.37 Crore.

JEEVIKA SHGs Bank Linkage Status from July-Sep 2017

Bank Name	SHG saving Account Opening	Total Credit Linkage (1 st +2 nd +3 rd)	Credit linkage amt. in Rs Crore (1 st 2 nd & 3 rd credit linkage)
Madhya Bihar Gramin Bank	5128	9829	156.0145
State Bank of India	7310	8077	129.9385
Bihar Gramin Bank	4931	6207	80.5191
Uttar Bihar Gramin Bank	7270	5730	39.745
Central Bank of India	2840	7441	71.8375
Punjab National Bank	2107	2391	34.4088
UCO Bank	647	1447	14.767
Bank of India	267	951	13.7375
Canara Bank	60	308	3.975
Bank of Baroda	372	960	13.96
Allahabad Bank	66	332	1.945
Syndicate Bank	50	40	0.2225
Union Bank of India	118	252	0.555
Indian Bank	71	20	0.13
Vijaya Bank	36	14	0.135
Indian Overseas Bank	7	26	0.2
United Bank of India	98	62	0.315
Corporation Bank	0	0	0
Dena Bank	0	1	0.01
Oriental Bank of Commerce	0	0	0
IDBI	0	0	0
TOTAL	31378	44088	562.42

2. MICRO INSURANCE- “Ensure to Insure”

The Insurance Product AABY (Aam Aadmi Bima Yojna) is no more in operation and has been merged into PMJJBY/PMSBY from 25th July 2017 as per letter received from LIC. Efforts for effective implementation of PMJJBY/PMSBY would be taken up as soon as approval is conveyed from Govt. Department. However, initial preparation has started towards ensuring every SHG members and nearly 3 Lakh PMJJBY/PMSBY Forms and 1 Lakh SSY (Scholarship) forms are ordered for printing at SPMU level to fasten the Insurance process. The Insurance enrolment figure stands at 13,518 SHG members during the 2nd quarter of 2017-18. The Cumulative Insurance Enrolment figure for the year till 2nd quarter is 86,379 SHG members.



During this period, the main focus was on service delivery aspect i.e. Claim settlement and Scholarship payment. In this quarter 400 claims of worth Rs.120.90 Lakh have been settled with the rest in the process of settlement. Under the AABY scheme, there was an additional benefit of scholarship that was provided to the poor households. Data collection at mass level to ensure scholarship payment is underway. An amount of Rs.125.472 Lakh has been paid by LIC as scholarship under SSY to 10456 students.

Progress on insurance coverage to SHG members till Sep'17

Particulars	Number
District	14
No. of members	17550
Claim Reported	455
Claim settled	400
Claim Amount(In Lakhs)	120.9

3. Audit Status of CBOs for 2016-17

The statutory audit of registered VO & CLF for 2016-17 was completed in the second quarter. Below is detailed status of audit:

Particulars	Number
No. of Blocks	28
No. of Regd. VOs & CLFs	441
No. of Audited VOs & CLFs as on Sep'17	389
No. of Audit report received as on Sep'17	376

4. ALTERNATE BANKING: “Bank Hamare Gaon”

With the advent of Govt. and RBI focusing on making unbankable areas bankable, the concept of setting up Customer Service Provider (CSP) centres has emerged as a major feasible alternative of setting up bank branches at every location. It works for the benefit of banks as the huge capital and human resource investment required in setting up bank branches is saved. And, it works to the benefit of community as along with getting access to financial services, the concept of BC agent provides a major livelihood opportunity to them. Jeevika initiated the project of setting up community managed CSP centres to achieve its objective of providing seamless financial services to all community members and connecting them with livelihood opportunities. As per World Bank report, digital finance offers great

potential to overcome massive development challenges and will contribute towards achieving the goal of universal access to financial services by 2020. Digital finance holds an enormous opportunity for greater financial inclusion and expansion of basic financial services. Recognizing the potential of it, Central Government has also launched several schemes under “Digital India program” to make Indian citizens digitally literate and accommodated to the idea of cashless transactions. Jeevika has identified the need of the hour and the concerned team is working towards making community digitally literate and adaptive.

5. Interventions under Digital Finance

Jeevika has partnered with major digital finance service providers namely, VODAFONE and AIRTEL to ensure digital financing literacy and motivate digital financial transactions through the process of account opening at digital platforms, capacity building at SHG level and identifying local area merchants to facilitate transactions. The progress of different Collaboration with business correspondent of major banks (like MBGB, UBGB, BGB, PNB, CBI and IDFC) namely, C-DOT, Synapse and Sanjeevini, has been initiated and strategically processed. The strategy of working towards identifying suitable women SHG members to become BC agents (Bank Sakhi) is in different phases with different banks. The current status of development is as mentioned. The progress of different interventions under digital financing is mentioned below:

a) Vodafone M- Pesa:

Digital financing with the help of Vodafone M-Pesa was taken up with a total of 4544 SHG members of 378 SHGs in 4 panchaysts of Maner and Bihta blocks in Patna. Bank accounts of 3601 members were opened by 7 live



agents. Total amount of transaction was Rs 24.75 lakh in the quarter and cumulative Rs. 3.15 Lakh till Sep'17. Decision has been taken to scale up the intervention in 4 new panchayats in the same blocks covering 1789 more SHG HHs of 152 SHGs and 10VOs.

b) Airtel Payment Bank (APB)

Orientation of cadres for piloting in 10 Blocks was completed. CRP identification was initiated and a total of 542 accounts were opened.

5. Training and Capacity Building

Training status of Staff & Cadres on Books of Record:

In this FY till Sep 2017, 170 staff received training on SHG BoR and 220 on VO BoR. 5981 CMs received training on SHG BoR and 1065 Book Keeper on VO Books of Record.

6. MIS Transaction Entry

A lot of effort was given on the preparation of VO MIS Transaction sheet and as a result of which VO Transaction sheet of 24414 VO (Till March'17) & 16740 VO (Till Aug/Sept'17) were prepared. Below are the district-wise details:

Particulates	Number
District number	38
Reported VO till June '17	41390
Entered VO till Agy'17	40270
3 month old VO till Sep'17	38804
Data at data centres for Mar'17	25486
Data at data centres for Aug-Sep'17	17751

Livelihoods Promotion



A. FARM BASED INTERVENTIONS

1. Productivity Enhancement

a) Improved Practices of Paddy:

Paddy cultivation in this kharif season was taken up by 278860 SHG members in 33 districts. Of this around 23850 farmers undertook direct sowing of rice and 255010 undertook seed variety replacement in paddy.



b) Kitchen Garden:

With an objective to improve the nutritional intake of the SHG HHs, they were provided training, exposure visits, seeds of vegetable and other technical inputs to undertake kitchen gardening. A total of 1,99,665 HHs in 28 districts undertook kitchen gardening. Tomato, lady finger, chilli, ladyfinger, brinjal, spinach, cucurbits etc. were the common vegetables grown by the members.

c) Vegetable Farming:

Vegetable farming was taken up by a total of 1,86,728 HHs in 23 districts. Around 84,000 new farmers undertook vegetable cultivation with support from JEEViKA. Use of bio-pesticides and bio-fungicides was adopted by these HHs who also adopted standard package of practices.



2. Vermi Compost

A total of 1735 SHG farmers prepared vermin-compost during this period in 13 districts. This was done in convergence with Agriculture department. In some cases labour component for this initiative was met out with MGNREGA fund.

Farmers Training and Information Centre (FTIC)

Farmers Training and Information Centres have been established with necessary infrastructure, to provide farmers with requisite trainings round the year. 2028 trainings till Sep'17 have been organized on topics related to different themes. Trainings organized

included training on SRI, direct seeding, kitchen gardening, VRP orientation training on livelihoods, weed management, cultivation of soyabean, nursery bed preparation, mulberry plantation, farmers card. Training on the topic of health, nutrition and sanitation, ODF, CBOs books of records, were also organized in these FTICs.

3. Extension system

Cadre played a crucial role in providing training and supporting the farmers to undertake different crops with adoption of different package of practices. Currently the project has around 9171 VRP and 234 Skill Extension Workers. A total of 8138 VRPs have received training on different farm related activities.

4. Sustainable Livelihood and Adptation to Climate Change (SLACC)

SLACC is being implemented in four blocks namely Barachatti & Gurua (Gaya) and Khajauli & Rajnagar (Madhubani) in Bihar. The pilot project aims at building resilience mechanism in rural poor to cope with climate variability and change. 25 Village Organizations from each SLACC blocks (Total VOs- 100) are selected for piloting interventions designed under SLACC.

B. LIVESTOCK INTERVENTIONS



Under livestock interventions, JEEViKA is supporting the SHG members to Backyard Poultry, Goat rearing and Dairy. Mentioned below is the glimpse of the activities undertaken during this period.

1. Backyard Poultry intervention

JEEViKA is implementing Backyard Poultry intervention under “Integrated Poultry Development Scheme” of GoB. A total of 592 Poultry Mother Units have been established by CBOs in 36 districts of Bihar covering 180239 HHs.

Community cadre called Poultry Resource Person have been developed for the proper monitoring and support at MU as well as HH levels. 2022 PRPs worked in 592 Mother Units for its established.

In financial year 2017-18, the prime focus in the Backyard Poultry Intervention is to continue the rearing at the existing Mother Units and complete the distribution of all 150 birds to each household linked thereby completing 6 cycles of rearing in MU per annum.

Details of the members part of the Backyard Poultry intervention is being maintained in Poultry MIS. MIS entries have been made for 101573 members against 124153 members benefitted and entry of the remaining is in process.

Following table shows a cumulative achievement in the Backyard Poultry intervention:

Sl.	Indicators	Achievement in Q2	Achievement till Sep'17
1	No. of Poultry Mother Unit established	N/A	592
2	No. of SHG linked	274	180513
3	No. of DOC received at Mother Unit	442751	7257890
4	No. of DOC distributed	529716	6407501
5	No. of PRP working	20	2022
6	No. of SHG member trained on Basic Module	91637	149117

2. Dairy Intervention

Under the health improvement program, BRLPS conducts large animal health and awareness camps. This provides the community a doorstep opportunity of health checkup and provision of vaccination and medicines. In addition to health services, Cattle owners are oriented on household management, feed management, health management, diseases prevention and control, nutrition and fodder management. In the second Quarter of the year a total of 11 large animal health and awareness camps were conducted.

3. Goat Intervention

JEEVIKA also organizes health and vaccination camps for small ruminants. Besides providing health checkup facilities

and medicines, the Goat rearing farmers also received orientation on household management, feed management, health management, diseases prevention and control, nutrition and fodder management. In the second Quarter of 2017-18, a total of 16 health and vaccination camps for small ruminants were conducted.

Apart from the breed improvement program at Bhojpur district, BRLPS has started implementing Integrated Sheep and Goat Development Program in seven districts of Bihar. The main focus of the program is to induct best breeds of Black Bengal to improve the present goat rearing scenario in Bihar. 210 Goat PGs were formed in seven districts. The following activities were undertaken the PGs:

Progress in Integrated Goat and Sheep Development Scheme till Sept.2017

Sl	District	Targeted No. of Goat PGs	Targeted HHs (Under IGSDS)	Members at MIS	No. of Goat Haats Organized	Benefited HHs	No. of Goats Procured by Goat PG
1	Nalanda	28	1100	1030	2	80	240
2	Gaya	30	1200	801	3	120	360
3	Purnea	28	1100	1097	5	200	600
4	Nawada	30	1200	977	2	80	240
5	Rohtas	30	1200	575	2	80	240
6	W.Champaran	34	1300	1009	2	80	240
7	Araria	30	1200	763	3	120	360
Total		210	8300	6252	19	760	2280

Source: MIS & District reports



C. NON-FARM INTERVENTIONS

1. Enterprise survey

A workshop on Enterprise Survey was organized on 25th Aug'17 at Hotel Panache, Patna. Team from World Bank, JEEViKA (Non-Farm, M&E) and partner agency Model Resources Service Pvt Ltd participated. The main objective of the workshop was to analyse the questionnaire prepared for the survey and prepare a plan for conducting the survey. On 24th Aug'17, the World Bank team comprising of 12 members along with JEEViKA team visited Nalanda for testing the survey questionnaire and having overview of enterprises in Bihar. It was finalized that the survey would be conducted in three phases. Further, district teams of 21 districts have been trained on the questionnaire and survey of 259 identified villages was initiated by the partner agency.

2. Carpet Weaving Intervention

A contract agreement was signed with Jaipur Rugs Foundation for carpet weaving intervention at Gaya district. 262 weavers are engaged in carpet weaving activity. The contract agreement will be effective from 1st October 2017 with the



provision of the extension of the contract for another 1 year on a performance basis. A total of 608 new weavers will be covered under the project during the period of one year.

3. Start-up Village Enterprise Program (SVEP)

Currently SEVP is being implemented in 6 blocks, i.e. Bodhgaya & Barachatti (Gaya), Muraul & Mushahari (Muzaffarur), Dhanarua from Patna district and Jandaha from Vaishali. Further 6 new blocks namely Dobhi (Gaya), Bihta (Patna), Bochaha (Muzaffarpur), Rajnagar (Madhubani), Biharsharif (Nalanda) and Kharik (Bhagalpur) have been identified under SVEP.

4. Women Articians Training

JEEViKA in association with Asian Heritage Foundation organized a 10 days basic training program for the women artisans, who are associated with Nepal PAF (Poverty Alleviation Fund) groups. The training was planned at the time of exposure visit of PAF SHG members along with Dr. Y. B. Thapa (Chairman-Nepal PAF). A total of 20 members got trained at Shilpsangh Producer Group, Rajnagar and Madhubani from 4th to 13th September 2017. A designer along with 10 experienced artisans of Shilpsangh facilitated the training program.



Skill Training and Placement



Deen Dayal Upadhyaya Grameen Kaushalya Yojana (DDU-GKY) & ROSHINI

DDU-GKY is a skill training and placement programme being implemented for generating sustainable employment for the rural youth in Bihar. ROSHINI project is being implemented in two Left-Wing Extremism (LWE) districts Gaya and Jamui to provide skill training with placement for the rural youth.

23,206 candidates received training from Partner Implementing Agencies (PIAs) on different trades, and 11,271 got appointment in different organizations under DDU-GKY and Roshni project. 4 new PIAs started training centres in Patna, Gopalganj, Nawada and Raipur (Chhattisgarh).

project also provides financial support to candidates for starting enterprise.

Units of RSETIs to provide vocational training to rural youths in the sectors of production, processing and service. The project also provides financial support to candidates for starting enterprise. During the quarter, 6225 candidates were trained and 803 candidates got wage employment



Training & Placement status under DDUGKY & ROSHINI		
Status	Trained	Appointed
July-Sept 2017	2198	887
Cumulative Till Sept ,17	38608	23252

through RSETIs.

Status on Training through RSETIs		
Particulars	July to Sep' 17	Cumulative progress till Sep'17
No. of trainings conducted	225	
No. of candidates trained	5752	131838
Total Settled	151	65580
Settled-self funding	514	
Settled- bank finance	289	

1. Rural Self-Employment Training Institutes (RSETIs)

JEEViKA, with the support of GoB and some banks, is closely working with district units of RSETIs to provide vocational training to rural youths in the sectors of production, processing and service. The

2. Job fair and Direct Placement

During this quarter, 7 Job fairs organized were organized in 7 districts. A total of 162 Youth Mobilization Drives and Community Mobilization Drives were also organized in

29 districts. 5887 candidates got opportunities to receive offer letter and 624 candidates joined against offered jobs.

3. Project Approval Committee Meeting under DDU-GKY project dated 10th July and 13th Sep, 2017

Project Approval Committee (PAC2/2017) meeting was held on 10th July 2017. The PAC has approved 10 projects under DDU-GKY with total target of training of 16520 youths. Another Project Approval Committee (PAC3/2017) meeting was held on 13th September 2017. The PAC in this meeting approved 9 projects under

DDU-GKY with total target of training for 6467 youths.


4. Participation in 'Bharat ke Kaushalzaade'

Rural Skills Division, Ministry of Rural Development organized 'Bharat ke Kaushalzaade', an event to honour beneficiary of its key skilling programmes, on the eve of Antyodaya Diwas 2017 on 24th Sep' 17. Beneficiaries from both MoRD's flagship skill development programmes i.e. Deen Dayal Upadhyaya Grameen Kaushalya Yojana (DDU-GKY) and Rural Self Employment Training Institutes (RSETI) participated in this event. 55 candidates of DDU-GKY, from Bihar participated in this programme.

Sl	Skill training & placement programmes	Achievement in Q2		Cumulative till Sep'17	
		Training	Placement	Training	Placement
1	DDUGKY	2198	887	38608	23252
2	RSETI	5752	151	131838	65580
3	Direct Placement, Job fair etc.		886		98554
	Total	7950	1924	170446	187386




Lohiya Swachh Bihar Abhiyan



On 1st June 2016, implementation of Swachh Bharat Mission (Gramin) was transferred to Rural development department. To implement this, Lohiya Swachh Bharat Mission was launched by Honorable Chief Minister Shri Nitish Kumar. The aim of this mission is to make Bihar open defecation free by 2nd October 2019. Sanitation is also one of the 7 Nischay schemes of Honourable Chief Minister.

1. Progress in Quarter 2 of 2017-2018

The progress of LSBA has been very steady over the years and now it is gaining a lot of momentum. This is verified by the fact that in the first quarter of financial year 2017-2018, total toilet constructed in almost 50% of what was constructed in 2016-2017.



In terms of growth over the years, in last from 2014-2015 to 2016-2017 has been 427%.

Year	IHHL	Growth
2014-2015	165448	-
2015-2016	427034	158%
2016-2017	872331	104%
2017-2018 (Till Q2)	834615	

In this financial year, the IHHL construction has almost reached to the level of 2016-2017 while 2 more quarters are still to follow:

Quarter of 2017-2018	IHHL Construction
Q1	420178
Q2	414437



In the above table one can see that the IHHL construction in Q2 was little less than Q1. One possible reason for the same can be is that more than 18 districts were affected by flood.

2. Initiatives Taken

This steady growth has been achieved through lot of capacity building programs at all levels. The ultimate aims of these programs were to sensitize the community about treating toilet as a community asset and motivating them to achieve 100%

open defecation free. Some of these initiatives were:

- Training to panchayat raj institutions members
- Training on Community Lead Total Sanitation (CLTS)
- Training to BDO
- On site mason training to ensure that masons are trained enough to construct high quality toilets
- Recruitment and training of Swachhagrahis



In addition to capacity building programs, lot of focus was also given on creating mass awareness about sanitation through Information, Education and Communication activities (IEC).



Some of these activities were:

- School led total sanitation campaign
- MASHAAL JULOOS
- WALL PAINTINGS

3. Some Remarkable Achievements:

- District Rohtas edging towards ODF status. On IMIS more than 90% coverage is shown.
- When DBT was launched the entire payment purpose was half digital and half manual. In this quarter digital signature was launched and now all payments are done digitally with no manual interaction.
- 291 BDOs trained
- 18344 CLTS functionaries
- 18043 Masons trained



Health Nutrition & Sanitation



1. Behaviour Change and Communication

One of the critical strategies for integration of Health, Nutrition and Sanitation behaviours in the community is achieved through Behaviour Change Communication (BCC) activities. The goal of BCC is achieved through training of the Community Mobilizers (CMs) on specific sessions and in turn the CMs rolling the session to the SHG members at the village level. Each SHG is also assigned a specific task that needs to be followed up by the CM at the next meeting of the Group. The key BCC strategies include BCC module roll-out, campaigns, HSC strengthening, special initiatives and new cadres. The progress made on so far is as mentioned below:

Session	Topic of the session	No. of CMs trained	No. of blocks covered	No. of SHGs covered
1	HNS Linkages	13105	157	118115
2	Ante-natal Care	10347	101	105585
3	Recognition and Response to Danger Signs	10121	101	102300
4	Birth Preparedness	9932	101	100871
5A	Breast feeding	5582	101	55333
5B.	Exclusive Breastfeeding	9112	101	84852

Rolling out of BCC Modules:

The BCC modules have been rolled out in the project districts. The progress till Sep'17 is as mentioned below:

Demonstration of ORS and Hand washing campaign JEEViKA with its 10833 women SHGs in 101 blocks of 11 districts of Bihar (2016-17), provided an effective platform for increasing awareness, demand generation and collective action among the rural community at large and reached 9797 VOs. Jeevika has a mandate for integrating sanitation (through Lohiya Swach Bihar Abhiyaan), nutrition (Bihar Transformative Development project) and health among its self-help groups and prevention of Diarrhoea, use of ORS and hand washing with soap.



Campaign on Exclusive Breast feeding

JEEViKA with an objective to increase knowledge around the usefulness/benefits of exclusive breast feeding and addressing the myths and misconceptions on the issue organized campaign on 'Exclusive Breast Feeding' during the month of August and September 2017. The campaign was launched on the eve of, "The World breast feeding week" with a clear focus on the theme of the year "sustaining breast feeding together". It was celebrated in all the 38 districts of Bihar. Though the primary target was pregnant

women but other community members along with family members were also sensitised for providing adequate support to breast feeding. The entire campaign used the VO meeting as the platform and the activities were facilitated by the Community Mobilizer at the VO meeting using a leaflet with clear instruction on facilitating the activities at the VO meeting. Some of the significant highlights are as below:

- 8136 VOs out of 10833 (75%) in 101 blocks covering 11 districts celebrated the event
- 219251 members participated
- 19034 mothers participated having <6 months children
- 12796 mother felicitated for following the ideal behaviour

Health Sub-Committee (HSC) strengthening

A total of 7922 HSCs have been formed in 9889 VOs in 145 blocks covering 17 districts. 3715 HSC members were oriented on their role and responsibilities. The Health sub-committee at VO level plays a critical role in reviewing the work on HNS with the SHG members and progress on tasks during the monthly VO meeting. Further, to strengthen the HSC, systematic capacity building of HSC was initiated in 22 blocks in 1st phase. The main focus areas include the initiation of Home Visits by HSC members. All the 3 HSC members and any 2 OBs from the VO are being trained.

Capacity Building of HNS Cadres and staff

- **Master Resource Person (MRP):** MRP is a cluster level cadre to look after the HNS activities. So far, 206 MRPs have been trained on HNS linkages and introduced to Behaviour Change Communication modules.

- **Community Nutrition Resource Person (CNRP):** CNRP is a panchayat level community cadre who would look after the nutritional aspects of community and would capacitate the VO to review HNS interventions and conduct campaigns. In the 1st phase, training of CNRPs would start in 4 selected blocks of Nawada from October 2017 onwards.
- **Staff:** Staff in particular, ACs and CCs are being capacitated to review the HNS progress in their areas. So far 163 staff have undergone capacity building exercise.



Special Initiative

Every year, National Nutrition Week is celebrated in the country from September 1st – 7th. JEEViKA celebrated this event at block and district levels. On this occasion officials from Health Department and ICDS, viz. Civil Surgeon, District Immunization Officer, District Program Manager – NHM, District Program Officer - ICDS etc. participated at the District level events in 11 District while MOIC, BHM; CDPOs participated in 99 Blocks level events. HNS Module on ‘Complementary Feeding’ and ‘Maternal Dietary Diversity’ was launched in one of the event.

2. NRLM Convergence Special Project

Water, Sanitation and Hygiene (WASH) program

Under WASH programme, a focussed approach was adopted to achieve complete Open Defecation Free Villages

in 43 WASH intensive blocks in 20 districts. CRP rounds were carried out in 17 districts wherein 4577 CRPs were engaged with the objective to create awareness among the community members on Open Defecation Free block through various BCC tools.



During this drive, CRPs oriented the community members in SHG and VO meetings on technical aspects of toilet construction, motivated SHG members to construct toilets, identified masons and facilitated toilet construction with support of the community as well as with the committies formed in the villages.

Water, Sanitation and Hygiene programme is being implemented in 43 blocks. Progress made in the project till Sep'17 is as mentioned below:

Progress in sanitation intervention Blocks	
Indicators	Achievement till Sep'17
Blocks entered	43
GPs entered	537
No. of CRPs deployed	4577
SHG HHs constructed toilet	1690259
No. of SHG declared ODF	77631
No. of VO declared ODF	4538
No. of GP declared ODF	51

3. SANITATION

For effective programme implementation of Swachh Bharat Mission (SBM) it is important that a critical mass of influencers and skilled motivators are created to ensure that families and communities have the knowledge and are motivated to adopt hygiene practices and also have the right options for infrastructure to support those practices. 655 Cadres and staff across 23 Districts were given a three days residential training on Sanitation Flip chart and BCC to bring out the awareness amongst the community regarding the various aspects of hygiene and cleanliness by constructing as well as using appropriate toilet facility.

4. Solid Liquid Waste Management (SLWM)

Community managed decentralized system for SLWM was initiated in July 2017. The main objective of SLWM is to develop community managed decentralised solid liquid waste management systems in 30 Gram Panchayats spread in 5 districts of rural Bihar namely Patna, Khagaria, Muzaffarpur, Saharsa & Supaul anchored by CBOs and PRIs to instil the idea of “refuse reduce, reuse, recycle” among the village community.

During this period, 5 units of orientation programmes were organized on “safe disposal and segregation of waste at household level” in which a total of 104 participants participated. This included 34 staff, 50 CBO members and 20 PRI members at Sampatchak, Chautham, Muraul, Pratapganj & Saurbazar. Apart from this, a total of 24 participants from Sampatchak, Patna were part of exposure visit to Bhui panchayat of Nalanda district. Besides this, 36 participants from 3 districts were also part of exposure visit at Ambikapur, Chattisgarh.

5. TRAINING ON SANITATION - BCC

A total of 27 SHG members along with 6 project staff from 12 different districts participated in a 12 Days' workshop organized by Jeevika in association with UNICEF and GIWA at Rishikesh (Uttarakhand) from 3rd to 14th of September, 2017. The workshop focussed on strengthening the capacity of the functionaries at district and state levels and partner organization involved in planning and implementation of social and behaviour change communication interventions.

6. Decentralized Food Fortification Unit (DFFU)

Two new DFFU were established with the capacity of 1.5 MT per day each in Mushahri and Bochaha Blocks of Muzaffarpur. Production of fortified food has started at these plants. The fortified food would be supplied to the Aganwadi Centres as per communication with Social Welfare Department.



7. SWABHIMAAN

“Swabhimaan” a pilot program is being implemented in two blocks (Jalalgarh and Kasba) of Purnea district with an objective to improve health and nutrition status of adolescent girls, newly-wed couple, pregnant women and lactating mothers having child less than 2 year of age by using institutional platform of CLFs, VOs and SHGs.

Capacity building of VRPs and Kisan Salahkars

One unit of training on Nutrition Sensitive Integrated Farming System (NSIFS) PLA (1-7) module was organized in which 22 VRPs, SHG farmers and staff from one panchayat each from Kasba and Jalalgarh blocks participated. VRPs, farmers and staff were also provided training by Abhivyakti foundation (UNICEF technical partner) on different PLAs (1-8).

Blocks	PLA training module	VOs covered	No. of adolescent girls covered
Kasba	PLA-4 to 7	In 33 VO	2882
Jalalgarh	PLA-3 to 7	In 39 VO	2407
	Total	72	5289

Convergence and Entitlements



1. Food Security and Health Risk Fund interventions (FSF & HRF)

Food Security intervention has the mandate of ensuring nutritional food security. The VOs are now doing the procurement of nutritional food items like pulses, grams, oils, soya-bean etc. In this quarter, total of 4451 VOs did procurement.



Total 804 VOs have received HRF fund during the quarter bringing the total number of VO receiving HRF to 20864 and HRF to 18641 VOs.

2. Solar Intervention

An MOU was signed by JEEViKA with IIT-B and EESL under the scheme of 7 million SoULS project under Ministry of Natural & Renewable Energy. This project has the



objective of providing solar powered study lamps to school going children in rural areas on subsidized rate of Rs.100 only. The solar lamps will be provided in 18 districts covering 63 blocks selected on the basis of high consumption of kerosene oil and high SC & ST population coverage. It would be a community managed project having its main zonal office in Gaya.



During this quarter, lamp distribution took place in 4 districts viz. Gaya, Nawada, Aurangabad and Vaishali. The lamps are being assembled and distributed by the engagement of community members from SHGs through development of Assembly and Distribution centre.

2. Convergence and Entitlements

Mukhyamantri Kosi Mulberry Yojana



Progress under Mulberry Kosi Pariyojana till Sep 17		
Particulars	Achievement in Q2	Achievement till Sept'17
Plantation till date	855	3362
MGNREGA Payment initiated first payment	168	1587
Benefited through Irrigation Facilities	0	1570
Rearing Kit provided	52	1461
Cocoon Production	59.82	83.62
Cocoon Selling (qnt)	60.3	81
PG formed	3	42
Chawakie rearing Centre initiated	0	3

JEEViKA is implementing Mukhyamantri Kosi Mulberry Yojana with an objective to revive, expand and diversify sericulture by integrating the activities of rearing, cocooning, marketing of silk and enhance the income. The project is being jointly implemented by Industries Department, MGNREGA wing of RDD (Govt. of Bihar), Agriculture Department and JEEViKA in Saharsa, Supaul, Madhepura, Purnea, Araria, Kishanganj & Bhagalpur districts. A total of 855 farmers undertook plantation of mulberry plants on their plots during the quarter. Till Sep'17, 3362 HHs started mulberry cultivation. 1570 farmers were benefitted with irrigation facilities and rearing kit was provided to 1461 HHs. 3 new PGs were also formed.



State Resource Cell



1. Uttar Pradesh State Rural Livelihoods Mission

Expansion of Work Area in UPSRLM

MoU was signed with UPSRLM to provide support in 17 new intensive blocks under Resource Block Strategy.

Village Resource Person Support to UPSRLM

Resource Cell is supporting UPSRLM for promoting farm based activities in nine blocks of UP viz. (Allahabad), Chhanbey (Mirzapur), Nighasan (Khiri), Bankatti (Basti), Bahraich (Mihipurwa), Thekma (Azamgarh), Dudhi (Sonbhadra), Akbarpur (Ambedkarnagar) and Ahrori (Hardoie). 144 VRPs went to UP from 17th to 21st July'17 for the drive to support and strengthen the SRI activities. The input based support was provided on improved package of practices of crops through livelihoods CRP/VRP on SRI, vermi-compost preparation, kitchen gardening etc.



SHG & CLF Dives at UPSRLM

In compliance with the two previous MoU with UPSRLM for implementation of resource block strategy, CRP drives were conducted in Uttar Pradesh as per following

Drive	No. of CRPs	Period of drive	Supporting Districts
SHG drive (15 blocks MoU)	255	3.8.17 to 18.9.17	Gaya, Nalanda, Khagaria
SHG drive (17 blocks MoU)	300	10.8.17 to 30.9.17	Gaya, Nalanda, Khagaria, Muzaffarpur, Madhubani, Purnea
CLF drive(15 Blocks MoU)	45	3.9.17 to 30.9.17	Gaya, Nalanda, Khagaria, Muzaffarpur, Madhubani, Purnea

Deployment of Professional Resource Persons and State Anchor Person

SRC deployed 31 CCs as Professional Resource Persons in new blocks on 31st August 2017 selected from the lot of repatriated staff of RGAVP & JSLPS. The selection process for deployment of 15 more PRPs was also completed in the month of Sep'17. These CRPs will be placed in the month of October'17. Further, two State Anchor Persons were also placed at UPSRLM.

2. Arunachal Pradesh State Rural Livelihood Promotion Society

SHG Formation Drive

1st SHG drive was conducted in Arunachal Pradesh. 3 teams went for SHG formation and also provided training at Arunachal Pradesh. The team comprised of senior CRPs, Community Mobiliser and Book Keeper. MoU has been finalized between ArSRLM and BRLPS for 8 clusters of Arunachal Pradesh in 3 blocks viz. Roeing, Pangin and Namsai.

3. Active Women immersion cum Training

Immersion cum training program was conducted in Gaya from 23rd June to 11th July 2017, for a team of 16 active women. They received training and exposure on SHG concept, formation, structure and management of the primary level of CBOs of JEEVIKA. They also attended training on Books of Record at State.



4. Immersion cum Training of Rural Development Officers (RDOs)

Resource Cell conducted immersion cum training for 37 RDOs in July'17 at Gaya & Muzaffarpur. The objective of training was to oriente RDOs on concept, formation, structure, management and best practices of the primary and secondary level of CBOs and financial inclusion activities of Jeevika SHG. They also had an exposure to the key livelihood interventions undertaken by the project.

5. Training of external CRPs & VO-OBs on

External CRPs played an important role in developing institutional architect as envisaged in NRLM project, keeping this in consideration resource cell conducted need based training for selected E-CRPs & VO-OB members with a rationale to develop a pool of cadre having expertise in **CBOs quality & management**. 15 batches of trainings were completed till June'17.

6. Exposure visit of NELPS staff on bank linkage and fund management of CBOs

A team of 12 officials participated in exposure visit to understanding bank linkage and fund management of CBOs .The team went Gaya to visit SHGs, Vos, CLF & banks to interacted with bank manager, bank mitras and other cadres.

Project Management



A. Communications

Publication: Launching of JEEVIKA's Magazine

Jeevika has published its bilingual magazine which was inaugurated by Mr. Arvind Kumar Chaudhary I.A.S Secretary Rural Development Department, GoB, Mr. Balamurugan D, I.A.S, CEO BRLPS, Mr. Parmesh Shah, Lead Rural Development Specialist, Mr. Vinay Vutukuru, Senior Agriculture Specialist, World Bank. This magazine would be effective in dissemination of information, activities and events of the organization to the outer world.



they would reside in Jeevika didis (community's) house and would be exposed Rural Bihar and Jeevika's interventions.

Community Participation in Swachh Bihar, Swachh JEEVIKA

On a mission to make Bihar Open Defecation Free, Over 80 lakh Jeevika didis from 6.50 lakh SHGs participated in different events to create awareness and make society open defecation free under Lohiya Swachh Bihar Abhiyaan (LSBA). The SHG members participated in swachhata rallies, wall writings and wall paintings. Dissemination of sanitation related videos through pico-projectors and erection of swachhata dwars was done to inform and orient the community for



Inducting & Immersing 6th Cohort of YP Young Professionals (YP)

In the year 2016-17, BRLPS recruited 92 Young Professionals from 17 premier management institutes through campus selections. From this cohort, 13 Young minds formally joined BRLPS on 18th June, 2017 and will be placed in the blocks to take the journey of JEEVIKA forward. After completing a week long induction, they are geared to initiate their Village Immersion wherein

corrective actions against open defecation.

Independence Day Tableau 2017



JEEViKA participated in the state level 71st Independence Day celebration on 15th August 2017 in Gandhi Maidaan and presented its tableau on the theme “*Sauchalay Nirman- Ghar Ka Samman*” . There has been a significant contribution of JEEViKA didis in creating awareness and motivating communities for the construction of toilets at their households. The tableau portrayed various initiatives undertaken by Jeevika didis for safe sanitation. They demonstrated the triggering tool of Community Led Total Sanitation (CLTS) for Behavior Change Communication (BCC). A model of twin pit technology with its applicable specifications was displayed.

Workshop on Strategic Communication

A workshop was organized on 17th Aug'17 on Strategic Communication. Mr. Masud Mozammel from the World Bank introduced the concept of creating multiplier effect through communication; need & importance of the strategic communication were highlighted. Also, the significance of messaging and audience segmentation was discussed.

Representation of JEEViKA in various State and District Level Events

A seminar was organized by National Institute of Technical Teachers Training and Research, from 30th August and 1 Sep 2017 to present papers at the institute's Golden Jubilee National Seminar on Promotion of Skills and technologies for Sustainable Rural Development in India.

Young Professionals Pratyush Gaurav, Shubha Srishti and Abhijeet Mukherjee presented four papers on Jeevika's initiatives on Mahila Kisan Sashakti karan Pariyojna, Sustainable Livelihood and Adaptation to Climate Change, DDU-GKY and Solar energy initiatives. The presentations were well received and lauded by the experts and the chairpersons present at the panels. The seminar was attended by more than 250 people who included rural development experts, scientists, dignitaries, students, environmentalists, as well as by people who have brought impactful changes in the rural areas like dairy, social forestry, horticulture, farming etc.



B. Monitoring, Evaluation & Learning

Baseline Survey under BTDP

To assess the impact of the BTDP project over a period of time, a baseline survey was carried out in BTDP districts of Bhagalpur, East Champaran, West Champaran, Kaimur, Patna and Nawada. 4524 HHs were surveyed in 6 districts



covering 18 blocks and 180 villages.

Community Based Process Monitoring

Community Based process monitoring of CBOs would be carried out in the project districts. A pool of CRPs is being developed through training and field practice on Process Monitoring tools. The CRPs would monitor the functioning of SHGs and VOs with special focus on Institution Building and Financial Inclusion. Two batches of trainings of the CRPs were conducted each in Gaya and Nalanda districts in respective TLCs from 16th to 19th September 2017. The Process Monitoring Agencies along with JEEViKA staff carried out these trainings.

Process Monitoring

Process Monitoring was carried out by Project Monitoring agencies in BTDP and NRLP project districts. Findings of the process monitoring activities were shared at CLF and DPCU levels with participation of staff from BPIUs, DPCUs and SPMUs

GIS Workshop

A three days National Level workshop on Spatial Analytics was organized in Patna from 26th to 28th July 2017 in which 60 participants participated. This included dignitaries from the World Bank, NRLM, SRLM Jharkhand, West Bengal, Uttar Pradesh, Maharashtra, NIC and JEEViKA Project Staff participated. Mr. Vivek Prasad, Consultant, the World Bank and Mr. Nagaraja Rao Harshdeep from the World Bank were resource persons. Mr. Parmesh Shah, Global Lead- Rural Livelihoods and Jobs, the World Bank sent a message for the participants on the importance and use of GIS technology. JSLPS team demonstrated the work done by it on Spatial Analytics and its utilization in the project.



C. Management Information System

Project Management

a. Human Resource Management Information System (HRMIS)

HRMIS application is functional in all 38 districts of Bihar. In order to streamline the application across all locations, regular bug fixing and district specific issues were resolved.

b. Finance Management Information System (FMIS)

Considering certain special requirement of SPMU, efforts were made to design the business process as per the need of the

SPMU. Besides financial data migration of BTDP districts was completed and training was conducted for the accountants of the respective districts, with support staff from technical agency. Apart from that, tally data migration was conducted for 32 BTDP districts. Data Entry was initiated for the finance module.

Community Based Organization MIS

Major focus during the quarter has been on CBO transaction module and CBO data validation. Detailed guideline was provided for initiating data validation within a time bound period of two months. This data validation will further help in expediting the CBO Transaction. Major breakthrough was achieved of scrutiny body at the block and district levels for validating the transaction sheet received at data centres. This was known by different nomenclature like Block validation team at Block Level, CF Nodal in-charge at the district level and others.



To take the transaction module to community level, tab-based VO/CLF Transaction application development was initiated. The development phase of this tab based application was completed in mid of August 2017.

D. Procurement

Consultancy Services

Contract was signed with M/s. Taru Leading Edge Pvt. Ltd., New Delhi on 13th September 2017 for services as “M&E Agency for SLACC Project in Bihar”.

- Advertisement was floated for Submission of EoI for hiring of agency for development of mobile application and portal for Value Chain for all commodities, in Farm through e-Procurement. 9th Oct 2017 is the last date of submission of bids.
- Process for hiring of CA Firms for Internal Audit of 14 Districts with its BPIUs for the FY 2017-18 was done. Shortlisting of the agencies was completed and seven RFPs were issued. Last date of submission of bids is 18th Oct 2017.
- A contract was signed with Jaipur Rugs Foundation for loom weaving activities under Non-Farm activities.

Goods Non -Consulting Services

- Contract was signed with M/s. Godrej & Boyce Mfg. Co. Ltd., Patna for interior works at new office space at 3rd floor of Vidyut Bhawan Annexure II on 20th July 2017.
- Contract was signed for printing and supply of different types of Flip Charts for IBCB and Swachahhata Abhiyan.
- Contract was signed on 8th August 2017 with M/S Idea Event Management for tableau preparation on the occasion of Independence Day celebration on 15th August 2017.
- Purchase Order was issued for 2nd lot of printing and supply of 2.00 Lakh SHG Books of Records under Framework Agreement.
- Bids were issued for purchase of office stationery on 11th August 2017 and the last date o for submission of bid is 11th Sep 2017.

- Contracts were signed with three vehicle service providers for services of vehicles to SPMU.
- Purchase order was issued for printing and supply of forms of Sahyog Shiksha Yojna (SSY) & Aam Admi Bima Yojna (AABY).
- Bids under Limited Tendering (NRLM) were issued on 22nd August 2017 for purchase of “All in One Desktop & Laptop” under SLACC and the last date for submission of bids was 4th September 2017. Rebidding will be done with revised specification as no bids were received.
- Bids were issued in the month of August 2017 for Purchase of Furniture & desktops under LSBA. Bids were evaluated and purchase orders issued.

Training and Capacity Building of staff and Community on Procurement

Four batches of staff training were organized in different Districts during this quarter. CBOs, training on procurement at Block level was conducted. More than 100 BPMs participated in training on procurement along with the finance training.

Besides, bills of various vendors were processed for payment. Prior review of proposals received DPCUs due to increased thresholds were done during the quarter. Procurement Plans of 15 DPCUs were approved. In addition, various small procurement under direct contracting were also made during the quarter.

E. Human Resource Development

Selection and Joining

Joining and induction was done for 9 candidates for different positions (BPM and Thematic Managers) under BTDP. Joining, Induction and village immersion programme was completed for 13 Young Professionals. Under Project DDUGKY, recruitment and selection was done by conducting Walk in Interview for the positions of one State Finance Manager (SFM) and Two Accountants. One SFM and one Accountant joined for the positions.

Rationalization of staff

Rationalization of staff for the positions of Accountants, Office Assistants, Thematic Managers and Area Coordinators was done. Office Assistants (BPIU) were given additional responsibility of accounting work. Simultaneously, Account work were given additional responsibility of works related to Office Assistant at BPIU level. Residential Training programme has been conducted for Office Assistants & Accountants at different DPCUs on the Topic “HR Administration and Accountancy management system”.

Medi-claim

Medi-claim for a total of 169 employees was disbursed /paid during this period.

UNITS	Total Sanctioned Position	Status as on 1st July 2017	Progress during quarter		Status till 30th Sep 2017
			Staff joined	Staff Left	
SPMU	174	147	1	4	147
DPCU	988	722	19	7	734
BPIU	8726	5037	3	29	5011
Grand Total	9888	5906	23	40	5892

F. Finance

Financial expenditure during the quarter under different projects:

Expenditure for the period from July - Sep 2017 (Amount Rs. in Crore)							
Sl.	Name of the Scheme	Allocation For the FY 2017-18	Opening Balance as on 01/07/2017	Receipts during the period	Total Funds Available	Expenditure during the period	Closing Balance as on 30-09-2017
		Amount in Rs. Crore					
1	NRLP	83.58	30.19	52.04	82.23	30.77	51.46
2	NRLM	422.4	-23.04	211.2	188.16	233.53	-45.37
3	BTDP	454.37	108.58	454.37	562.95	84.88	478.07
	Total	960.35	115.73	717.61	833.34	349.18	484.16

Progress at a Glance 2017

PARTICULARS	STATUS
SOCIAL INCLUSION & INSTITUTION BUILDING	
No. of SHGs formed	6,75,744
No. of Village Organizations formed	41,660
No. of Cluster Level Federations formed	577
FINANCIAL INCLUSION	
No. of Self Help Groups having bank A/c	5,23,492
No. of Self Help Groups credit linked with Banks	4,54,532
Amount of Credit Linkage (Rs in Crore)	3729.23
SHG HHs linked with Insurance Programme	13,518
LIVELIHOODS	
Farm	
No. of SHG HHs involved in Paddy cultivation (SRI, direct seeding, seed replacement etc.)	2,78,860
No. of SHG HHs undertook Kitchen Gardening	1,99,665
No. of farmers undertaking vegetable cultivation	1,86,728
Livestock	
No. of Poultry Producer Groups formed	592
No of SHG HHs linked with poultry intervention	1,80,513
No. of Dairy Producer Groups formed	2910
No of SHG HHs linked with dairy intervention	70650
Non – Farm	
No. of Producer Groups formed in Non-farm activities	363
No. of SHG HHs linked with Producer Groups	16766
Jobs	
No. of youth trained (PIAs & RSETIs)	1,70,446
No. of youth placed (PIAs, RSETIs, Job fairs & Direct Placement)	1,87,387
VULNERABILITY REDUCTION	
No of IHHL Constructed since 2014-15	2297391
VOs involved in Food Security Intervention	18641
VOs involved in Health Risk Intervention	20864



JEEVIKA

Bihar Rural Livelihoods Promotion Society

Vidhyut Bhawan - II, Bailey Road, Patna - 800 021, Tele/Fax : +91-612-250 4980/60

