



Rural Development Department
Government of Bihar

JEEVIKA

Bihar Rural Livelihoods
Promotion Society

57th Quarterly Progress Report

Oct - Dec, 2021



Mission Statement

JEEViKA is an initiative of Government of Bihar for poverty alleviation, which aims at social and economic empowerment of the rural poor and improving their livelihoods by developing institutions like SHGs and their federations to enable them to access and negotiate better services, credit and assets from public and private sector agencies and institutions.

Contents

Executive Summary	01
Institution and Capacity Building	03
Financial Inclusion	09
Livelihoods Promotion	16
Skill Development & Placement	27
Social Development	30
Health, Nutrition and Sanitation	34
Lohiya Swachh Bihar Abhiyan	39
Satat Jeevikoparjan Yojana	43
Resource Cell	47
Project Management	49
Progress at a Glance	59





Sangam SHG, Supaul Sadar block, Supaul district

Executive Summary

The GoB launched Samaj Sudhar Abhiyan to create awareness on social issues viz. child marriage, nasha mukti and anti-dowry. The abhiyan was launched by Hon'ble Chief Minister Shri Nitish Kumar on 22nd December, 2021 at Motihari, East Champaran. Till December, Samaj Sudhar Abhiyan (Dialogue with Jeevika didis) took place in Gopalganj, Sasaram, Muzaffarpur and Samastipur divisions in which SHG members from 16 districts participated.

The Institution and Capacity Building theme has cumulatively registered 279 Cluster Level Federation (CLFs) and 11 Training and Learning Centers (TLCs) under Bihar Self-Supporting Co-operative Societies Act, 1996 (BISSCO Act). The project achieved its target of forming 10 Lakh Self-Help Groups and 65000 Village Organizations. In this quarter, a total of 1092 SHGs, 853 VOs and 28 CLFs were formed. In total, 10.27 Crore households have been mobilized into 10.31 Lakh SHGs, 67 thousand VOs and 1324 CLFs.

JEEVIKA did exceptionally well in Financial Inclusion by linking SHGs with Banks and in Insurance of SHG members. In the quarter, 82209 SHGs (*34864 SHGs 1st credit linked + 44934 SHGs 2nd + 2367 SHGs 3rd + 44 SHGs 4th*) were credit-linked with Banks with a total credit linkage amount worth Rs. 2487.60 Crore. Cumulatively till December 2021, in total 13.53 Lakh (*1st+2nd+3rd+4th doses*) SHGs were credit linked with Banks amounting to Rs. 19024.11 Crore. A total of 45.18 Lakh SHG members were insured under Pradhan Mantri Jeevan Jyoti Bima Yojana (PMJJBY) and 48.90 Lakh have been insured under Pradhan Mantri Suraksha Bima Yojana (PMSBY).

To provide seamless banking services to the rural poor at the doorstep, the process for the establishment of Customer Service Points (CSPs) was taken as a priority and 443 new Customer Service Points were established in this quarter. Transaction worth Rs. 597.32 Crore was done through CSPs in this quarter. As of now, 3005 CSPs are being run by SHG members.

The initiative to provide nutritious and hygienic food to patients in Government Hospitals was further diversified and Didi-Ki-Rasoi units were also opened in 11 schools under SC and ST Welfare Department. In total 62 Didi-Ki-Rasoi are operational in hospitals, schools and other



Samaj Sudhar Abhiyan Program in Rohtas district

institutions. Seven new Grameen Bazaars were also started in districts of Arwal, Aurangabad, Muzaffarpur, Nawada, Rohtas and Sheikhpura. Altogether, 68 Grameen Bazaars provided quality grocery items at a reasonable price to retail shops owned by SHG members.

In farm sector, around 8.49 Lakh farmers cultivated wheat through SWI and 5.34 Lakh farmers were involved in vegetable cultivation through improved practices. The mechanized agricultural equipment were provided to farmers at reasonable rates, 6 new Custom Hiring Centers (CHCs) were started during this quarter and in total 137 CHCs have been established.

Under the Integrated Poultry Development Scheme of GoB., around 2.97 Lakh chicks were distributed amongst 10429 SHG members. A total of 10242 rural youths were trained and 7695 were placed under DDUGKY, RSETI and direct placement initiatives.

In total, 1735 community sanitary complexes were constructed in villages for the community having no land for individual household toilets. The LSBA theme also undertook initiatives for repairing damaged toilets. Around 25,000 SATO (Safe Toilet) Pans and 25000 V Traps were provided to 6 flood-affected districts through UNICEF and DRDA.

Under Satat Jeevikoparjana Yojana (SJY), 10976 new ultra-poor households were endorsed by Village Organizations. To facilitate SJY beneficiaries to start enterprise/livelihood activities, Livelihood Investment Fund (LIF) was provided to 17601 ultra-poor households in this quarter. To meet initial capital need Livelihood Special Investment Fund (LSIF) was provided to 6523 targeted households and Livelihood Gap Assistance Fund (LGAF) to 8136 households. Altogether, 1.36 Lakh ultra-poor households have been endorsed till December 2021.

In the next quarter, the project will focus upon capitalization through project and credit linkages through Banks along with the livelihoods of SHG members, especially bee keeping, fishery and neera production.



Jyoti VO meeting in Dhamdaha block, Purnea district

Institution & Capacity Building

Institutions and Capacity Building theme during this quarter focused on the development of higher-level federation and saturation of CLFs by the inclusion of SHGs into VOs and VOs into CLFs. SHGs were validated and mapped with respective Community Mobilizers in MIS. Newly formed and eligible CBOs were provided basic modular training through a pool of developed resource persons. The theme also made a dedicated effort in imparting training to community leaders, community professionals and staff, who further render required support to CBOs. For strengthening institutional governance, district and block teams focused on the registration of CLFs & TLCs as a primary cooperative society under BISSCO Act 1996.

1. Social Inclusion and CBO Formation

CBO formation

During this quarter, a total of 1092 SHGs, 853 VOs and 28 CLFs were formed. Cumulatively till December 2021, a total of 1031176 SHGs, 67123 VOs and 1324 CLFs have been formed.

During this quarter, special emphasis was given to the mapping of all SHGs with their Community Mobilizers in MIS. Starting from November 2021 a total of 89015 SHGs have been mapped with their CMs in the MIS. In total 8.32 Lakh SHGs were mapped with their CM in MIS. Weekly data validation and mapping exercise supported in correcting inactive profiles of SHGs and CMs in MIS.

2. New Institutional Structure and Governance

a. Registration of CLFs and TLCs under BISCOO Act 1996

- **Registration of CBOs in FY 2021-22**

In FY 2021-22, it has been planned to register 412 targeted CLFs & 21 TLCs. Against this target, cumulatively registration documents of 356 CLFs and 15 TLCs were prepared and submitted online for registration.

During this quarter, documents of 53 CLFs and 13 TLCs were prepared and submitted online for registration. Against the target of 412 CLFs for registration, a total of 209 CLFs have been registered as primary cooperative society in 35 districts and 9 TLCs have been registered in 9 districts.

- **Registration of Model CLFs**

Of the total 192 Model CLFs, 142 model CLFs have been registered. During this quarter, two more CLFs were added in Model CLFs category , making the figure of total Model CLFs 192.

Table 1: Status on Model CLF & TLC registration

SI.	Particulars	BTDP	NRETP	NRLM	Total
1	192 Model CLFs	32	100	60	192
2	Online document of 142 Model CLFs submitted for registration	17	67	58	142
3	Model CLFs registered under BISSCO Act 1996	9	61	45	115

- **Cumulative CLF and TLC registration**

154 CLFs and TLCs were registered during this quarter by December 2021, a total of 279 CLFs and 11 TLCs have been registered under BISSCO Act 1996. Of the total registered CLFs as a primary cooperative society, 106 registered CLFs come under BTDP, 61 CLFs under NRETP, and 112 CLFs under NRLM.

For ensuring proper field verification and resolving queries raised by DCO/AR, district nodal persons /trained field staff of DPCUs have promptly supported the CLFs. On weekly basis, district-wise progress was shared with Nodal Officer, Cooperative department, Patna for departmental review by Registrar, Cooperative Societies, GoB.

Under the statutory activities, emphasis was given on changing the name in CLFs bank account as per the registered name. 52 CLFs changed their name in the bank. 52 CLFs have also received PAN against 82 CLFs which applied for. 74 CLFs developed and install signage board as per the registered name and address in the certificate.

b. Institutionalized Review System


- **Digitization of CBOs Masik Prativedan & Grading**

For establishing a decentralized and effective community-based review system at the SHG level, all the districts have rolled out the new SHG - masik prativedan and grading tool for ensuring PANCHSUTRA at SHGs. For effective decision-making at CLF and VO levels, the focus was to make the entries on MP-G App. The focus is to digitize MP-G app in 192 model CLFs (32 CLFs in BTDP, 60 CLFs in NRLM, and 100 CLFs in NRETP). In the past three months, 37 CLFs from NRETP, 22 CLFs from NRLM and 10 CLFs from BTDP were consistent in putting their effort in rolling SHG - Masik Prativedan for assessing their panchsutra norms. It will support higher-level community institutions for effective and timely decision-making.

All district-level IBCB officials and CLF anchors have been trained on the MP-G App. and the process of digitization. This will help in improving the functioning of CBOs and review of concerned community professionals.

- **Review and Payment Tracking of Community Professionals**

For regular tracking of payment of community professionals, two registers (for CLF level cadres; R1 and for VO level cadres; R2) have been placed and updated at CLF level. Of the total CLFs formed, altogether 644 CLFs have updated their R1 register and 570 CLFs have update their R2 register upto December 2021. 25 districts have updated both the registers till December 2021. Of the total 86.2 percent, community professionals have got their honorarium upto December 2021. This decentralized system is supporting in conducting regular CBOs meetings, updating CBOs books of records, and monthly review and payment of cadres through CBOs. This will enhance the transparency and accountability of CBOs towards timely review and payment of their community professionals.



3. CBOs (SHGs, VOs & CLFs) training

CBO members are provided modular as well as advance training for the establishment of standard norms and practices at CBO level. During this quarter, members from 13764 SHGs, VOs and CLFs received modular as well as advance training. These trainings were imparted by trained community professionals and block resource pool members. To facilitate these trainings flipcharts, case studies, video films were used. These trainings were supported and monitored by BPIU teams. The BPIU team anchored briefing, debriefing and provided support to CRPs and community professionals at the field level. The VO and CLF leaders also participated in exposure visits for cross-learning from the project.

Table 2: Modular training to SHGs, VOs and CLFs

Sl.	Particulars	Participants	Number of CBOs trained (Oct.-Dec. 2021)
1	SHG modular training (M1-M4)	SHG members	10041
2	VO modular training (M1-M3)	VO RGB members	1430
3	VO modular training (M4-M5)	VO RGB members	904
4	CLF modular training (M1-M3)	CLF RGB members	144
5	CLF modular training (M4-M5)	CLF RGB members	151
6	CLF modular training (M6-M9)	CLF RGB members	82
7	Governance & CBOs quality	CLF & VO OB members	522
8	CLF exposure visit	CLF BoD (4 CLFs)	81
9	Governance, community HR & office management	CLF BoD members (26 CLFs)	409

As per set norm Community Mobilizers, VO-Book Keepers and Community Facilitators are provided training on SHG-VO concept and management, MP&G, CLF concept, CBO process and quality by Block Level Training Resource Pool members at CLF, block and district levels.

The block staff i.e. Community Coordinators, Area Coordinators and Block Project Managers were provided basic trainings on SHG-VO concept and management, CLF concept and management, CBOs masuk prativedan , grading of CBOs and CBOs process and quality at district level. These trainings would improve the knowledge base, field-level experiences, communication skills & training skills of community professionals and staff.



During this quarter, 245 units of residential and non-residential trainings for staff and cadres were organized for 8959 participants. The trainings were conducted at block, district and TLCs levels.

Table 3: Training to staff and cadre

Sl.	Particulars	Participants	Number of units of training (Oct. - Dec. 2021)	Number of participants
1	SHG concept and management	CM	41	1310
		CC	16	480
		AC	8	241
2	CBOs masuk prativedan and grading	CM	46	1746
		VO BK	17	653
		CLF BK	2	63
		CC	35	1061
		AC	15	452
3	VO concept and management	VO BK	12	356
		CC	12	372
		AC	8	245
4	CLF concept and management	CF	7	227
		MBK	13	381
		CC	15	459
		AC	2	70
5	CBO Process & quality	CM & BK	7	232
		CC & AC	15	461
		BPM	4	150
Total			245	8959

4. Strengthening of Model CLFs and CLFs

New CLF formation and training

A total of 55 new CLFs were formed with the support of senior CRPs and trained block resource pool members in this quarter. Cumulatively, a total of 1324 CLFs have been formed till Dec. 21.

Before the formation of CLFs (10-12), member VOs were provided training on CLF concepts. After this, first General Body meeting was conducted and committee members were oriented, RGB was constituted and training was imparted to the Representative General Body and Board of Director, selected OB members on CLF concept and management.

5. Block-level quality committee meeting

During this quarter, 98 “Block-level CLF quality committee” meetings were organized to strengthen the CLFs, CBOs quality and leadership skills. Block team and CLFs participated in these meetings. The agenda of the meeting included the roll-out of CBOs MP&G, SHGs grading, repayment, insurance, livelihoods, convergence etc. It has provided cross-learning opportunities to the member CLFs. It has also provided an opportunity to discussed CLF level issues and accordingly guide them.

6. District level CLF strengthening committee

“District level CLF strengthening committee” meetings were conducted in 29 districts. “District level CLF strengthening committee” comprises of DPM, thematic managers, BPMs and OB members from each CLF. It has strengthened the coordination among CLFs, BPIUs and DPCU. Best practices and innovative strategies were discussed in the meetings. The committee also identified the training needs of the CLFs and accordingly made a strategy to fill the gaps. These meetings cover agenda like the roll-out of MP & MG, cadre payment, procurement of infra items at Model CLFs/CMTC, repayment, bank linkages, livelihood and social development activities etc.

7. Community spearhead team

“Community spearhead teams” have been formed in 52 M-CLFs comprising of senior CRPs, CRPs, rotated VOs and CLFs leaders. The CRPs are providing support to CLFs in improving CBOs quality, repayment, training to CBOs, monitoring and providing services to member VOs. There are 10-15 members on an average in the community spearhead team at Model CLFs.

8. E-learning module

An orientation meeting with URNA consulting was conducted along with the World Bank representatives. All SPMU staff and selected district staff participated in the orientation cum demo session. The basic objective of association with URNA is to develop JEEViKA E-learning platform for staff, community professionals and CBOs. A roadmap for the implementation of E-learning platform was finalized. Relevant content will be shortlisted from existing videos, rest content will be created and digitalized as per need.

9. Training and Learning Centre

a. 3 days Residential training of TLC Staff on “TLC Concept and Management”

3 days of residential training was organized for TLC staff (TLC Coordinators and TLC Facilitators) from Munger, Nawada, Gopalganj, Madhubani, Jehanabad, Madhepura, Purnea, Samastipur, Madhubani, Arwal and Sitamarhi districts. The district team also prepared 3 months action plan for strengthening of TLCs during the training.

b. Registration of TLC

TLC district staff were trained on the registration process of TLCs. During this quarter, TLCs in Gaya, Jehanabad, Madhepura, Muzaffarpur, Nawada, Purnea, Rohtas, Sitamarhi and Supaul districts got registered. Altogether, 22 TLCs have been formed and 11 TLCs got registered. Out of the remaining 11 TLCs, 07 have prepared registration documents and 04 have already completed the online submission of the document and submitted the documents in the DCO office for registration.

c. Training in TLC

In this FY, cumulatively till December 2021, a total of 731 units of training were conducted for 21170 participants.

Table 4: Cumulative training in FY 2021-22 till Dec.

Sl.	Districts	Unit	Days	Number of Participants
1	Arwal	37	102	1268
2	Gaya	37	136	1342
3	Gopalganj	9	41	267
4	Jehanabad	47	131	1434
5	Katihar	12	36	365
6	Khagaria	101	179	2683
7	Madhepura	44	79	1416
8	Madhubani	19	29	503
9	Motihari	3	9	76
10	Munger	47	128	1270
11	Muzaffarpur	46	94	1442
12	Nalanda	37	86	1285
13	Nawada	44	121	1064
14	Purnea	41	150	1291
15	Rohtas	75	141	1969
16	Saharsa	47	87	1150
17	Samastipur	26	55	825
18	Sitamarhi	11	46	289
19	Supaul	48	109	1231
	Total	731	1759	21170

A mock drill was organized by the Department of Fire Services, Civil Defence and Home Guards at Jagrti TLC, Muzaffarpur. TLC staff and food group members of TLC were part of this mock drill. The members were made aware of the various methods of fire prevention that may have resulted due to electrical short circuits, gas cylinder leakage, etc.



Financial Inclusion

During this quarter, the team focused on capitalization of CBOs with RF, ICF and credit linkage from banks. Interest subvention amount was provided to 48,769 SHGs. In this FY, 45,18,829 SHG members were insured under PMJJBY and 48,90,287 insured under PMSBY. Bank Sakhi model was further scaled up under one BC one GP strategy.

1. Capitalization of CBOs with Revolving Fund and Initial Capitalization Fund

The capitalization of CBOs is important for its sustainable development. During this quarter, the project focused on the agenda of CBO capitalization and followed with district teams for submission of applications from CBOs, to demand Revolving Fund and Initial Capitalization Fund. During this quarter, a revolving fund worth Rs. 5.56 crore was disbursed to 3707 SHGs and ICF worth Rs. 50.32 crore was provided to 1258 VOs.

2. Bank linkages, credit disbursement, repayment and interest subvention

The bank linkages of the SHGs moved ahead with the strengthening of the systems further in terms of savings account opening and credit linkages. During this financial year, from April to December 2021 saving accounts of 16426 SHGs were opened and 142303 credit linkages of SHGs (1st, 2nd, 3rd and 4th linkage) were done with different banks. Cumulatively till December 2021, saving accounts of 950642 SHGs have been opened and 1353884 credit linkages of SHGs have been done for a total credit linkage amount worth Rs. 1902411 Lakh. The progress made in this FY is mentioned in the table below.



Table 5: SHG saving account and credit linkage status

Progress from April to December 2021								
Sl.	Banks	SHGs saving account	SHG Credit Linkage				Total number of credit linkages (1st+2nd+3rd+4th) of SHGs	Total credit linkage amount (Rs in Lakh)
			1st	2nd	3rd	4th		
1	Dakshin Bihar Gramin Bank	2083	9081	13031	2495	213	24820	69496
2	Uttar Bihar Gramin Bank	5200	21129	28153	1221	65	50568	106193
3	State Bank of India	2906	12321	6887	562	19	19789	55409
4	Central bank of India	1558	4148	5563	842	11	10564	31692
5	Punjab National Bank	757	1594	3431	504	40	5569	11138
6	Bank of Baroda	1090	5082	4653	254	25	10014	28039
7	UCO Bank	626	1353	2507	200	0	4060	10150
8	Bank of India	853	2236	1672	305	55	4268	11524
9	Canara Bank	475	2052	1927	78	34	4091	8182
10	Indian bank	538	4419	2838	69	0	7326	18315
11	Union Bank of India	138	459	373	36	0	868	1736
12	ICICI Bank	144	308	0	0	0	308	462
13	Indian Overseas Bank	55	73	7	2	0	82	122
14	IDBI Bank	3	10	1	0	0	11	17
	Total	16426	64265	71043	6568	462	142338	352475

a. Repayment and disbursement of loan


District FI nodal persons (preferably AC/CC) and block nodal persons (AC/CC) were placed at district and block levels offices to facilitate disbursement of loans to SHGs from banks and repayment of the loan to banks by SHGs. For prompt repayment and ensure the following of panchasutra by SHGs, the SHGs were mobilized to approach respective banks under “Bank Samvaad” campaign. This motivated bankers to increase lending to SHGs in rural areas. Consistent and regular follow-up with district and block teams supported in achieving 98.06% repayment to banks.

b. Interest Subvention

Process for payment of interest subvention amount to eligible SHGs was completed in districts of Siwan, Madhubani, Muzaffarpur and Katihar. Subvention amount worth Rs.12.05 crores was disbursed in 48769 SHGs accounts. District and block teams were supported to maintain and update the branch-wise details of SHG's account for payment of Interest subvention amount.

3. Micro-insurance – a step towards social security to rural poor

The project in this FY provided insurance coverage to SHG members directly through banks under Pradhan Mantri Jeevan Jyoti Bima Yojana (PMJJBY) and Pradhan Mantri Suraksha Bima Yojana (PMSBY). For enrollment of SHG members under these schemes, SHG members



were sensitized towards the importance of insurance in their lives. The SHG members were also asked to keep the adequate amount in their saving accounts for the premium deduction.

During this quarter massive effort was given for the enrolment of members under Pradhan Mantri Jeevan Jyoti Bima Yojna and Pradhan Mantri Suraksha Bima Yojna through banking channels. To improve the boundaries of social protection invested effort may be highlighted through the following points:

- **Providing clear guidelines in form of office order** : A detailed guideline related to Pradhan Mantri Jeevan Jyoti Bima Yojna and Pradhan Mantri Suraksha Bima Yojana was issued containing details of the product, procedure, budgetary support for printing of forms and incentive for cadres.
- **Orientation to staff and cadres** : One-day orientation was conducted for district managers to inform them about the insurance product, the process of getting insurance coverage and motivation to staff to enroll all eligible members for insurance.
- **Coordination with banks and corporate business correspondents** : Coordination meetings were conducted at state, district, block levels with banking partners and corporate business correspondents for detailed planning and support.
- **Sensitization of members** : For knowledge transfer and to motivate SHG members to get insured under Insurance Scheme, training were provided to SHG members. Slogans like “Angutha lagwayenge, Bima karwayenge and Bima Hamara Haq Hai etc. were used to motivate the community.
- **Bima Suraksha Utsav** : Bima Suraksha Utsav was exclusively organized at the panchayat level and at Bank branches to enroll SHG members for insurance. Bank Sakhi played an important role in the mobilization of community members and the enrolment process. It was planned to celebrate Bima Suraksha Utsav in October and November only, but after observing the response of the community it was continued till December 2021. By the end of December 2021, a total 45,18,829 members were insured under Pradhan Mantri Jeevan Jyoti Bima Yojana and 48,90,287 members under Pradhan Mantri Suraksha Bima Yojana.
- **Troubleshooting, reporting and follow-up** : Dedicated teams at state, district and block levels continuously resolved the issues coming during the insurance drive. The team also monitored and reported the progress on daily basis on google sheet.
- **Digitization** : An in-house mobile application was developed to digitize the enrolment data. By the end of December 2021, enrolment data of more than 10 lakh members were digitized.

Table 6: Enrolment under PMJJBY and PMSBY

Sl.	Insurance Scheme	Number of SHG members enrolment (Oct. to Dec. 21)	Cumulative enrolment till December 2021.
1	Pradhan Mantri Jeevan Jyoti Bima Yojana	29,78,440	45,18,829
2	Pradhan Mantri Suraksha Bima Yojana	32,66,858	48,90,287

To achieve our larger goal of social protection to the rural poor, streamlining the service delivery aspect of the insurance product plays a very important role. Considerable effort went into it as well. During the quarter, 39 new claim documents of PMJJBY were received at SPMU. Total 58 claim documents were submitted in LIC for settlement and 30 claims of PMJJBY worth Rs. 60 Lakh were settled during this quarter.

Table 7: Claim settlement status under the Insurance program

Sl.	Particulars	Progress	
		Oct - Dec.2021	Cumulative till Dec. 2021
1	Claims Reported – PMJJBY/PMSBY	39	4343
2	Claim Settled-PMJJBY/PMSBY	30	3690
3	Claim Amount-PMJJBY (Rs. in Lakh)	60	7380

4. ALTERNATE BANKING- “Bank Hamare Gaon”

JEEViKA is working on the project of setting up community-managed Customer Service Points (CSPs) to expand and deepen the digital payments ecosystem in the rural area. To facilitate access to financial services in rural areas, efforts were made to establish new Customer Service Points by identification of new Bank Sakhis, their capacity building, certification through IIBF and providing required support in the functioning of CSPs. A due effort was also made to strengthen the existing Bank Sakhis and ensure that bucket of financial services is being provided to community members at doorsteps.

Collaboration with the business correspondent of major banks (like DBGB, ICICI, PNB, CBI, SBI, BOI, BOB, FINO Payments Bank and IDFC First Bank, Canara Bank, Union Bank of India) namely Manipal, C-DOT, Synapse Solution Pvt. Ltd, Common Service Centres, Vedavaag Systems Ltd., Atyati, Save Solutions, Fia and Sanjivani, have been done and operationalized. The strategy of working towards identifying suitable women SHG members to become BC agents (Bank Sakhi) is in the different phases with different banks.

Table 8: Bank-wise progress in Alternate Banking

Sl.	Bank Name	Bank Sakhi selected till Sep. 2021	Bank Sakhi selected (Oct. to Dec. 2021)	Total till Dec. 2021
1	BOI	7		7
2	Canara Bank	110		110
3	CBI	5		5
4	DBGB	286	4	290
5	Digipay/CSC	439	298	737
6	FINO Payments Bank	657	60	717
7	ICICI Bank	310	33	343
8	IDFC	513	48	561
9	PNB	1		1
10	RBL	71		71
11	SBI	17		17
12	Spice Digital	105		105
13	UBI	41		41
	Grand Total	2562	443	3005

Table 9: Physical progress with transaction details in Alternate Banking

Sl.	Particulars	Total till Sept. 2021	Oct. – Dec. 2021	Cumulative till Dec. 2021
1	Number of community members identified	5102	1040	6142
2	Number of community members trained	4182	319	4501
3	Number of community members selected as Bank Sakhis	3555	188	3743
4	Cumulative fund received by Bank Sakhis	2527	224	2751
5	Functional Bank Sakhis	2562	443	3005
6	Number of bank a/c opened	245109	6316	251425
7	Number of transactions (in Lakh) done	136.58	14.7	151.28
8	Volume of transactions (Rs. in Lakh)	509776	59732	569508
9	Commission earned (Rs. in Lakh)	1293.7	136.6	1430.3

- **Dual Authentication** : Support Cashless/ less cash through dual authentication- To facilitate the online transaction of CBOs, a dual authentication facility has been activated for CBOs. Dual authentication has been piloted with SBI, BOI, BOB, ICICI, UBI, UBGB, DBGB and CBI banks. Currently, transaction through dual authentication is taking place in the Bochaha block of Muzaffarpur district. The procedure has been shared with concerned districts (Madhepura, Muzaffarpur and Madhubani, East Champaran, Nalanda, Gaya) where DA is active.

Table 10: Snapshot of Dual Authentication

Sl.	Particulars	Progress till Dec. 2021
1	Total number of VOs where dual authentication is going on	1900
2	Total number of applications for DA submitted at BPIU/CLF	779
3	Total number of applications for DA submitted at Bank	237
4	Total number of VOs which are active for Dual authentication out of the documents submitted at Bank	75
5	Total number of documents of VO pending for activation	162
6	Number of VO whose transaction has been initiated	5

a. Customer Service Points in Model CLF catchment area

To saturate the panchayats under one GP one BC strategy, the establishment of BC points in the panchayats falling in the catchment area of Model CLFs is being focussed. Around 312 Bank Sakhis are working at CSPs in these panchayats. A format has been designed to track the panchayat saturation status in targeted model CLFs.



Anamika Kumari, CSP, Bochaha, Muzaffarpur

Table 11: The progress made in Model CLFs project-wise

Sl.	Project	NRETP	BTDP	NRLM
1	Number of CLFs	100	15	30
2	Total number of panchayats	560	84	168
3	Number of active Bank Sakhis	235	27	50
4	Number of new Bank Sakhis selected	36	33	12

- **JEEViKA as a Corporate Business Correspondent** : In coordination with YES Bank, it has been planned to do a pilot in 5 M-CLF for the establishment of JEEViKA as CBC.
- **Technical Service Agency**: Two technical service agencies are on board. This includes INDUCTUS by SIDBI which would provide required support in the implementation of the intervention, training, orientation, field visits, impact assessment etc. BASIX is the second TSA placed by JEEViKA. During this quarter, induction and training were provided to the Basix team, to work on different deliverables.
- **IIBF (Indian Institute of Banking & Finance) certification** : During this quarter, 8 training cum IIBF certification exams were conducted in different RSETIs. Cumulatively, 1436 Bank Sakhis have received IIBF certificates.

Table 12: Status on Bank Sakhi certification

Sl.	Particulars	Progress
1	Total Bank Sakhis working	3005
2	Number of Bank Sakhis passed IIBF exams till Dec. 2021	1243
3	Number of Bank Sakhis passed IIBF exam during the quarter	193
4	Total Bank Sakhis received the certificate	1436

- **Branding** : Dr. Ngogi Okonjo Lweala, DG, WTO interacted with Smt. Sushma Kumari, JEEViKA Bank Sakhi working in Aurangabad District, and appreciated for her work during the COVID-19 pandemic.
- **Study and research** : Different studies are being undertaken to assess the impact of Bank Sakhi intervention. The studies are as mentioned below:
 - A study with C-GAP is being conducted “To assess role and impact of Self-Help-Group women as BC agents” for impact assessment.
 - Impact assessment study with INDUCTUS is being done on different indicators.
 - A new impact assessment study on alternate banking is also being done through M/s SAMBODHI.
 - EPOD – JEEViKA Bank Sakhi Evaluation survey has been conducted in treatment panchayats on pre-defined objectives.

5. CBO Audit

Audit of CBOs is an integral part of CBO functioning. 132 CA audit firms have been involved in the audit of CBOs in 357 blocks. Digitization of the audit report in MIS audit module software was done by CA firms and as a result of which 22581 audit reports were digitized. Regular monitoring was done with CA firms and districts team for timely digitization on MIS audit module and payment to CA Firms. A total of 108 audit firms submitted their bills to the CF managers out of which 75 audit firm bills are in the verification process and payment was made to 61 CA firms.

6. BTDP Model CLF

During this quarter, 30 Model CLFs (revised) were selected from 7 BTDP districts based on criteria like financial management system and other systems placed etc. The theme took the following steps to strengthen Model CLFs in BTDP area:

- **Specific dashboard for BTDP Model CLF introduced** : A distinct dashboard on Model CLF for the BTDP project was developed with the support of the IT team. The dashboard contains data related to CLFs admin fund, VO admin fund, ICF disbursement, ICF repayment, ICF interest, general loan, cadre payment, etc. The dashboard will be helpful to extract data related to CBO transactions and monitor the progress of Model CLF on various aspects.
- **Capitalization through Project (RF, ICF etc)** : The dashboard will also give data related to CBO's capitalizations. The project through this app. identified 256 such VOs which have not received ICF. Regular meeting and follow up was done with Managers CF, CLF Anchor persons and MBKs. As a result of which, 115 VOs were provided ICF against 256 identified. The team is also concerned about other capitalization aspects which include revolving fund to SHGs. SHG financial status/transaction is not available in MIS as a result gap in SHG capitalization could not be found. Therefore, it was planned to get the data from the field and work on gaps in SHG capitalization.
- **Digitization of CLFs and VOs under BTDP Model CLFs** : The team also focussed on the digitization of CLFs & VOs transactions under BTDP Model CLFs. There are altogether 1164 VOs under BTDP model CLFs and out of which only 446 VOs transactions have been updated till Sep. 21. Regular follow-up is being done by the team for updation of transaction data on MIS.
- **Saturation in terms of financial inclusion aspects:** The saturation of BTDP Model CLFs in terms of financial inclusion of SHGs was an important agenda during the quarter. The data relating to SHG saving account opening and credit linkage was taken from MIS. As per data, there are altogether 16074 SHGs under BTDP Model CLF area. Out of the total 16074 SHGs, 15089 SHGs have their saving accounts opened and 13601 credit linked. The gap in account opening and credit linkage was identified and crossed checked with anchor persons. The district teams where the gap was there were guided and instructed to take the required action to minimize the gap.



Bank Sakhi at CSP in Nawgachiya block, Bhagalpur district



Vegetable cultivation through trellis method by SHG member in Supaul district

Livelihoods Promotion

A. FARM

1. Productivity Enhancement in farm intervention

During this quarter, production enhancement activities were undertaken with crops like wheat, maize, pulses and vegetables. The progress made under productivity enhancement activities are as mentioned below:

- 8,49,605 farmers were involved in wheat production through SWI method on 1,25,985.84 acres of land.
- 6,17,785 farmers were involved in maize cultivation through intercropping on 1,71,044.93 acres of land.
- 3,91,685 farmers were involved in pulse cultivation on 59,053.16 acres of land.
- 5,34,013 farmers were involved in vegetable cultivation, and
- 16,61,256 farmers practicing Kitchen-gardening.
- Total households covered under agroecological practices during the rabi season are 23,09,601.
- 40,634 Village Organizations were part of productivity enhancement activities in the farm sector.
- 19,346 Community Mobilizers were engaged in implementing farm livelihood interventions.
- 11,188 VRPs were trained and engaged as Farm Livelihood Resource Persons.
- 325 SEWs were trained and engaged as Master Resource Persons for farm livelihoods interventions.

2. Custom Hiring Centre

At present, there are 137 CHCs across 32 Districts, established in convergence with the Agriculture Department, Government of Bihar. Six new CHCs were established in this quarter. Out of these 137 CHCs, 123 Centres have received the subsidy by the Government of Bihar amounting to Rs. 6,33,59,953.



CHC, Narayanpur Block, Bhagalpur

3. Organic Farming

JEEViKA has initiated organic farming activities in 11 districts of Bihar namely Purnea, Madhepura, Khagaria, Saharsha, Supaul, Madhubani, Muzaffarpur, Nalanda, Jamui, Gaya and Patna. In 41 blocks, organic farming is being undertaken by the promotion of 144 local groups. 6 new blocks were included under organic farming during this quarter. A total of 6317 farmers have been mobilized for organic farming. For the promotion and handholding support in Organic farming intervention, a separate cadre base has been developed as Local Resource Person (LRP). Altogether 73 LRPs are working at panchayats on organic formulations and pesticides management. Jeevika has successfully registered a total of 51 local groups on the PGS portal. Regular training and capacity-building exercises are being done at the VO and LG levels to support organic farming activities.



Local group meeting at Jalalgarh block Purnea district

4. Natural Farming Intervention

As a pilot intervention, JEEViKA is promoting natural farming practices in six blocks of three districts in Bihar. These three districts have been selected from different agro-climatic zones. There are in total, 2399 farmers undertaking natural farming activities and are doing border cropping, mixed cropping, crop rotation, mulching, using locally available resources for farming etc. 506 acres of land are under natural farming. The vegetable is an important product produced under natural farming. Foodgrains like wheat and paddy are also being produced in Madhubani and Gaya regions.

5. Value Chain interventions

a. Input Business

Input sale of 550 MT of fertilizers & 570 MT of Seeds was done by 10 FPCs.

b. Output Business

502 MT Paddy was procured by 8 FPCs



Bhumi Local group preparing organic formulation, Kumarkhand, Madhepura

(Khagaria - 11 MT, Begusarai - 92 MT, Muzaffarpur - 78 MT, Motihari - 65 MT, Nalanda - 152 MT, Saharsa - 52 MT, Bhojpur - 30 MT, Samastipur - 22 MT).

c. Retail Business

Nari Anant Women Farmer Producer Company Ltd, Vaishali ensured sales of 8.6 MT of fruits and 13.71 MT of vegetables through 2 Green Delight Stores of Patna.

d. Kitchen Garden Kit

Samposhit Agri Women Farmer Producer Company Ltd, East Champaran has made and sold 42000 packets of kitchen garden kits to SHG members.

e. New Initiatives of FPCs

- 2nd Green Delight Store opened in AIIMS for Doctors working in AIIMS, Patna on Dhanateras day.
- Wheat seed launched by Shreshtha FPC, Samastipur.
- Jeevika FPC of Khagaria district, Shreshtha FPC of Samastipur, Saharsa FPC of Saharsa and Samarpan Women Farmer Producer Company Ltd. of Muzaffarpur district opened Agri Input Store.

Aranyaka Women Farmer Producer Company Ltd. Purnea has got its Import Export Code. 28th October 2021 is another historic day for JEEVIKA Family. 1st ever export executed by Aranyak Women FPC, Purnea. 6 MT G-9 Banana exported to Kathmandu, Nepal.



Seed distribution, Shreshtha WFPC, Pusa block, Samastipur district



Export of Banana by Purnea Farmer Producer Company

B. LIVESTOCK

1. Goat rearing interventions

a. Pashu Sakhi Service Model

Under Pashu Sakhi Model, a total of 2581 Pashu Sakhis have been trained and are providing goat rearing services to SHG members in 18 districts. Details of the services and achievement till December 2021 is mentioned in the table.



Table 13: Progress under Pashu Sakhi Model

Sl.	Indicators	Oct. – Dec. 2021	Cumulative progress till Dec. 2021
1	Number of Pashu Sakhis developed	182	2581
2	Number of inseminations done by inducted bucks	6918	65906
3	Number of azolla pit developed	969	13279
4	Number of machan/shed constructed	540	13404
5	Number of feeders installed	6491	60410
6	Number of castrations done	20638	152915
7	Total quantity of dana mishran produced (in kg)	21419	160611
8	Number of de-worming doses provided	80391	806676
9	Number of vaccination doses given	12989	479069

b. Goat Producer Company

JEEViKA has established Seemanchal Jeevika Goat Producer Company to provide value chain services to goat rearers in Purnea, Araria, Katihar and Kishanganj districts. A total of 5916 members have been mobilized in the Goat Producer Company coming from 320 villages and covering 14 blocks.

c. Partnership support in Goat intervention

- **Aga Khan Foundation** : Aga Khan Foundation is supporting JEEViKA in the development of trained community cader on up-to-date goat-rearing techniques. These trained cadets are also called Pashu Sakhis. AKF is also supporting in implementation of the Pashu Sakhi model in the Muzaffarpur district under the Mesha project. The project aims at generating employment amongst women in rural areas.

A total of 253 Pashu Sakhis have been developed and providing services to 54135 households mobilized into 440 Goat Rearing Groups. This intervention is being implemented in Bochaha, Mushahri, Sakra, Muraul, Motipur, Meenapur and Paroo blocks of Muzaffarpur districts. During this quarter, a refresher ToT was organized for 23 participants.

2. Poultry intervention

JEEViKA is implementing backyard poultry intervention under the Integrated Poultry Development Scheme (IPDS) this FY. Under this scheme, 45 chicks would be distributed to beneficiaries in two batches. Before distribution of chicks, the day-old chicks are reared at Mother Unit (Poultry Farm) for 28 days and provided required feed, care and vaccinations. On the 7th day Ranikhet vaccine, 14th day Lasota vaccine and 21st day Gambro vaccine are being provided to chicks for prevention from different diseases. A certificate of Mareks is also taken from suppliers hatchery-born disease. During this quarter, 297454 chicks have been distributed to 10429 members.



Anjali Mother Unit, Baunsi, Banka

Table 14: Progress under backyard poultry intervention

Sl.	Indicators	Oct. - Dec. 2021	Cummulative till Dec. 2021
1	Number of districts covered	21	31
2	Number of blocks covered	94	117
3	Numer of members benefitted	10429	13310
4	Number of chicks distributed	297454	368247

3. Dairy intervention

Kaushikee Mahila Milk Producer Company is providing its services to SHG members in Saharsa, Supaul and Madhepura districts. The company has 703 milk collection points. Thirteen bulk milk chilling units have been established which receives on an average 29024 liters of milk each day. Around 35544 members have been enrolled in this producer company till Dec. 2021.



Milk collection point at Madhepura district

4. Fish intervention

The government of Bihar has announced that ponds identified under Jal-Jeevan-Hariyali Abhiyaan would be maintained by SHG members. The SHG members would take up fishery activities in these ponds. Until Dec. 2021, two Fisher Producer Groups have been formed in the Araria district with a total of around 70 households linked with the PG.



Fish rearing (Biofloc), Araria District

C. NON-FARM INTERVENTIONS

1. Grameen Bazaar

The demand and supply aggregation model of Grameen Bazaar has made steady progress in benefitting its member Kirana Stores in the following terms: -



Gramin Bazaar, Bochaha, Muzaffarpur

a. New Grameen Bazaar opened

During this quarter, 7 new Grameen Bazars were opened in districts of Arwal, Aurangabad, Muzaffarpur, Nawada, Rohtas and Sheikhpura. Cumulatively till Dec. 2021, altogether 68 Grameen Bazars have been opened.

Table 15: List of newly opened Grameen Bazars

Sl.	District	Block
1	Arwal	Karpi
2	Aurangabad	Haspura
3	Muzaffarpur	Bochahan
4	Nawada	Pakribarawan
5	Rohtas	Nauhatta
6		Rohtas
7	Sheikhpura	Ariyari

b. District-wise progress of Grameen Bazaar on Total Sales, Purchase, FSF

Total sale of grocery items worth Rs. 4,96,16,847 was done by 68 Grameen Bazars in this quarter.

Table 16: Total sale and purchase figure of Grameen Bazaar from Oct. to Dec. 2021

Sl.	District	No. of Grameen Bazaar	Total Sales (Rs)	Total purchase (Rs)	Member Sales (Rs)	Institutional sales (Rs)
1	Araria	1	9,58,868	7,49,952	4,02,725	5,56,143
2	Arwal	2	5,40,944	2,19,774	2,43,425	2,97,519
3	Aurangabad	4	8,95,515	8,36,892	3,85,071	5,10,443
4	Bhagalpur	4	25,00,859	33,72,616	10,50,361	14,50,498
5	Bhojpur	3	26,71,902	26,04,598	9,35,166	17,36,736
6	Buxar	3	22,93,209	21,20,151	10,09,012	12,84,197
7	Darbhanga	7	78,38,753	75,29,786	32,13,889	46,24,864
8	Gaya	7	51,87,323	55,91,373	22,82,422	29,04,901
9	Jehanabad	2	5,08,704	4,71,653	2,08,569	3,00,135
10	Kaimur	1	13,34,707	15,07,300	6,00,618	7,34,089
11	Katihar	1	15,88,910	29,30,742	5,56,119	10,32,792
12	Madhubani	1	4,73,987	4,64,027	2,08,554	2,65,432
13	Muzaffarpur	2	5,53,223	4,17,666	2,37,886	3,15,337
14	Nalanda	4	4,77,385	7,40,931	1,81,406	2,95,979
15	Nawada	3	5,33,952	5,30,581	2,08,241	3,25,711
16	Patna	6	45,46,154	44,78,099	20,45,769	25,00,385
17	Purnea	1	1,51,913	1,15,971	54,689	97,224
18	Rohtas	8	96,75,650	1,01,46,486	36,76,747	59,98,903
19	Samastipur	1	12,49,291	13,63,834	4,62,238	7,87,053
20	Sheikhpura	3	7,88,122	15,005	2,75,843	5,12,279
21	Vaishali	4	48,47,477	51,01,149	18,42,041	30,05,436
22	Total	68	4,96,16,847	5,13,08,584	2,00,80,789	2,95,36,058

c. Progress in Scaling up of Intervention

- Centralized Performance Management System (Centralized POS) has been scaled up to all operational 63 Grameen Bazaars.
- Statutory compliance – 56 Grameen Bazaar completed the PAN registration process and 09 Grameen Bazaar completed the GST registration process.
- Help desk services were used to connect and get feedback from 63 store managers, 160 OB members and more than 2317 Kirana members to improve Grameen Bazaar services.
- District level tie-up was made for direct supply to Grameen Bazaar by 15 vendors in Bhagalpur, Darbhanga, Gaya and Rohtas districts.
- Piloting of Omni channel and market intelligence was done in Rohtas, Bhojpur and Buxar Districts.

2. Didi- Ki- Rasoi

a. Progress in didi-ki-rasoi

During this quarter, 17 new didi-ki-rasoi were opened in the districts of Buxar, Madhubani, Vaishali, West Champaran, Siwan, Patna, Sheikhpura, Begusarai and Patna to provide quality food to in-patients while maintaining proper cleanliness and hygiene. During this quarter, didi-ki-rasoi served quality food to 2500 units of patients per day across Bihar including Covid patients. The didi-ki rasoi intervention has been expanded to schools owned by SC & ST Welfare Department. On pilot basis, in eleven schools (of districts Patna, West Champaran, Begusarai, Sheikhpura and Saharsa) food is being provided to students at a cost of Rs.76 per student per day. Didi-ki-rasoi was also inaugurated in SBI headquarters office, Patna. Currently, 62 Didi-ki-Rasoi are operational which includes hospitals, schools, institutions and kiosk model, providing livelihoods to approx. 700 entrepreneurs generating livelihood of Rs.6000-10,000/- income per month per didi, helping in generating Rs. 3-4 Lakh revenue per month per DKR on average.

Table 17: List of Didi-Ki-Rasoi opened from Oct. to Dec. 2021

Sl.	Place of opening of Didi-ki-rasoi	District	Block
1	Sub-Divisional Hospital	Buxar	Dumraon
2	Sub-Divisional Hospital	Madhubani	Jhanjharpur
3	Sub-Divisional Hospital	Vaishali	Mahua
4	Sub-Divisional Hospital	West Champaran	Narkatiyaganj
5	District Hospital	Siwan	Sadar
6	Sub-Divisional Hospital	Patna	Barh
7	SC & ST School	West Champaran	Madhubani Ramnagar
8	SC & ST School	West Champaran	Kadmahawa Bagha 2
9	SC & ST Girls School	West Champaran	Sidhaw
10	SC & ST School	West Champaran	Chautarva
11	SC & ST School	West Champaran	Mainatad
12	SC & ST girls School	Sheikhpura	Sadar
13	SC & ST Girls School	West Champaran	Dhamora Gaunaha
14	SC & ST School	West Champaran	Gaunaha
15	SC & ST School	Begusarai	Sadar
16	SC & ST School	West Champaran	Medrol
17	SC & ST School	Patna	Patna

b. Key activities of didi-ki-rasoi intervention

- 10 professional candidates with a minimum experience of 2 years joined as DKR consultants.
- Training cum orientation of all districts Non-farm YP / Managers and DKR consultants completed on didi-ki-rasoi and CPMS.
- Training of counter manager and consultants on CPMS and rollout of CPMS in all DKR.
- Support of Jeevika help desk team for CPMS rollout and counter manager hiring by daily calls with a checklist.
- SOP finalized and rollout at all DKR following to-do checklist.
- MoU signed between BRLPS and SC & ST Welfare Department, Govt. of Bihar on 8th Nov. 2021 for piloting Didi-ki-rasoi in 14 schools of 5 districts namely Begusarai, Sheikpura, Saharsa, West Champaran and Patna.
- Training of members completed as per the school requirement and 10 DKR inaugurated in SC & ST schools of targeted districts.

Table 18: DKR district-wise sales and expenditure (in Rs.)

Sl.	District	Number of DKRs	Total Sale	Total Expenditure	Sl.	District	Number of DKRs	Total Sale	Total Expenditure
1	Arwal	1	429130	426960	17	Madhubani	2	1070784	921554
2	Aurangabad	1	613492	488317	18	Munger	3	1993482	1614695
3	Banka	1	484659	468973	19	Muzaffarpur	1	1174470	677383
4	Begusarai	1	968629	601643	20	Nalanda	2	1198477	810431
5	Bhagalpur	1	813010	626282	21	Nawada	1	1036396	648270
6	Bhojpur	1	1448389	965137	22	Purnea	1	2620225	1994681
7	Buxar	2	1691111	1667355	23	Saharsha	1	345578	227440
8	E. Champaran	1	902061	964966	24	Samastipur	1	669201	631535
9	Gaya	4	1438571	1343257.25	25	Sheikhpura	1	455351	621163
10	Gopalganj	1	487843	324920	26	Sheohar	1	174084	131033
11	Jamui	1	653116	438883	27	Sitamarhi	1	604909	633777
12	Kaimur	1	1261680	1050570	28	Vaishali	2	1422985	902012
13	Katihar	3	448145	768660	29	West Chamapran	1	341498	293048
14	Khagaria	1	780171	484520	30	Patna	2	1613020	1357357
15	Kisanganj	1	922773	569248	31	Siwan	1	333525	105898
16	Lakhisarai	1	640029	456656		Total	43	29036794	23216624

3. Art & Craft

Shilpgram Gram Producer Company made a total sale of more than 20.66 Lakh during this quarter. The company was involved in mask production at a mass scale. An MoU was signed with "PCI" for the supply of 15 Lakh medicated masks (with Durapot Technology) by the Shilpgram.

IIT Bombay developed a technology for wash-resistant antibacterial and anti-viral nanocomposite coatings on textiles. The technology consists of biopolymers and



Khushboo Devi, Bangle making, Jandaha, Vaishali district

nanoparticles formed by calcination along with crosslinking and catalyzing agents which are coated on textiles. The technology creates wash-resistant coatings. The pre and post-wash coated textiles have been validated for antibacterial activities following antibacterial testing standards for textiles AATCC 100-2012.

4 Production centers were started separately for the production of masks along with a collection of masks from different production centers being run by JEEViKA in other districts. More than 40 members were involved in the medication and packaging of masks on daily basis.

4. Shop.brlps.in

There are 141 live products on the website. The total number of orders received in this qtr. is 188 amounting to Rs. 298773 which was received from 18 states of India. Major products being sold on the website are - honey, different types of masks, madhubani painted sarees of different range, madhubani painted stoles, cushion cover, madhubani paintings of different range, Sikki items, sikki paintings, Budhha statue, madhubani painted folders, madhubani painted kettles. The most demanded or the most sold items are madhubani painted stoles and Jeevika honey. About 1300 visitors increased by this quarter.

5. Beekeeping

During this period, a total of 129.0 MTs of litchi honey was extracted by 150 Producer Groups in 18 districts. Out of total of 129.0 MT honey, 125.7 MT of honey was sold to different local vendors at an average rate of @ Rs 199.5/- per Kg. From April 2021 onwards, the bee colonies are being migrated to different places inside and outside Bihar like Purnea, Champaran (Nepal border areas), Jharkhand and Uttar Pradesh to cover different seasonal bee floras.

A Producer Company named “Madhugram Mahila Producer Company LTD.” has been formed and completed its registration process and staff posting. The venue for the honey processing unit has been also finalized and completed its legal agreement process. The fund of total Rs. 39,63,300 has been sanctioned to Madhugram Mahila Producer Company Ltd. for initial operations. In FY 2021-22, a total of 159 new PGs has been formed with the inclusion of 3655 members in the PG fold along with 3732 trained members.



Honey box distribution, Savera PG Bochaha, Muzaffarpur

6. Training & capacity building

- Training of staff (M-NF, BPM, AC, LHS, store manager) from 20 districts and 66 blocks have been completed on the Grameen Bazaar Centralized Performance Management System (CPMS) at district level. 419 staff from 22 districts participated in these trainings.

Table 19: Training on Grameen Bazaar CPMS

Sl.	District	Training place	Training date	Total participants
1	Rohtas	Rohtas	25 Oct. 21	36
2	Buxar, Kaimur	Buxar	27 Oct. 21	39
3	Gaya	Gaya	29 Oct. 21	47
4	Vaishali, Samastipur	Vaishali	30 Oct. 21	31
5	Darbhanga	Darbhanga	1 Nov. 21	18
6	Bhagalpur	Bhagalpur	15 Nov. 21	29
7	Muzaffarpur, Sheohar	Muzaffarpur	16 Nov. 21	34
8	Madhubani, Araria	Madhubani	17 Nov. 21	20
9	Nalanda, Nawada	Nalanda	18 Nov. 21	21
10	Jehanabad, Arwal	Jehanabad	15 Dec. 21	29
11	Patna	Patna	20 Nov. 21	27
12	Bhojpur	Bhojpur	22 Nov. 21	25
13	Aurangabad	Aurangabad	23 Nov. 21	35
14	Sheikhpura, Lakhisarai, Begusarai	Sheikhupura	24 Nov. 21	28
15	Total			419

- The monthly review meeting of Store Managers was conducted in the quarter to create a platform for monthly schemes and product orientation by tie-up companies, Sales-purchase analytics, CPMS inputs and other review indicators by SPMU team.
- Monthly review of district team started from Oct. 2021 for performance improvement.
- Piloting of Kirana module training by BASIX team in 9 Block of three District (Bhagalpur, Rohtas, Vaishali)
- Weekly training of store managers on CPMS operation started from Oct. 2021.

7. Non-farm interventions under NRETP

In Bihar, JEEViKA is implementing NRETP- Enterprise Promotion in 40 Blocks spread across 12 Districts.

a. OSF

Under the NRETP-Enterprise promotion (National Rural Economic Transformation Project), Nano enterprises (turnover of up to INR 6.00 lakhs per annum) will be supported under OSF (one stop facility center), which are growth-oriented. To support these enterprises, an amount of ₹10 cr. has been transferred to 40 blocks of nodal CLFs (₹25 lakhs/block).

b. HR Placement

- DTE-EPs in all 12 districts placed.
- BTC-EP in 33 out of 40 blocks placed.

c. Cadre Placement

- 484 BDSPs selected in 40 blocks
- OSF-MC (OSF management committee) selected in 40 blocks OSF.

d. During this Quarter, the following works have been accomplished

• Orientation and Training of Staff

- Approval for 4 days BDSP training cum exposure visit was given through order 2061 dated 6-09-2021, with the budget was issued.
- 10/12 districts completed the training and exposure visit of 321 cadres.
- CBO orientation by BDSPs on NRETP-Enterprise promotion ongoing in CLFs/VOs through NRETP Standard note issued to the team.
- 150 Enterprise data survey started in all 40 NRETP-OSF blocks.

e. Technical Support Agency for Cadre training under NRETP-OSF (Enterprise Promotion)

- NRO-Kudumbashree, Kerela has been on-boarded, dated-24th Sep'21, through contract signing for NRETP cadres training.
- A workshop cum orientation on BDSP training program conducted for all NRETP district teams by the on-boarded agency NRO-Kudumbashree, Kerela.
- Training of 2 Districts (Bhagalpur & Gaya) to start from February onwards.

f. Guidelines

- An NRETP-Enterprise Promotion, Standard Note formed in Hindi & English for roll out at field level
- NRETP-OSF implementation guideline approved and issued to field team for roll out and implementation.

g. Incubator

Under NRETP-Incubation, the Indian Institute of Management-Calcutta Innovation Park was on-boarded as an incubator partner for Bihar on 7-12-2021.


h. Cluster

From Bihar, Under NRETP-Clusters, Foundation for MSME Clusters (FMC) has been on-boarded for cluster program implementation.

- A Handicraft cluster promotion initiation workshop organized for Madhubani and Darbhanga district by Foundation for MSMEs Clusters (FMC).
- Baseline survey and DPR preparation completed by the FMC.
- DPR submitted to NRLM and approval is awaited from them.

8. Food fortification Unit

The food fortification units in Bodhgaya (Gaya), Bochaha (Muzaffarpur) and Mushahari (Muzaffarpur) produced orders placed by ICDS.





Skill, Development & Placement

1. Deen Dayal Upadhyaya Grameen Kaushalya Yojana (DDU-GKY)

DDUGKY is a flagship program of the Ministry of Rural Development (MoRD), Government of India (GoI). DDU-GKY is a part of the National Rural Livelihood Mission (NRLM) which is being implemented with the objectives of adding diversity to the incomes of rural poor families and catering to the career aspirations of rural youths.

a. Training and placement under DDUGKY and Roshni project

JEEVIKA is implementing DDU-GKY with the support of Project Implementation Agencies (PIAs). Till December 2021, in total 81 training centres of 63 Project Implementation Agencies (PIAs) were engaged to provide skill training and placement facilities to rural youths. During this quarter, a total of 2915 candidates were trained and 2124 got appointed by different companies. Cumulatively till December 2021, altogether 60942 candidates have been trained and 40592 appointed through PIAs. This includes training and placement of candidates under Roshni Project being implemented in Left Wing Extremist States of Gaya and Jamui. Under Roshni project, all the trainings are residential and each centre must have at least 40% of female candidates. Quess Corp Ltd, Intelligence Manpower Services Pvt Ltd, Vision India Services Private Limited and Marg Compsoft Pvt Ltd) are four PIAs working under Roshni project in Gaya and Jamui districts.



Skill Training & Placement Center, DDU-GKY, Muzaffarpur

Table 20: Training and placement under DDUGKY

Sl.	Progress	Trained	Placed
1	Cumulative till December 2021	60942	40592
2	FY 2020-21 (till December 2021)	6305	4627
3	October to December 2021	2915	2124

b. Activities covered under Azadi Ka Amrit Mahotsav

• **Job Fair drive**

Three thousand three hundred forty-six members participated in the Job Fair under Azadi Ka Amrit Mahotsav and around 1309 community members were interviewed based on the eligibility. 717 community members & DDU-GKY trainees were shortlisted and 260 were candidates placed through Job Fair.

• **Confirmation of birthplace of Freedom Fighter(s), Bihar**

List of 6 freedom fighters belonging from 5 districts of Bihar were shared with Ministry of Rural Development, Govt. of India for confirmation. Birthplaces of the freedom fighters were shared with the MoRD, Gol, MoRD, Gol had shared a list of freedom fighters from 27 states and Union Territories for confirmation on place of Birth.

Table 21: List of freedom fighters shared from Bihar

Sl.	Name of Freedom Fighters	Date of Birth	Place of Birth/Village	Block	District
1	Dhruv Kundu	1929	Katihar	Katihar	Katihar
2	Veer Kunwar Singh	1777	Jagdishpur NagarPanchayat	Jagdishpur	Bhojpur
3	Syed Md. Sharfuddin Quadri	25 th Dec. 1901	Kumrava		Nawada
4	Ram Pratap Yadav	14 th Nov. 1927	Bhubbhairo	Dumra	Sitamarhi
5	Thakur Jugal Kishore Sinha	1908	Dumri	Majorganj	Sitamarhi
6	Sukalu Lohara	26 th June 1904	Sihoria	Chand	Kaimur

2. Job fair and Direct Placement

Table 22: Status of Job Fairs and Direct Placement

Sl	Particulars	Progress from Oct. -Dec. 2021)
1	Job Fairs organized	8
2	Total YMD & CMD	488
3	Offered Jobs	3025
4	Joined Jobs	1191

3. Rural Self-Employment Training Institutes (RSETIs)

JEEViKA with the support of MoRD, Government of India and the lead banks is closely working



with district units of RSETIs to provide self-employment training to rural in almost 61 approved trades. After the completion of training, the rural youths are also extended support in loan to initiate an enterprise. District administration is getting direct support through RSETI Training Centres for Mask preparation. A dedicated mask production centre has been setup in the RSETI to meet up the demands. During this quarter, 239 trainings were conducted and 7327 candidates were trained.

Table 23: Status on training through RSETIs

Sl.	Particulars	Progress Oct. - Dec. 2021
1	Number of trainings conducted	239
2	Number of candidates trained	7327
3	Total Settled	4380
4	Settled-self funding	3369
5	Settled- bank finance	1011

Table 24: Cumulative training and placement status through different programmes till Dec. 2021

Sl.	Particulars	Trained	Placed
1	Old project	2145	1803
2	Old PIA	14098	9289
3	DDUGKY	60942	40592
4	RSETI	228962	163023
5	Direct placement		127562
6	TOTAL	306147	342269



PDS, Khushboo VO, Purnea District

Social Development

1. Food and Health interventions

Food Security intervention mandates to ensure nutritional food security of SHG households. The VOs focused on the procurement of nutritional food items like pulses, gram, oil, soya-bean besides grain. Cumulatively, a total of 47461 VOs have received Food Security Fund till December 2021. Health Risk Fund is given to VOs to support the community members meet their health-related expenses. In total, 51089 VOs have received HRF till December 2021.

2. Solar Project

In the solar project, a solar company called “JEEViKA Women Initiative Renewable Energy and Solution (J-WiRES) Private Limited is working on assembly, production, distribution, sales & marketing, partnership management & customized installation services of solar and electrical products. During this quarter, the company assembled and produced 4500 controllers and 13500 pieces of 3 Watt LED DC Bulbs in partnership with TERI. The company has traded the sales and installation of 1000 Integrated Domestic Energy Systems (IDES) in the districts of West Champaran, Gaya, Purnea, and Aurangabad districts. The company under the brand “J-WIRES” has assembled and sold 1100 units of solar lamps and torches. Till the 3rd quarter of the financial year 2021-22, the company has made the turnover of INR 80 lakh.

In partnership with OXFAM India, the company has assembled and provided 1400 solar lamps and installed 60 units of solar street light in blocks of Sitamarhi and Nalanda districts.

3. Jal Jeevan Hariyali

Under Jal-Jivan-Hariyali Abhiyan, a program called 'Mission 5 crore' has been started by the Government of Bihar which aims at planting 5 crore trees this Financial Year. In line with this scheme, JEEViKA has also started *Harit-Jeevika-Harit- Bihar Mission 1.5* and aims at planting 1.5 crore saplings this FY with a focus to conserve the environment and improve the nutritional intake of the household.

For handling, management, transparency and accountability of “Harit Jeevika, Harit Bihar,” JEEViKA with the Department of Forest, Environment, and Climate Change, Government of Bihar, has developed an application known as Van Mitra App. Through this app, JEEViKA developed a micro plan at the panchayat level VO-wise and drop point manager-wise respectively. This micro plan consists of the demand for over 1.64 Crore saplings of fruit-bearing plants, wooden plants, and others.



Earth Day Celebration under Jal Jeevan Hariyali; W. Champaran

Table 25: Details of demand for saplings for FY 2021-22

SI.	Particulars	Total
1	Districts	38
2	Demand of fruit bearing plants	1.27 crore
3	The demand for wooden plants	36.30 lakh
4	Others	61 thousand
5	Total	1.64 crore

As per the demand, the Department of Forest, Environment, and Climate Change, Government of Bihar provided a total of 9778749 saplings of different varieties of trees. In total 8138278 entries of Aadhar number of community members have been marked on the Van Mitra App. on the distribution of saplings. The entry of Aadhar number of the remaining community members was in process.

4. Didi ki Paudhsala

a. For Establishment of Nurseries

- In convergence with the Department of Forest, Environment, and Climate Change, Government of Bihar, a total of 242 nurseries has been established.



Didi ki nursery, Purnea district

- In convergence with MGNREGA, a total of 314 forms have been submitted to MGNREGA- PO for the establishment of nurseries. Against the total 314 forms, MoU has been signed for 245 nurseries.

5. Training on the establishment of Nursery

- In convergence with the Department of Forest, Environment, and Climate Change, Government of Bihar, one-day orientation of didis involved in raising the nursery was organized on the topic of nursery establishment and its efficient management. Didis/ SHG members from 396 nurseries have so far participated in this one-day orientation program.
- In convergence with the Centre of Excellence for Fruits, Desari, Vaishali, 3-days residential training was organized regarding nursery establishment and its efficient management. Didi/ SHGs members from 155 nurseries have so far participated in this training.
- In convergence with KVIC of Bhagalpur, Jamui, Nawada, Lakhisarai and Munger districts, 3-days residential training was organized on nursery establishment and its efficient management. Didi/ SHGs members from 56 nurseries have so far participated in this training.

6. Disaster Management

In collaboration with Bihar State Disaster Management Authority (BSDMA), training on Disaster Management and risk mitigation were organized for master resource persons from Araria, Purnea, Madhepura, Madhubani, Sitamarhi, Sheohar, Muzaffarpur, Darbhanga, East Champaran, West Champaran, Gopalganj, Siwan, Samastipur, Bhagalpur, Begusarai, Katihar, Kishanganj, Vaishali, Saharsa, Supaul, Bhojpur, Buxar, Lakhisarai, Saran, Munger, Nawada, Nalanda, Banka districts. Till December 2021, in total 196 Master Resource Persons have been trained on module one of Disaster Management and risk mitigation. Further, these master resources persons have given training to members of 84 CLFs.



Training to Bharti CLF members on fire safety, Madhepura district

In collaboration with Fire Safety Department, GoB, a one-day orientation on fire safety measures was organized for CBO members and cadets. Members from 16 CLFs, 121 VO's and 605 SHGs received this training.

7. Pradhan Mantri Awas Yojna (PMAY)

In Collaboration with Pradhan Mantri Awas Yojana State team, a one-day orientation was organized on details of PMAY focusing on beneficiary selection, geotagging, inspection through PMAY-APP, PMAY-convergence with MGNREGA and SBM (G). In total CBO members from 334 CLFs of 21 districts have been oriented.

8. Inclusion of Persons with Disabilities

• Formation of SHG

JEEViKA is committed to creating a pathway for the development of people with disabilities as part of its overall agenda of alleviating poverty in Bihar. Resources of JEEViKA would be utilized towards holistic empowerment, rehabilitation, and social inclusion of persons with disabilities in rural communities of Bihar.

Over 10,000 SHGs of people with disability have been formed. For capital generation and to enhance livelihoods, 15 SHGs with PwD are being facilitated for financial inclusion from banks.

• Sightsaver

With Sightsavers, JEEViKA organized virtual meetings for orientation of BPIU teams, Community Mobilizers (CM), Book Keepers (BK), Bank Mitras (BM), Cluster Facilitators on Policy Guideline for implementation of activities with Differently Aabled Persons in Gaya. UDID cards have been given to 52 PwD people, PwD certificates to 31 persons and 33 PwD persons have received training on candle making through RSETIs. In total, 580 PwD persons have been vaccinated for COVID-19 in Gaya District. Assessment camp was held at Manpur block, Gaya.

Shabnam Praveen, a JEEViKA SHG member received the “**Best Hunarbaz Award**” from Bihar by NIRDPR. She received this award for her creativity in candle-making and adopting this for her livelihood.

9. PRI CBO Convergence

As per the direction and support of NRLM and Kudumbshree, JEEViKA is working to prepare the Village Poverty Reduction Plan to ensure entitlement and convergence through PRIs.



Shot on OnePlus
Powered by Triple Camera

Hunarbaz Award to Shabnam Praveen, Gaya district



BCC activity at Purnea district

Health, Nutrition & Sanitation

The Health and Nutrition strategy is centered towards empowerment of women to bring about a change in practices related to health and nutrition at Household as well as community level. The approach focuses on the implementation of a comprehensive behavior change communication (BCC) strategy along with strategic interventions to build linkages with existing government nutrition programs and JEEViKA's income support efforts, specifically promotion of Nutri-gardens and livestock for better dietary diversity.

1. Behaviour Change Communication (BCC)

One of the critical strategies for integration of Health, Nutrition and Sanitation Behaviors in the community is achieved through Behavior Change Communication (BCC) activities. The key BCC strategies include BCC module roll-out, campaigns, HSC strengthening, home visits to critical households identified and establishment of nutri-gardens etc. The emphasis was on providing training on sessions of Module -1, 2,3 and 5 in all SHGs which is ongoing.

Table 26: BCC HNS Modular Training status

Sl. Modules	Total number of SHGs received training till March 2021	Total number of SHGs received training till Dec. 2021	Progress (April-Dec 2021)	
Module -1				
1	Session-1(linking HNS with Livelihoods)	6,16,857	7,72,806	1,55,949
2	Session-2 (Breast-feeding)	5,78,718	7,47,365	1,68,647
3	Session-3 (Complementary feeding)	5,28,015	7,27,402	1,99,387
4	Session-4 (Maternal diet diversity)	5,13,720	7,08,052	1,94,332
Module -2				
5	Session-5 (Nutri-Garden)	2,21,491	4,27,874	2,06,383
6	Session-6 (Identification and Management of diseases)	1,81,478	3,77,009	1,95,531
7	Session-7 (Disease Prevention among infants)	52,039	1,21,207	69,168
Module -3				
8	Session 8 (Ante natal care & birth preparedness)	22,835	84,684	61,849
9	Session 9 (Recognition and Response to Danger Signs: Pregnancy, Post-pregnancy & Newborn)	3,966	35,050	31,084
10	Session 10 (Newborn Care)	668	17,838	17,170
11	Session 11 (Planned Family; foundation for happiness)	38	12,279	12,241
Module -5				
13	Session-16 (Preventive measures of COVID-19)	8,92,837	9,01,343	8,506
14	Session-17 (Improving Immunity during COVID-19)	8,73,590	8,88,956	15,366
15	Session 18 (Preventive care for COVID-19)	0	20,327	20,327
16	Session 19 (Home based care & management of Covid 19)	0	26,321	26,321
17	Session 20 (Post covid complications, care and Management)	0	8,222	8,222

ToT details of project staff (AC/CC) and HNS-MRP trained in October to December-2021 on Module 1, 2, 3 and CSBC (which is related to rational approach, Emotional approach, normalizing of mask wearing and Hand washing & Physical distance) is as below:

Table 27: Status on BCC HNS training to Cadres and Staff

	Trained till Sept-2021	Trained from Oct-Dec-2021	Progress till Dec-2021
Module -1			
AC/CC	1,037	0	1,037
MRP	1,442	0	1,442
CM	67,673	4,947	72,620
Module -2			
AC/CC	935	30	965
MRP	1,203	87	1,290
CM	38,094	7,812	45,906
Module -3			
AC/CC	206	219	425
MRP	740	191	931
CM	5,371	9,565	14,936
CSBC			
CM	0	33,532	33,532

2. Vaccination

Immunization is a key component of primary health care and an indisputable human right. It's also one of the best health investments money can buy. Vaccines are also critical to the prevention and control of infectious-disease outbreaks like COVID-19. With this concept, the HNS theme has mobilised SHG members and their family members to get both the doses of Covid-19 vaccine.

Table 28: Status on 1st and 2nd doses of vaccination done with support of JEEViKA (Oct. to Dec. 2021)

Status on First dose of Covid-19 vaccination			
Particulars	Till Sept.2021	Progress Oct.- Dec.2021	Total vaccination Till Dec.2021
Staffs	7,727	142	7,869
Cadres	1,05,457	3,534	1,08,991
SHG members	94,24,911	13,51,352	1,07,76,263
SHG members HHs	1,14,45,759	62,73,977	1,77,19,736
Status on second dose of Covid-19 vaccination			
Staffs	6,277	740	7,017
Cadres	63,069	20,004	83,073
SHG members	32,04,251	23,88,418	55,92,669
SHG members HHs	35,31,601	39,13,040	74,44,641

3. National Resource Organisation

The progress of activities between October to December'21 has been mentioned below:

a. Exposure on learning best practices

1st batch of thirty-seven (37) cadres from Meghalaya State Rural Livelihoods Mission (MSRLM) arrived at BRLPS for exposure visit to learn the best practices. The exposure visit was held at Nalanda District of Bihar from 29th November to 4th December 2021.

b. Printing of FNHW Modules

Four fundamental FNHW modules of NRO FNHW have been printed which shall be utilized for training to the staff and cadres at the partner state. The four modules are-

- 1000 days of life –Part 1
- 1000 days of life- Part 2
- Diet Diversity
- Agri-Nutri Linkage

c. FNHW Modules training

The senior level trainers have been placed for imparting the FNHW modular trainings. The training on 1st three fundamental modules on Food Nutrition Health and WASH (FNHW) was organized at three places during October to December 2021. On 1st week of October 2021, a training was organized at Gangtok, Sikkim for SRLM staff facilitated by Mr. Balaji Sinha

Mahapatra & Mr. Binod Kumar from JEEVIKA. In the last week of October, another training was organized for Manager Health and Nutrition of BRLPS at Patna and November last week a training was organized for cadres at Dehradun, Uttarakhand facilitated by Mr. Ajeet Kushwaha & Mr. Sanjay Ram from JEEVIKA.



Table 29: The brief about the physical trainings organized for other SRLMs

Sl.	Duration	Place of Training	Facilitated by	Participants	Total Participants
1	31 st Sept. - 6 th Oct. 2021	Gangtok, Sikkim	Balaje Sinha Mahapatra & Binod Kumar	BPM & APM	34
2	27 th Oct. - 29 th Oct. 2021	Patna, Bihar	Vijay Laxmi, Mitunjay, Sekhar, Anil & Manoj Dube	Manager Health & Nutrition, BRLPS	16
3	22 nd Nov. - 26 th Nov. 2021	Dehradun, Uttarakhand	Ajeet Khuswaha & Sanjay Ram	BMM, PRP & Cadres	29

Apart from the above trainings, two batches of trainings of Community Resource Persons (CRP) were organized (at Muzaffarpur 17 participants and Purina 19 participants) during this quarter.

d. Signing of MoU

Model, MoU & Budget have been shared with the SRLMs and discussed separately to address their queries. MoU with Manipur SRLM has been signed and sent to SRLM. Further, final MoU has been shared with Sikkim waiting for their confirmation.

e. Sharing of FNHW Modules

First three FNHW modules have been shared with SRLMs in both the language English & Hindi. These SRLMs are Sikkim, Meghalaya, Manipur, Mizoram, Utrakhnad, Himachal Pradesh & Arunachal Pradesh. Further, the SRLM need to do illustration & customized in their local languages. These modules need to be printed by SRLM for CBO roll out.

4. Swabhimaan

During Oct. to Dec. 2021 activities done under project Swabhimaan are as follow:

a. Monthly Adolescent meeting by Health Sub-Committee and kishori Sakhi's to link with VHSND (CELEBRATION OF ADOLESCENT HEALTH DAY)

In this activity Health Sub-Committee and Kishori Shakhi educate the target beneficiaries (adollecent, pregnant, lactating and newly wed) in order to get all the assured benefits form VHSND in intervention and scale up areas. Apart from the regular PLA meeting, a special



Program on Health, Nutrition & Sanitation at Samastipur district

meetings were administered on the covid appropriate behaviour among the target groups to create awareness on wearing of masks, regular hand washing with soap ,avoiding visits to crowded places and get vaccination.

b. Two days non-residential training of kishori Sakhi's on nutritional care for adolescent at block level

This training was conducted in both Kasba and Jalalgarh blocks in which all the kishori Sakhis and Supervisors participated. The purpose of training was to facilitate to have an overall understanding on nutritional care of children under two years of age, importance of growth monitoring and linking with the services.

c. Awareness, Entitlements and Women RCH (Reproductive and Child Health) Services Health Camp at Panchayat Level

During Oct. to Dec. 2021 in both the block 4 RCH camps were organized, in which pregnant, lactating and adolescence girl participated. In this camp instruction and guidance were give upon prenatal and postnatal care. The participants were tested for COVID-19, BP level and MUAC test. Sanitary pads were distributed among adolescence and newly married girls. These health camps were organized in collaboration with Health department of Kasba and Jalalgarh. CDPO, BHM, BCM, ANM and ASHA were also present in the camp.

d. Newly Wed meeting

Meetings were organized in intervention cluster to discuss on the topics of Family Planning. A family planning kit was given to all the participants.

e. Food demonstration by PS for ingredients

In all the VOs, food demonstration camps were organized by PS in order to give importance to family dietary and complimentary feeding. The major focus of the camp was on creating awareness about importance of 5 out of 10 food groups for women and 4 out of 10 for child. All the 10-food source were demonstrated clearly.

5. Nutri Garden

Altogether 30 Nutri gardens were developed for the at-risk category girls and they were distributed with seed kits for the garden. The seeds basically were of green and leafy vegetables and different varieties of spinach.



Community Sanitary Complex, Rohtas district

Lohiya Swachh Bihar Abhiyan

Lohiya Swachh Bihar Abhiyan (LSBA) is a mission mode programme comprising of the centrally sponsored SBM-(G) and state-sponsored Lohiya Swachhta Yojna (LSY) for ensuring universal sanitation coverage in Bihar. LSY is a fully State-funded initiative that intends to cover households not factored under SBM-(G).

1. ODF-S activities

After achieving ODF status in Bihar, the project is working on ODF-S (sustainability) and ODF Plus activities. Solid and Liquid Resource Management (SLRM) is one of the key components that can help to attain the improved general quality of life in rural areas of Bihar. To maintain the ODF status of the villages and the Panchayats, the State Government is ensuring toilet usage, safe hygiene practices and cleanliness at the household level by effective operation and maintenance of WASH assets at households, institutions and community levels for continued functionality and usage.

The project also focuses on other ODF Plus interventions like wastewater management, menstrual hygiene management, constantly emphasizing sustained behaviour change practices, etc. Depending upon their capacities and community response, districts are taking up ODF-S activities in their districts.

Table 30: IHHL status till 31st December 2021

Parameter	Progress (Oct. – Dec. 2021)	Cumulative
IHHL Construction	0	1.22 Cr (SBM-G, LOB & NOLB)
IHHL Coverage	100%	100%
IHHL Payment	12627	86,72,205
Geo-Tagging	100%	100%
Number of villages declared ODF	100%	38691
Number of villages verified as ODF	100%	38691
2 nd Level ODF Verification	31262	37516

2. Capacity Building

Two batches of 5-days residential Training of Trainers (Master Trainers) on ODF plus was organized (39 participants in each batch) to capacitate cadres and staff on effective implementation of SBM-G, Phase-2. The agenda of the training included orientation of the team on Solid Liquid Waste Management in villages/ gram panchayats under Swachh Bharat Mission - Grameen. The training included sessions on plastic waste management, sanitary waste management, faecal sludge management, ODF sustainability, entrepreneurship opportunities for SHGs in solid waste management – business approach to solid waste management, making compost at home – how to make compost at home from biodegradable kitchen waste etc.

3. Community Toilet

In villages/gram panchayats where there is non-availability of land in families/households, especially in Mahadalit Tolas/poor families, community toilets can cover the sanitation needs. LSBA has already prepared a model with the specification to construct two community toilets in each gram panchayats so that districts can construct community toilets in all such habitations where availability of land is an issue. The theme facilitated the construction of such toilets.

Table 31: Progress on CSC construction

Sl.	Particulars	Progress
1	Total CSC target for FY 2021-22	8000
2	CSC under construction during Oct-Dec 2021	1735
3	CSC completed during Oct-Dec 2021	2318
4	Cumulative construction till Dec. 2021	8673

4. IEC ACTIVITIES

a. Retrofitting Campaign

Lohiya Swachh Bihar Abhiyan and UNICEF jointly initiated a five-day-long BCC and Technical assistance campaign from 15th to 19th November 2021 in six districts of Bihar to address the retrofitting issues and challenges in some of the flood-prone villages. During the campaign, UNICEF supported and provided the requisite technical assistance in three districts to identify the retrofitting challenges and their solutions. The campaign



World Toilet Day celebration, Muraul block, Muzaffarpur district

culminated on **World Toilet Day, 2021** where district officials and the LSBA team were sensitized on the various retrofitting challenges observed in the field that needs to be addressed to ensure ODF sustainability.

Along with it, UNICEF also supported LSBA with 25000 SATO pans and 25000 V-traps received from LIXIL to give the needed impetus to the retrofitting campaign in the state. Presently these pans have been provided to the following 10 flood-prone districts through DRDAs.

Table 32: Status of the distribution of SATO Pans and V-Trap to districts

Sl.	Consignee Details	SATO Pans Quantity	V-Traps Quantity
1	DRDA office Darbhanga	3250	3250
2	DRDA office Madhubani	3700	3700
3	DRDA office Supaul	1000	1000
4	DRDA office Saharsa	1750	1750
5	DRDA office Sitamarhi	3450	3450
6	DRDA office Sheohar	100	100
7	DRDA office Muzaffarpur	800	800
8	DRDA office West Champaran	3250	3250
9	DRDA office Bhagalpur	3700	3700
10	DRDA office Katihar	1000	1000
11	Total	25000	25000

During Retrofitting awareness BCC campaign, rolled out during this quarter, the project identified community members provided awareness on retrofitting to ascertain ODF sustainability. SATO pans and V-traps were also handed over to the identified beneficiaries of the villages by the DWSC officials.

b. BCC/IPC campaign

The week-long behavior change campaign 'Swachh Gaon-Hamara Gaurav' and other IEC activities were halted from October to mid of December 2021 due to the invoking of the model code of conduct in the wake of the Panchayati Raj elections. In this situation, BCC/IPC drive focussing on Community Sanitary Complexes (CSCs) was rolled out. In this drive, Block Coordinators along with local swachhagrahis visited CSCs and observed their usages and maintenance. Finding the status, not as par, the concerned communities were triggered for desired behavior.

c. World toilet day

World Toilet Day was celebrated on 19th November 2021. On this special day, different awareness activities such as group meetings, sanitation chaupals, sanitation talks in schools, torch procession (masaal juloos) etc were organized for the mindfulness of the community regarding regular use to the toilet and its proper maintenance, retrofitting, personal health and hygiene etc. Group handwashing, sanitation session, essay and painting competition activities were carried out in schools. Communities participated with eagerness and enthusiasm.

d. Azadi ka Amrit Mahotsav & 'Ganga Utsav'

Different IEC/BCC activities such as cleanliness shramdaan, sanitation dialogue (Swachhta samwad, torch procession, Sandhya Chaupal, ODF-sustainability community oath, essay writing and painting completion etc were conducted during 'Azadi ka Amrit Mahotsav' Campaign. LSBA staff and Swachhagrahis drove this campaign in rural areas following the model code of conduct restrictions.



Azadi ka Amrit Mahotsav celebration, Radha VO, Dandari, Begusarai district

Under 'Ganga Utsav' Campaign, from 1st to 3rd November 2021, a cleanliness drive was rolled out in Villages alongside Ganga River. With the support of Jila Ganga Samiti, Nehru Yuva Kendra and the Education department shramdaan was carried out in villages around river Ganga, especially on the bank of Ganga River and nearby places. Ganga Arti, oath celebration, masala juloos, our Ganga-our pride BCC activities gave insight for the cleanliness and making villages ODF Plus. Communities, Youth, school & college students participated in this campaign with fervour.



Ganga Utsav, Mohiuddin Nagar block, Samastipur district

ODF Plus: Solid Liquid Waste Management activities

Lohiya Swacch Bihar Abhiyan (LSBA) has initiated interventions for supporting the districts/blocks in the planning and implementation of solid and liquid waste management (SLWM) activities.

Continuing with the ODF+ activities initiated in the third quarter, LSBA provided virtual training to all Sanitation Supervisors, Block Coordinators & District Coordinators on Sanitation & implementation of the SLWM project at Gram Panchayat.



SLWM activity under Azadi ka Amrit Mahotsav, Patna

5. Following are the activities that have been completed in the 3rd Quarter of FY 2021-22

- Action Plan for the implementation of SLWM at Gram Panchayat level was started in 1650 Gps.
- Identification of Sanitation Supervisor and Swachhta Karmi also started in 1650 Gram Panchayat.
- Training of Master Trainer on ODF Plus & ODF-S
- Orientation to District & Block level officials on LSBA Phase-2
- Use of Mobile App for monitoring the ongoing SLWM activity in 36 Gram Panchayat.



Afsana Khaton, Grocery Shop, SJY, Manihari, Katihar district

Satat Jeevikoparjan Yojana

The Government of Bihar launched the *Satat Jeevikoparjan Yojana (SJY)* on 5th August 2018 with a budgetary outlay of INR 840 Crore (approximately USD 120 million) for a period of 3 years (FY 2018-19 to 2020-21). The Project was further extended for another 3 years (FY 2021-22 to 2023-24) for a total target of 2 Lakh ultra-poor households (UPHHs) and with an additional budgetary allocation of 850 Crore. The objective is to bring the targeted Ultra-poor households (HHs) out of the vicious cycle of poverty through the graduation approach.

In 2019, Co-Impact, a global collaborative for systems change approved a five-year grant for JEEViKA to partner with Bandhan Konnagar for implementation assistance, and with J-PAL South Asia as a knowledge partner for the programme. In addition to setting programme level outcomes, the partnership uses a System Changing perspective to strengthen how the Satat Jeevikoparjan Yojana (SJY) can function not only to deliver support to the beneficiaries but also empower the poorest in the society and provide them economic and social security.

1. Identification of Ultra-poor HHs

The SJY programme focuses on HHs traditionally engaged in toddy tapping or country liquor sales and those who lost their source of income after alcohol prohibition in Bihar. A special endorsement drive was completed this quarter to cover these HHs along with SC/ST HHs. The drive was conducted across 38 districts and the VOs endorsed around 10,976 ultra-poor HHs summing to a total of 136,237 UPHHs endorsed till Dec. 2021.



Endorsement drive, Ganesh VO, Hussainganj block, Siwan

2. Training of UPHHs on Confidence Building & Enterprise Development

Under Satat Jeevikoparjan Yojana, the timely handholding, mentoring and coaching of ultra-poor households is one of the essences of Satat Jeevikoparjan Yojana. The confidence-building and enterprise development (CBED) training of households boosts confidence and shows the pathway to households to come out of extreme poverty.

a. Training of identified HHs on Confidence Building

The confidence-building (CB) training is being provided to the identified households by Master Resource Persons during HH visits and group meetings before micro-planning. The confidence-building training is essential to encourage and motivate UPHHs in the selection of feasible livelihood generating activities and to come out of the poverty trap.

b. Training of identified HHs on Confidence Building and Enterprise Development

Another training is Confidence building and enterprise development (CBED) training, which is provided to motivate and promote ultra-poor households to establish an enterprise and provide basic enterprise development & risk management skills. To complete the training of target households under SJY, a total of 460 ACs/CCs/LHSs have already been identified from different districts and developed a resource pool to conduct CB&ED training at District /Block levels. A dedicated pool of 1894 community resource persons (CRPs) has been developed to provided 3 days of non-residential training to the UPHHs. For easy delivery of CBED training to ultra-poor households, the CRPs are provided with flipcharts on Confidence building and enterprise development for a better understanding of UPHHs through pictorial representation.

Table 33: Status of the training of Ultra-poor Hhs

Sl.	Trainings	Progress (Oct. -Dec. 2021)	Cumulative Progress till Dec. 2021
1	Confidence Building (CB)	26183	125,941
2	Confidence Building Enterprise Development (CBED)	4043	78056
3	CBED Refresher	1094	5815

3. Livelihood Financing Status


a. Special Investment Fund (SIF)

The special investment fund fulfills the initial capitalization requirement and basic requirements of ultra-poor HHs. The special investment fund is a one-time grant of Rs. 10,000 which is transferred to endorse the household's bank account by Village Organizations. Special Investment Fund was received by 6523 HHs in this quarter and cumulatively till Dec. 2021, a total of 80,528 households received SIF.

b. Livelihood Investment Fund (LIF)

The project provides Livelihood Investment Fund amounting to Rs. 60,000 to 1 Lakh in 3-4 tranches to the targeted households for asset creation. The Master Resource Person completes the participatory livelihoods micro-planning process of endorsed ultra-poor households.

Based on the micro-plans VO approved for each beneficiary, the procurement committee along with MRP and the ultra-poor household procures the asset through community procurement norms.



c. Livelihood Gap Assistance Fund (LGAF)

The livelihood gap assistance fund is the consumption support fund that is provided to each endorsed household. The consumption support is intended to meet the short-term needs of a household and fill income gaps. Although Graduation equips participants with livelihoods that generate long-term earning potential, there is often an immediate need that can be met through consumption support. The consumption support also allows households to offset lost income while participants attend trainings. MRPs help the household in opening savings accounts in the bank and transfer the Livelihood Gap Assistance Fund to respective HHs by VOs. Under the Livelihood Financing component of SJY, VO will provide a gap assistance fund for an initial period of 7 months (*Rs. 1000 per month*).

Table 34: Livelihood financing status of Endorsed UPHHs

Sl.	Training Type	Progress (Oct. -Dec. 2021)	Cumulative Progress till Dec. 2021
1	Livelihood Special Investment Fund	6523	80,528
2	Livelihood Gap Assistance Fund	8136	102,017
3	Livelihood Investment Fund	17,601	114,482

4. Capacity Building of MRPs under SJY

To provide continuous support to the households, Master Resource Persons (MRPs) have been deployed for every 30-35 households. The MRPs provide handhold support to ultra-poor households, support productive assets transfer to the beneficiary, and ensure last-mile delivery of different components of the program.

There are 3427 MRPs across 460 blocks. The MRP selection process has been started





Bindu Devi, Guthani block, Siwan district

in all blocks to provide handhold support to the new HHs endorsed in the last month of this quarter.

5. MIS

During this quarter, it was emphasized on the effective roll-out of the Monthly Progress Form for tracking of the Graduation as well as additional indicators through Field Reporter Pro App. At the end of this quarter, about 59017 HHs Monthly Progress Report was captured by MRPs through Field Reporter Pro App. It also focused on minimizing the online MP gap, HH – MRP mapping, their roaster formulation gap and digitization of HH training modules.

- **Strengthen MIS Based Honorarium Payment to SJY MRPs**

At present, the project is processing MIS-based honorarium payments to MRPs based on the percentage of monthly field visits done by MRP. In this quarter, the Monthly Progress Report module was included to decide the honorarium of the MRPs based on field visits, their achievement towards HHs Grading and their achievement towards Graduation indicators have also been added.

- **Updation and Sync of SJY MIS and CBO MIS Database**

For proper mapping of endorsed HHs with CBOs, the database of SJY MIS has been updated and about 1630 new VO has been added.

- **Development of new dashboard**

For the speedy decision-making process, a new interactive dashboard has been developed with different analytical tools.



State Resource Cell

1. Finalization of FNHW standard operating procedure (SOP) and modules to support other SRLM

JEEVIKA has been recognized by NRLM as National Resource Organization (NRO) for providing support to other SRLMs on Food, Nutrition, Health and Wash (FNHW) interventions and its implementation. The SRLMs like Meghalaya, Mizoram, Manipur, Uttarakhand, Sikkim and Arunachal Pradesh have shown their interest to roll out of the interventions and have demanded support for FHNW from the NRO.

Hence, to roll out the FNHW intervention, NRO-BRLPS has supported other SRLMs in preparing FNHW-SOP, sharing of BCC modules, discussion on finalization of Baseline and End-line survey questionnaire and provided Resource Persons for Conducting ToT on BCC modules. The SRLM such as Sikkim, Meghalaya, Manipur, Mizoram and Uttarakhand after several rounds of discussions have agreed to sign MoU with BRLPS.

2. Printing of FNHW Modules

The 1st three modules under FNHW intervention have been developed with illustrations and the same has been printed in Hindi.

3. Training of Trainers on FNHW module conducted at BRLPS

A three-day residential ToT for BRLPS Health & Nutrition Managers and Young Professional was held from 27th to 29th Oct.





2021 for developing state trainers for roll out of first three modules of FHNW intervention. Shri. Binod Kumar (FHNW consultant capacity building), Shri. Vijaylakmi (SRP) along with DRP and Resource cell team provided resource support during ToT.

4. Training of Trainers Conducted at Sikkim

One batch of Training of Trainers (ToT) on 1st three modules of FHNW has been conducted at Gangtok (Sikkim) from 01st to 05th October, 2021. Shri. Balaji Mohapatra and Shri. Binod Kumar were deployed at Sikkim SRLM to provide resource support during ToT.

5. Training of Trainers Conducted at Uttarakhand

One batch of Training of Trainers (ToT) on 1st three modules of FHNW has been conducted at Dehradun (Uttarakhand) from 22nd to 26th November, 2021. Shri. Sanjay & Shri. Ajit Khushwaha were deployed at Uttarakhand SRLM to provide resource support during ToT.

6. Orientation of FHNW module to CRPs

The FHNW CRPs orientation on first three modules of FHNW intervention was conducted at Muzaffarpur district from 14th to 18th Dec. 2021 and in Purnea district from 20th to 24th Dec. 2021.

7. Exposure Visit and Learning for Meghalaya SRLM

A batch of 40 members of Meghalaya SRLM visited BRLPS for exposure visit and learning session at Rajgir Nalanda from 29/11/21 to 04/12/21. The SPMU team along with Nalanda district DPCU officials have facilitated the exposure visit on FHNW intervention and provided training on the first three modules of FHNW intervention to the members of Meghalaya SRLM.

8. Exposure Visit and Strategy development

Exposure visits of Tripura SRLM CEO/SMD and team members was done in Muzaffarpur and Patna State office from 14/12/21 to 15/12/21 for FHNW orientation and strategy, livelihood activities, alternate banking and discussion on PoP strategy on SJY. The State meeting was chaired by PC-FI-cum-Director JEEVIKA along with SPM- RC, SPM-M&E, SPM-IAB, SPM-MIS, PM RC and other team members of resource cell facilitated the meeting and exposure visit of Tripura SMD.



Samaj Sudhar Abhiyan, Muzaffarpur district

Project Management

A. Communication

The Communication theme supported in the conduction of Samaj Sudhar Abhiyaan organized to create awareness on social evils still existing in the society. The help desk centers provided required support to different themes on disseminating thematic related information. Different newsletters were also printed and distributed to stakeholders during this quarter.

1. Project Interventions

a. JEEViKA's Help Desk Centre

- The helpdesk call center executives made calls to facilitate the interventions of Jobs, Social Development, Insurance, IBCB, Non-Farm, Alternate Banking, and redressal of community grievances through a toll-free number 1800-572-119. The toll-free number is available from 9:30 AM to 7:30 PM on all working days.
- During this quarter, the call center executives followed up with Community Mobilizers, candidates placed under DDUGKY, SJY-MRP, storekeeper, store manager and other stakeholders to inform and discuss on the ongoing activities.

Table 35: Call details of Help Desk center

Sl.	Theme	Inbound Call	Out-bound Call	Total Successful Call (Oct. to Dec. 2021)
1	Institution and Capacity Building	2135	16484	18619
2	JOBS	608	3798	4406
3	Sarat Jeevikoparjan Yojana (SJY)	263	2664	2927
4	Non-Farm (RRS, etc.)	74	865	939
5	Social Development	18	518	536
6	Insurance & Alternate Banking	25	163	188
7	CGMRM & Other	98	0	98
	Grand Total	3221	24492	27713

2. JEEViKA Mobile Vaani

JEEVIKA, with an intent to generate awareness on the HNS and Covid aspects for social change, disseminated messages on HNS and Covid through gram Vaani intervention in districts of Nalanda and Muzaffarpur districts. The scripts were produced in-house. In this quarter, a total of 2,88,054 unique callers were reached out whose average listenership duration was 2.1 minutes per user.

Table 36: Progress under Gram Vaani intervention

SI.	Particulars		Total
1	Unique Listener	Muzaffarpur	90158
2		Nalanda	123182
3		Covid-19	122433
4	Calls	Muzaffarpur	467309
5		Nalanda	677355
6		Covid-19	870756
7	Minutes Heard	Muzaffarpur	900806
8		Nalanda	1463106
9		Covid-19	1903770

3. Community Grievance and Redressal Mechanism

The community has started lodging their grievances through multiple channels like toll-free number, written applications etc. The status of these reported cases can be seen on the web portal. In total 55 cases have been registered and 48 have been resolved. Pending cases have been forwarded to the concerned Grievance redressal committee. Mostly, cases are related to incentive and honorarium payment, selection of cadre etc.

4. YP Programme and Internship

Winter Internship for students was initiated in December 2021 and will continue till February 2022. The theme also went for recruitment of YPs in XISS, Ranchi and BAU, Ranchi from where 10 candidates were selected.

5. Competency Enhancement Program

a. Training on “Video Production” by Digital Green for community professionals

It is widely seen that videos create a more engaging sensory experience and increase knowledge retention. Community-based videos are an impactful way to transfer knowledge because of the low literacy rate in rural settings. JEEViKA in collaboration with Digital Green is undertaking 5 days of residential training on video production and two days on dissemination through pico-projector for community professionals. Each district has identified 10 such cadres. During this quarter, 20 districts completed the training. Around 200 community professionals have been trained in video production. The training program was customized with the need of participants and contents of the training included – camera handling, pre-production (script-

writing), production (understanding of equipment like the use of camera, tripod, mic, diffuser & reflector), post-production (video editing tools), and process involved in video dissemination using Pico projector. These community professionals will form a team of video production at the district level and start production on different requirements of the themes. The community-based video production part will help JEEViKA in capturing local best practices and community knowledge, which can be utilized for the development of the rural community as a whole.

b. Training on “Video dissemination” by Digital Green to community professionals

Two days of residential training for 20 community professionals from each district have been planned for video dissemination through the pico-projector. 12 districts have completed the training which taught the participants how to handle, take care of, disseminate videos on Pico projector. The skills of the community professionals were upgraded on the maintenance of pico-projectors. On average, 9 Pico projectors have been provided at block level which will be utilized for different thematic interventions.



Training on Video dissemination, Kāfihar district

6. Events & Campaigns

a. Samaj Sudhar Abhiyaan

Honorable Chief Minister of Bihar, Shri Nitish Kumar initiated “*Samaaj Sudhar Abhiyan*” across Bihar to create awareness on social issues. During this quarter, 5 campaigns in the districts of Motihar, Gopalganj, Sasaram, Muzaffarpur and Samastipur were completed wherein community members from 16 districts participated from 22th to 30th December 2021. The motive of the *Samaaj Sudhar Abhiyan* is to educate and aware citizens of Bihar on social evils such as child marriage, dowry abolition, alcohol prohibition, etc. and discuss on key social initiatives, schemes and programs of the Government of Bihar. JEEViKA didis of respective districts are participating in the public rallies. In these events, JEEViKA didis shared their experience and spirit of fighting back on issues such as – child marriage, dowry abolition, alcohol prohibition etc. JEEViKA didi further shared their experience related to Satat Jeevikoporjan Yojana (SJY), as to how SJY has helped in transforming their life from an ultra-poor household to becoming aatm-nirbhar (self-dependent).

b. Celebrations of Nasha Mukti Diwas



Samaj Sudhar Abhiyan, Samastipur district

On the occasion of Nasha Mukti Diwas on 26th November 2021, the Jeevika didis took oath to keep their villages alcohol-free and drug-free. To make the liquor ban campaign successful, various programs were organized at VO and CLF levels by Jeevika didis across Bihar. A resolution was taken by the CBOs members upon the liquor ban campaign. Along with this, communities were encouraging oath-taking for the non-consumption of alcohol and other related substances. After the resolution and oath, the Jeevika Didis also conducted different awareness rallies and other activities. Oath ceremonies were done by staff.



7. Publications and Media

- **Publications & Media-** During this quarter, Knowledge Management and Communication team has published 3 Newsletters- Issue no- 53,54 and 55.
- **District booklet, Calendar & Dairy:** 9000 JEEViKA diaries and calendars were printed and distributed.
- **JEEViKA's community newsletter-** To capture stories of women and CBOs, the team published 3 Newsletters- Issue no. 15,16 and 17. The community newsletter is meant for distribution in CBOs and making other women aware of JEEViKA didi's exceptional performance. The stories are read out in the CBO's motivating other members and encouraging them to take up activities in their areas.
- **Satat Jeevikoparjan Yojna Monthly Newsletter-** During this quarter 3rd, 4th and 5th edition of SJY newsletter were published. These newsletters try to imbibe the several aspects of ultra-poor families and the role of the graduation approach in their lives.

B. MONITORING, EVALUATION AND LEARNING

1. Process Monitoring by the third party under BTDP

Process Monitoring of the project interventions was undertaken in 19 BTDP districts by M/s Academy of Management Studies, Lucknow. Regular process monitoring with regard to functioning of 526 SHGs, 263 VOs, and 50 CLFs was done during this quarter. Besides, process monitoring of SJY intervention and 790 households were covered. Around 120 BC points were covered under process monitoring of Alternate Banking intervention. 25 case studies of SJY beneficiary were documented. Findings of the process monitoring were shared with District and State level teams through presentations and reports.

2. Process Monitoring by the third party under NRETP

M/s Sambodhi Research and Communication Pvt. Ltd, Uttar Pradesh is undertaking Process

Monitoring of different intervention in 18 NRETP districts. The agency undertook process monitoring of 100 Model CLFs spread across 89 blocks of 18 districts.

C. MANAGEMENT INFORMATION SYSTEM

1. Development of Transaction Modules of CBO MIS NG (New Generation)

During this quarter, all transaction modules of VO and CLF have been initiated using Dot Net Framework as front end and SQL Server as Backend. Currently, modules for CBO wise receipts and payments, CBO wise loan disbursement and repayment, other receipts and payments, contra entry and adjustment/cancellations for all kinds of voucher entries have been developed and are under testing process. This new CBO MIS module has been developed keeping ease of entry in mind as well as cater all the learnings and limitations of the previous CBO MIS. Previously entered data in Oracle server will be migrated to new SQL server. Testing of data migrations has been done successfully. The link for this module is available at: <http://20.204.138.106/CBO>

2. Development of the IHHL-Survey Mobile App for LSBA

IHHL-Survey Mobile app. has been developed for LSBA. This application has been developed to



Training on MIS for BPM and Thematic Managers, Begusarai district

capture the following data after selecting the district, block, panchayat, ward and household: - having a toilet, the toilet is functional or not, all members use the toilet or not, toilet type, toilet status etc. This application can be downloaded from the link: - www.mis.brtps.in

3. Development of Aadhaar, Bank & Member Insurance

The purpose of this application is to digitize up-to-date Aadhaar information including bank details and insurance information. Using this app cadre will log in and download/sync all the required information before moving to the field. After login, they will synch the details from server viz. list of SHG mapped to this cadres, list of SHG's member belonging to their SHGs and complete members information for which internet is required. Capturing of member's Aadhaar information, Bank account details and Insurance details are in offline mode. The user will select the member and then capture all the required information and save it locally. District head and Block Level head need to follow as mentioned below:

Application Process:

This application has three main users:

- District Head
 - Block Head
 - And Mobile User (CM) / Cadres.
- **District Head:** Can create Block Level/Head credentials. They can also sync Mapped Cadres from CBO MIS to its this app.
 - **Block Head:** They can update cadres' basic details which will be stored in this application database. Create its user id and password and map them to SHG. They allocate credentials to different cadres who will use this application's mobile app. They can also sync mapped cadres from CBO MIS to its database.
 - **Cadres (CM) :** Block level users for mobile app. will login in mobile app and capture Aadhaar details of members of the selected SHG's of their block. Member's Aadhaar details can be captured by scanning QR Code or by the manual entry in the given form. The insurance and Bank account details of the members are punched.

4. Development of GIS Locator Mobile App

The purpose of the app. is to digitize geo location, address, building photo at the district level and block level offices separately. It is an online application. User id and password were already created and assigned to the district and block-level users. They will login in mobile app. and capture information like latitude and longitude of the building (automatic capture), taking the building address and its photo. Once this information is captured user can verify it and upload it to the server. The same app. will be used for CLFs offices also.

5. Development of Probation Confirmations Applications

These applications have been designed to capture the process of probation confirmation of employees of Jeevika. This application consists of 5 modules –

- User Login
- Mapping of users with their concerned assessor.
- Self-assessment of employees

- Team assessment by the assessor
- MCQ assessment

7. New module and functionality addition in CBO MIS NG profile part

Under CBO MIS new generation module, login management module has been developed. Role and designation-based login credentials have been incorporated. User can access only those modules for which they have been provided access to view, insert and modify the details. Bank bulk accounts opening module for backlog CBO accounts has been developed to capture all types of bank account details. Cadres profile management module has also been incorporated.

D. PROCUREMENT

1. Consultancy Services

- The contract was signed on 07th December 2021 with IIM Calcutta Innovation Park, Kolkata as Incubator Partner under NRETP. The total contract value is Rs. 4,43, 13, 202.00 plus applicable GST.
- The contract was signed on 11th October 2021 with Sikkim State Cooperative Supply and Marketing Federation Ltd. (SIMFED) as TSA for Organic Farming and Certification in SRLM-Bihar (BRLPS). The total value of the contract is Rs. 2,78,60,000.00 plus applicable GST.
- The contract was signed on 24th September 2021 with M/s Kudumbashree –NRO under NRETP of a total contract value of Rs 1,02,70,800.00 plus GST.

2. GOODS/WORKS/NON-CONSULTING SERVICES

- The contract was signed with M/s. Raju Generator, Patna on 27th October 2021 for the hiring of a generator at BRLPS Office at Biscomaun Bhawan.
- The work order was issued to M/s Pfixs Ventures Limited, Allahabad on 30th November 2021 for conducting Tally Test.
- The purchase order was issued on 22nd October 2021 to Hindustan Digital Press, Patna for Printing & Supply of Food, Nutrition, Health & Wash flip chart. The total value of the purchase order is Rs. 96,000 plus GST.
- The purchase order was issued to two vendors M/s. Graphic Trades, Patna and M/s. Millennium Computers, Patna amounting to Rs. 3,19,629.00 and Rs. 2,88,716.00/- respectively for the supply of Multifunction printer, Color printer, desktop, hard disk etc.
- The purchase order was issued on 29th October 2021 to M/s. Patna Offset, Patna for printing and supply with the distribution of Flip Book amounting to Rs. 10,69,200 /- plus GST.
- The purchase order was issued on 30th November 2021 to M/s. Surya Enterprises, Patna for printing and supply of Flip Chart on CGRM amounting to Rs. 21,07,000.00/-
- Purchase orders were issued on 30th November 2021 and 03rd December 2021 to M/s. Krishna Consultancy Services, Patna and Millennium Computers for the supply of various printer cartridges amounting to Rs. 4,25,752.80 and Rs. 16,048.00 respectively.
- A work order was issued on 7th December 2021 to M/s. Antares Systems Limited, Patna for preparation of DSC for BRLPS Employees at the unit cost of Rs. 506.00 plus GST.
- The contract was signed for AMC for 106 KYAN Projectors with M/s. Schoolnet India Limited on 9th December 2021. The total contract value is Rs. 14, 84,000/- plus GST.

- The contract agreement of Diary and Calendar 2022 was signed with M/s Adwell International Pvt Ltd with a total contract value of Rs 21,40,750.00 plus GST.

3. The contract created on GeM

Various Office Stationery items were purchased for the office during the quarter.

4. Other work in this quarter

- No objection was issued to various DPCUs on their bidding document due to the increased threshold.
- Approval on Procurement Plan has been issued to various DPCU.
- The tender process for Hiring an agency for Saras Mela 2022 was initiated and three agencies have submitted their bid.
- The tender process for Hiring an agency for Vehicles was initiated and two agencies have submitted their bid.
- The tender process for Hiring an agency for the supply of materials and establishment of commercial sewing machines opened on 14th October 2021 and two agencies have submitted their bids.

E. Human Resource Development

1. Recruitment

a. Recruitment of OSD/Director

The application was designed, an advertisement published and online applications received for the position of OSD/ Director.

b. Recruitment under NRETP

The grievance window has been activated to receive grievances from the candidates applied against the NRETP positions and some senior positions of BRLPS.

c. Recruitment Grievance

A total of 3 grievances related to recruitment were received during the quarter and resolved.

2. Probation Confirmation /Transfer/Court Cases

Statement of facts concerning three court cases has been prepared and sent to the advocate for preparation of Counter affidavit.

3. Right to information

48 Right to information cases received and resolved.

4. Salary fitment/ fixation/ increment

- During the quarter, Retention benefits have been accorded to 37 staff of SPMU.
- During the quarter, Retention benefits have been accorded to 94 staff of DPCU/BPIU.



Training of Community Coordinators, Jamui district

- During the quarter, Salary Fitment has been accorded to 124 newly joined employees. (out of 124, 4 were DPMs, 115 Thematic Managers, 2 Project Associates and 3 LHSs)

5. Mediclaim

Total 156 Medi-claims of employees reimbursed.

6. Performance Appraisal

Performance Appraisal of Young Professionals for FY 2020-21 was cleared who joined in the Year 2016 & completed 5 Years of work with JEEViKA.

7. Full and final settlement

Full and Final Settlements of 122 separated employees executed and 24 cases have been processed further for required action.

8. Other activities

- Document Verification of 74 separated employees executed and 18 confirmation received from the organization / University.
- Tally Test was successfully conducted on 12th December 2021 for 224 newly recruited Accountants.
- New HR-MIS is being developed with the support of Tattwa Solutions. The development of the new application has been done.
- Data collection and transferring the data to the new application were initiated.

9. Manpower Status

In total, 7806 employees are working with JEEViKA.

Table 37: Manpower status as of December 2021

Consolidated sheet of Manpower						
Sl.	UNITS	Total Sanctioned Position	Status as of 30 September 2021	Progress during quarter		Status till 31 st December 2021
				Staff joined	Staff Left	
1	SPMU (including YP& DDUGKY)	426	139	0	6	133
2	DPCU	954	799	0	2	797
3	BPIU	8544	6960	0	84	6876
	Grand Total	9924	7898	0	92	7806

F. FINANCE

1. IUFRRs up to 30th of September- 2021 for NRLM/ NRETP and BTDP have been submitted to the MoRD and the World Bank respectively.
2. Claim pertaining to BTDP up to 30th of September - 2021 has been submitted to CAAA. A total amount of Rs 1464.10 crore against the claim up to 30th of Sept, 2021 has been reimbursed.
3. Internal Audit for 2nd Qtr. of FY 2021-22 has been completed and report has been shared with all Districts and SPMU.
4. Statutory Audit for the FY 2020-21 has been completed and audit report has been signed.
5. The limit regarding availability of bank balance for making expenditure at DPCUs /SPMU level from Child Accounts for 3rd qtr. 2021-22 had been set and communicated to DPCUs, the Banks & all other concerned.

Table 38: Expenditure status of December 2021

Sl.	Name of the Schemes/Projects	Allocation for Financial Year 2021 - 22	Expenditure (Oct-Dec 2021)	Cumulative expenditure (FY 2021-22)
1	NRLM	1710.55	220.44	1031.53
2	BTDP	604.98	87.02	275.4
3	NRETP	159	46.07	147.1
4	SJY	75	23.2	49.12
Total Amount		2549.53	376.73	1503.15

Progress at a glance

PARTICULARS	PROGRESS TILL DECEMBER 2021
SOCIAL MOBILIZATION AND INCLUSION	
Number of Self- Help Groups formed	1031176
Number of Village Organizations formed	67123
Number of Cluster Level Federations formed	1324
FINANCIAL INCLUSION	
Number of Self-Help Groups having bank A/c	950642
Number of bank accounts of Self-Help Groups credit linked (1 st +2 nd +3 rd +4 th).	1353884
Amount of credit linkage (Rs. In crore)	19024.11
LIVELIHOODS	
FARM	
Number of SHG HHs undertaken wheat cultivation (SWI)	849605
Number of SHG HHs involved in Kitchen Garden	1661256
Number of HHs involved in vegetable cultivation	534013
LIVESTOCK	
Number of beneficiary part of Poultry PG	145233
Number of HHs part of Dairy intervention (DCS+ Company+ Animal Camp)	89243
Number of beneficiary part of goat PG	174737
NON-FARM	
Number of HHs linked with Producer Groups and Enterprises	78119
JOBS	
Number of youths trained (DDU-GKY,RSETIs)	306147
Number of youths placed/settled (DDU-GKY, RSETIs, Job fair)	342269
SATAT JEEVIKOPARJANA YOJANA	
Number of households endorsed under SJY	136237
VULNERABILITY REDUCTION	
Number of VOs involved in Food Security intervention (FSF)	47461
Number of VOs involved in Health intervention (HRF)	51089
LOHIYA SWACHH BIHAR ABHIYAN	
Number of Individual Household Latrine constructed (in crore)	1.22
Number of villages declared ODF	38691







JEEVIKA

Bihar Rural Livelihoods Promotion Society

Vidyut Bhawan - II, Bailey Road, Patna - 800021
Tele/Fax : +91-612-2504980/60; website : www.brlps.in



Designed by : Priya Priydarshi, BRLPS