



JEEVIKA

An Initiative of Government of Bihar for Poverty Alleviation

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar



1st Floor, Vidyut Bhawan - II, Bailey Road, Patna - 800 021; Ph. : +91-612-250 4980; Fax : +91-612-250 4960, Website : www.brplp.in

Ref. No.: BRLPS/Proj-Jobs/512/14/Vol-III/2071

Date: 29-08-2019

OFFICE ORDER

SRLM Bihar (BRLPS) as a Nodal Agency for DDUGKY and Roshni project is currently implementing 66 ongoing project with the support of Project Implementing Agencies (PIAs). As per office order number BRLPS/Proj-Jobs/512/14/Vol-III/3687 dated 01/01/2019 and BRLPS/Proj-Jobs/512/14/071 dated 04/04/2019, BRLPS has allocated the task for proper monitoring, facilitation and achievement of project target amongst 5 SPMs and PM. The respective persons are Nodal Officer cum Contract Manager for management of project/PIA starting from Project Commencement Order (PCO) to project closure. After going through the details of MPR of July 2019, it has been observed that progress of few agencies are not satisfactory in light of agreed PPWS plan. Nodal Person wise cumulative progress and shortfall of PIAs are mentioned below based on July 2019 MPR:

S. No	Nodal Person	Total Target of allocated PIAs	Plan as per PPWS			Achievement as per MPR-July 2019			Shortfall as per MPR July 2019		
			C	T	P	C	T	P	C	T	P
1	SPM-Jobs	13225	9224	6631	3740	4910	2881	713	4314	3750	3027
2	SPM-PLM	11677	5475	3460	1610	3343	1966	790	2132	1494	820
3	SPM-IQB	12145	7685	5395	2821	5654	2988	703	2031	2407	2118
4	SPM-MCJF	11340	7405	4423	2132	4214	2119	315	3191	2304	1817
5	SPM-PCD	9165	5000	3585	1809	3459	2004	369	1541	1581	1440
6	PM-Jobs	10816	7181	3795	1914	4132	2455	615	3049	1340	1299
Total		68368	41970	27289	14026	25712	14413	3505	16258	12876	10521

Note: Read "C" for Commencement, "T" for Trained and "P" for Placed.

Hence, in light of above shortfall and to achieve the allocated target on the basis of PPWS plan submitted by PIA itself, all Nodal Person are directed to go through the July 2019 MPR and PIA wise PPWS plan and submit the detail strategy to meet the shortfall with action plan after due consultation and planning with respective PIA within 7 days. Achievement in proportion to PPWS will help to meet the target under "Annual Action Plan" of SRLM Bihar for FY 2019-20.

The achievement of targets under "Annual Action plan" is non-negotiable and thus all Nodal Persons are directed to act on all fronts to ensure completion of gap of commencement within September 2019.

(Balamurugan D.)

Chief Executive Officer, BRLPS