



# JEEVIKA

An Initiative of Government of Bihar for Poverty Alleviation

## Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar



1<sup>st</sup> Floor, Vidyut Bhawan-II, Bailey Road, Patna - 800 021; Ph. : +91-612-250 4980; Fax : +91-612-250-4960; e-mail : info@brlp.in; Website : www.brlp.in

Ref: BRLPS/P201-NF/1636/19/103

Date 08.04.2021

### Office order

As per MOU signed between BRLPS (JEEVIKA) and the Health Department, "Didi Ki Rasoi" has to be opened in Government Sub-Divisional and Sadar Hospitals to meet the twin objectives of improving in-house catering service and to provide gainful employment opportunity to community institutions/members.

Kudumbashree -NRO is the technical partner for providing the training and handhold support to BRLPS. As per the timeline to open "Didi Ki Rasoi" in district and sub-divisional hospitals of Bihar by June 2021, it is important to provide training to concerned Didi's and necessary arrangement for the training need to be done before the scheduled date by district team. The training calendar is being shared to all the concerned district for preparedness and needful at the earliest.

Annexure:

01. Training plan
02. Inauguration Plan of Didi Ki Rasoi

Yours Sincerely

  
(Rajiv Kumar Singh)  
Administrative Officer

Copy to

1. OSD/CFO/PC/PS/SPM/PM
2. Concerned All DPM/ FM/Manager-NF
3. Concerned File

## Training Plan of Didi Ki Rasoi

S.No	Districts	Hospital	Team	Training Date	Place Of training
1	Muzaffarpur	Sadar	A	16th April-22th April	
2	Jamui	Sadar			
3	Banka	sadar	B	16th April -22th April	Banka
4	Rohtas	Sadar			
5		Bikaramganj			
6		Dehri	C	16th April-22th April	
7	Bhagalpur	Sadar			
8		Nawgacchia			
9		Kahalgaon	B	24th April-30th April	
10	Samastipur	sadar			
11		dalsinghsarai			
12		Patori	A	24th April -30th April	
13	Sitamarhi	sadar	C	24th April -30th April	
14	Lakhisarai	sadar	B	2nd May -8th May	
15	Patna	Danapur			
16		Masurhi	A	2nd May -8th May	
17	Kishanganj	sadar	C	2nd May-8th May	
18	Siwan	Sadar			
19		Maharajganj	A	11th May- 17th May	
20	Araria	Sadar			
21		farbisganj	C	11th May- 17th May	
22	Samstipur	Rosara			
23	Begusarai	Manhuala	B	11th May- 17th May	Samastipur
24	patna	sadar			
25	Bhojpur	Jagdispur	B	19th May-25th May	Patna
26	Khagaria	Sadar			
27	Saharsha	simribakhtiyarpur	C	19th May-25th May	Khagaria
28	Gopalganj	Sadar			
29		Hathua	A	19th May-25th May	
30	Aurangabad	Sadar			
31		Daudnagar	B	27th May-2nd June	
32	E.champran	Chakia			
33		Pakri Dayal	A	27th May-2nd June	
34	Madhepura	sadar			
35	Purnea	Dhamdha			
36		Banmankhi	C	27th May-2nd June	Madhepura
37	Madhubani	Phholparas			
38		Jaynagar	C	5th June-11th June	
39	Patna	Paliganj			
40		Badh	A	5th June-11th June	
41	Saran	sadar			
42		sonpur	B	5th June-11th June	
43	Supaul	Sadar			
44		triveniganj			
45		Virpur	C	14th June-19th June	
46	Vaishali	Mahua	B	14th June-19th June	
47	West Champaran (Bettiah)	Bagha	A	14th June-19th June	

*Handwritten signature and date: 10/08/14*

S.No	Month	Number of Didi Ki Rasoi(DKR) to be inaugurated in DH/SDH
1	April	10 DKR
2	May	34 DKR
3	June	30 DKR
Total		74 DKR

PLAN			
DKR to be inaugurated in the month of April			
S.no	Districts	Hospital	Date of Inauguration
1	Munger	Sadar	12th April 21
2	East champaran	Sadar	12th April 21
3	Munger	Tarapur	15th April 21
4	Gaya	Tekari	15th April 21
5	Madhubani	sadar	15th April 21
6	Kaimur	Sadar	27th April 21
7	Buxar	Dumraon	28th April 21
8	Bhojpur	Sadar	29th April 21
9	Arwal	Sadar	30th April 21
10	West champaran	Narkatiaganj	30th April 21

PLAN			
DKR to be inaugurated in the month of May			
S.NO	District	SDH/DH	Tentative inauguration Date
1	Darbhanga	Benipur	11th May 2021
2	Gaya	Sadar	
3	Kaimur	Mohania	
4	Madhubani	Jhanjharpur	
5	Begusarai	Sadar	
6		Balia	
7	Katihar	Sadar	18th May 2021
8		Barsoi	
9		Manihari	
10	Muzaffarpur	Sadar	
11	Nawada	Sadar	
12		Rajauli	
13	Nalanda	Sadar	
14		Rajgir	
15		Hilsa	
16	Jehanbad	Sadar	
17	Jamui	Sadar	25th May 2021
18	Rohtas	Sadar	
19		Bikaramganj	
20		Dehri	
21	Bhagalpur	Sadar	
22		Nawgacchia	
23		Kahalgaoon	
24	Samastipur	sadar	29th May 2021
25		dalsinghsarai	
26		Pusa	
27		Patori	
28	Sitamarhi	sadar	
29	Lakhisarai	sadar	
30	Patna	Sadar	
31		Danapur	
32		Masurhi	
33	Siwan	Sadar	
34		Maharajganj	

PLAN				
DKR to be inaugurated in the month of June				
S.NO	District	SDH/DH	Tentative inauguration Date	
1	Araria	Sadar	10th June 2021	
2		farbisganj		
3	Banka	sadar		
4	Begusarai	Manhuala		
5	Bhojpur	Jagdispur		
6	E.champran	Areraj		
7		Chakia		
8		Pakri Dayal		
9	Gopalganj	Sadar		
10		Hathua		
11	Aurangabad	Sadar	17th June 2021	
12		Daudnagar		
13	Khagaria	Sadar		
14	Kishanganj	sadar		
15	Madhepura	sadar		
16	Madhubani	Phholparas		
17		Jaynagar		
18	Patna	Paliganj		
19		Badh		
20	Purnea	Dhamdha		25th June 2021
21		Banmankhi		
22	Saharsha	simribakhtiyarpur		
23	Samastipur	Rosra		
24	Saran	sadar		
25		sonpur		
26	Supaul	Sadar	30th June 2021	
27		triveniganj		
28		Virpur		
29	Vaishali	Mahua		
30	West Champaran (Bettiah)	Bagha		