



JEEVIKA

An Initiative of Government of Bihar for Poverty Alleviation

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar



1st Floor, Vidyut Bhawan-II, Bailey Road, Patna - 800 021; Ph. : +91-612-250 4980; Fax : +91-612-250-4960; e-mail : info@brlp.in; Website : www.brlp.in

Ref: BRLPS/Proj-SJY/1552/19/...Vol-II/3742

Date: 4.03.2021

Office Order

In the vertical of Satat Jeevikoparjan Yojana under Capacity Building component, SJY MRPs modular training was scheduled in the Month of Feb' & March' 2021 but due to some unavoidable circumstances, it is being rescheduled in the month of March' 2021. Total 31 batches (01 batch on Module-01, 02 batches on Module-02 and 28 batches on Module-03) trainings would be considered at different training venues. Detailed district-wise training plan is as below:

SN	District	Number of Participants	Total Participants	New Training Date	Number of Days	Training Venue	Training Module
1	Kishanganj	23	23	01-05 March' 2021	5	Kishanganj	Module-03
2	Sitamarhi	25	25	02-06 March' 2021	5	Sitamarhi	Module-03
3	Samastipur	30	30	02-06 March' 2021	5	Samastipur	Module-03
4	Munger	25	25	02-06 March' 2021	5	Munger	Module-03
5	Muzaffarpur	25	25	02-06 March' 2021	5	Muzaffarpur	Module-03
6	Aurangabad	21	21	02-06 March' 2021	5	Aurangabad	Module-03
7	Gaya	28	28	02-06 March' 2021	5	Gaya	Module-03
8	Gopalganj	19	31	02-06 March' 2021	5	Subh Yatra Heritage, Patna	Module-03
	Patna	12					
9	Samastipur	8	32	8-13 March' 2021	6	Patna	Module-01
	Bhojpur	1					
	Munger	12					
	Muzaffarpur	8					
	Kaimur	3					
10	Madhubani	28	28	09-13 March' 2021	5	Madhubani	Module-03
11	Darbhanga	28	28	09-13 March' 2021	5	Darbhanga	Module-03
12	Sheohar	19	31	16-20 March' 2021	5	Patna	Module-03
	Bhojpur	8					
	Patna	3					
	Banka	1					
13	Madhubani	28	28	16-20 March' 2021	5	Madhubani	Module-03
14	Aurangabad	21	21	16-20 March' 2021	5	Aurangabad	Module-03
15	Araria	25	25	16-20 March' 2021	5	Araria	Module-03
16	Bhojpur	30	30	16-20 March' 2021	5	Bhojpur	Module-03
17	Katihar	24	24	16-20 March' 2021	5	Katihar	Module-03
18	Madhepura	27	26	16-20 March' 2021	5	Madhepura	Module-03
19	Siwan	28	28	16-20 March' 2021	5	Siwan	Module-03
20	Supaul	29	29	16-20 March' 2021	5	Supaul	Module-03
21	Vaishali	22	28	15-19 March' 2021	5	Vaishali	Module-03
	Purnea	6					
22	Samastipur	30	30	16-20 March' 2021	5	Samastipur	Module-02

SN	District	Number of Participants	Total Participants	New Training Date	Number of Days	Training Venue	Training Module
23	Muzaffarpur	25	25	16-20 March' 2021	5	Muzaffarpur	Module-03
24	Jehanabad	22	22	16-20 March' 2021	5	Jehanabad	Module-03
25	Kaimur	21	23	16-20 March' 2021	5	Kaimur	Module-03
	Rohtas	2					
26	E. Champaran	20	20	16-20 March' 2021	5	E. Champaran	Module-02
27	Muzaffarpur	26	26	23-27 March' 2021	5	Muzaffarpur	Module-03
28	Madhubani	28	28	23-27 March' 2021	5	Madhubani	Module-03
29	Katihar	23	23	23-27 March' 2021	5	Katihar	Module-03
30	Kaimur	24	24	23-27 March' 2021	5	Kaimur	Module-03
31	Araria	25	25	23-27 March' 2021	5	Araria	Module-03

As per the approval:

1. Training budget per participant (including resource persons) will be as per approved unit cost of TLC and in case of other locations, unit cost as per norms for residential trainings of community cadres. Procurement norms should be followed.
2. Additional Rs 200/- per person is also approved for printing, stationery, formats and learning material for the purpose.
3. The participants may reach one day ahead of the schedule and leave the training venue next day after closure of the training.
4. Actual TA of SJY MRPs for all the trainings will be payable from the respective BPIUs as per the approved SJY MRP Policy.
5. Covid-19 protocols should be essentially followed as per State and Central Govt. guidelines.
6. The expenditure of the trainings will be booked under NRLM/BTDP/NRETP.

By the Order of CEO

(B.K. Pathak)

Officer on Special Duty

Copy to

- All DPMs/DPM Incharge/SJY District Nodal/TM/TO/FM