



JEEVIKA

Rural Development Department, Government of Bihar

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar



Vidyut Bhawan - II, Bailey Road, Patna- 800 021; Ph.:+91-612-250 4980; Fax:+91-612-250 4960, Website:www.brlps.in

Ref: -BRLPS/Proj-M&E/1551/19/Vol-II/ 831

Dated: 05-07-2021

Office Order

An office order was issued vide letter no. BRLPS/Proj-SJY/1552/19/3703, dated 02.03.2021 regarding procurement of SJY office establishment materials and other automation items for all BPIUs of BRLPS. This had to be completed by 30th April 2021. Due to COVID-19 Pandemic the same could not be completed as per scheduled timeline. Accordingly, it has been decided to extend the process of procurement till 30th September 2021.

The concerned Procurement Managers In-charge Procurement Manager in the Districts will ensure the procurement of required Items within extended timeline.

Terms and conditions and budget provisions would remain unchanged.

By the order of CEO.

(Braj Kishore Pathak)
Officer on Special Duty

Copy To:

1. DPMs/FMs/SJY Nodals
2. AO/CFO/PS/PCs/SPMs/SFMs/PMs/PO
3. IT section and concerned file



JEEVIKA

Rural Development Department, Government of Bihar

**Bihar Rural Livelihoods Promotion Society
State Rural Livelihoods Mission, Bihar**

LSY.



Vidyut Bhawan - II, Bailey Road, Patna- 800 021; Ph.:+91-612-250 4980; Fax:+91-612-250 4960, Website:www.brpls.in

BRLPS/Proj-SJY/1552/19/3708

Dated: 2.03.2021


Office Order

An office order was issued vide letter no. **BRLPS/Proj-M&E/1551/19/5067**, dated **06.03.2020** regarding procurement of SJY office establishment materials and other automation items for SJY blocks. Now, since all blocks have to be covered under Satat Jeevikoparjan Yojana (SJY) intervention, it has been decided to ensure procurement of SJY establishment materials and other office automation items in all blocks of BRLPS.

The concerned Procurement Managers/Incharge Procurement Managers in the district will ensure the procurement of the required items, for the purpose for which the approved procurement norms of BRLPS will have to be followed. Besides, the process of completing such procurement has been extended till 30th April 2021.

Rest terms and conditions and budget provisions would remain as shared earlier in this regard.

By the order of CEO


(Braj Kishore Pathak)
Officer on Special Duty

Copy To:

1. DPMs/FMs/SJY Nodals
2. Director/OSD/AO/CFO/PS/PCs/SPMs/SFMs/AFMs/PMs/PO
3. IT section and concerned file