



**Bihar Rural Livelihoods Promotion Society**  
**State Rural Livelihoods Mission, Bihar**

Vidyut Bhawan - II, Bailey Road, Patna- 800 021; Ph.:+91-612-250 4980; Fax:+91-612-250 4960, Website:www.brllps.in

Ref: BRLPS/Proj-SJY/1551/19/Vol-II/.....<sup>698</sup>.....

Date: 29.06.2021

**Office Order**

In the vertical of Satat Jeevikoparjan Yojana under Capacity Building component, SJY MRP modular trainings are scheduled in the Month of July' 2021. Total 30 batches (07 batches on M-02 and 23 batches on M-03) trainings are scheduled at different training venues. Each training batch will be of 05 days (Residential).

Detailed District-wise training plan is as below:

Batch	District	Number of Participants	Total Participants	Training Date	Number of Days	Training Module	Training Venue
1	Saran	20	25	06-10 July-2021	5	Module-02	Saran
	Vaishali	5					
2	Munger	13	25	06-10 July-2021	5	Module-02	Banka
	Banka	12					
3	Siwan	12	25	06-10 July-2021	5	Module-02	Siwan
	Gopalganj	13					
4	Muzaffarpur	12	23	06-10 July-2021	5	Module-02	Muzaffarpur
	Samastipur	8					
	Paschmi Champaran	3					
5	Begusarai	25	25	06-10 July-2021	5	Module-03	Begusarai
6	Bhagalpur	25	25	06-10 July-2021	5	Module-03	Bhagalpur
7	Saharsa	25	25	06-10 July-2021	5	Module-03	Saharsa
8	Samastipur	23	23	06-10 July-2021	5	Module-03	Samastipur
9	Gaya	6	21	12-16 July-2021	5	Module-02	Gaya
	Kaimur	2					
	Rohtas	3					
	Aurangabad	1					
	Jehanabad	4					
	Nawada	5					
10	Purbi Champaran	25	25	12-16 July-2021	5	Module-03	Purbi Champaran
11	Bhagalpur	25	25	12-16 July-2021	5	Module-03	Bhagalpur
12	Gopalganj	25	25	12-16 July-2021	5	Module-03	Gopalganj
13	Saharsa	25	25	12-16 July-2021	5	Module-03	Saharsa
14	Araria	25	25	12-16 July-2021	5	Module-03	Araria
15	Saran	25	25	12-16 July-2021	5	Module-03	Saran
16	Jamui	25	25	12-16 July-2021	5	Module-03	Jamui

9

Batch	District	Number of Participants	Total Participants	Training Date	Number of Days	Training Module	Training Venue
17	Siwan	21	25	12-16 July-2021	5	Module-03	Siwan
	Vaishali	4					
18	Darbhanga	25	25	20-24 July-2021	5	Module-02	Darbhanga
19	Saharsa	25	25	26-30 July-2021	5	Module-03	Saharsa
20	Saran	25	25	26-30 July-2021	5	Module-03	Saran
21	Bhagalpur	25	25	26-30 July-2021	5	Module-03	Bhagalpur
22	Darbhanga	15	25	26-30 July-2021	5	Module-02	Darbhanga
	Madhubani	10					
23	Darbhanga	24	24	26-30 July-2021	5	Module-03	Darbhanga
24	Begusarai	24	24	26-30 July-2021	5	Module-03	Begusarai
25	Katihar	25	25	26-30 July-2021	5	Module-03	Katihar
26	Katihar	25	25		5	Module-03	Katihar
27	Samastipur	23	23	26-30 July-2021	5	Module-03	Samastipur
28	Purbi Champaran	17	25	26-30 July-2021	5	Module-03	Purbi Champaran
	Paschmi Champaran	8					
29	Muzaffarpur	25	25	26-30 July-2021	5	Module-03	Muzaffarpur
30	Bhojpur	25	25	26-30 July-2021	5	Module-03	Bhojpur
	<b>Total:</b>	<b>738</b>	<b>738</b>				

**As per approval:**

1. As per approved plan, the training budget per participant (including resource persons) will be as per approved unit cost of TLC and in case of other locations, unit cost as per norms of residential training of community cadres will be utilized. Procurement norms should be followed.
2. Additional Rs 200/- per person is also approved for printing, stationery, formats and learning materials for MRPs Modular training.
3. The participants may reach one day ahead of the schedule and leave the training venue next day after closure of the training.
4. Actual TA of SJY MRPs for all the trainings will be payable from the respective BPIUs as per the approved SJY MRP Policy.
5. Covid-19 protocols should be essentially and strictly followed as per State and Central Govt. guidelines.
6. The expenditure of the trainings will be booked under NRLM/BTDP/NRETP.

By the Order of CEO

(B.K. Pathak)  
Officer on Special Duty

Copy to

- All DPMs/DPM Incharge/SJY District Nodal/TM/TO/FM