



JEEVIKA

An Initiative of Government of Bihar for Poverty Alleviation

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar



1st Floor, Vidyut Bhawan - II, Bailey Road, Patna- 800 021; Ph.:+91-612-250 4980; Fax:+91-612-250 4960, Website:www.brpl.in

Ref:- BRLPS/P20J-SJY/1902/21/V01-II/086

Date:- 06.04.2022

Office Order

In the vertical of Satat Jeevikoparjan Yojana, under Capacity Building component, residential training for project staffs & SJY MRPs is scheduled in the Month of April, May & June' 2022. Total 106 batches training/ToTs are scheduled at different training locations.

Detailed District wise MRPs Modular training & Staff ToT plan is mentioned below: -

MRPs Modular training plan for the Month of April' 2022-

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
1	GAYA	30	30	Module-01	4-8 April' 2022	GAYA
2	MUZAFFARPUR	30	30	Module-01	4-8 April' 2022	MUZAFFARPUR
3	NALANDA	25	30	Module-01	4-8 April' 2022	NALANDA
	NAWADA	5				
4	ROHTAS	12	30	Module-01	4-8 April' 2022	ROHTAS
	KAIMUR (BHABUA)	18				
5	SITAMARHI	21	21	Module-01	4-8 April' 2022	SITAMARHI
6	AURANGABAD	22	26	Module-02	4-8 April' 2022	AURANGABAD
	ROHTAS	2				
	GAYA	2				
7	MADHEPURA	30	30	Module-02	4-8 April' 2022	HOTEL AT MADHEPURA
8	PURBI CHAMPARAN	25	25	Module-02	4-8 April' 2022	PURBI CHAMPARAN
9	SAMASTIPUR	30	30	Module-02	4-8 April' 2022	SAMASTIPUR
10	SARAN	30	30	Module-02	4-8 April' 2022	VAISHALI
11	GAYA	25	30	Module-01	18-22 April' 2022	GAYA
	AURANGABAD	5				
12	JAMUI	25	30	Module-01	18-22 April 2022	JAMUI
	BANKA	5				
13	MADHEPURA	22	30	Module-01	18-22 April 2022	HOTEL AT MADHEPURA
	SUPAUL	9				
14	MADHUBANI	30	30	Module-01	18-22 April 2022	MADHUBANI
15	MUNGER	30	30	Module-01	18-22 April 2022	MUNGER
16	SAMASTIPUR	24	24	Module-01	18-22 April 2022	SAMASTIPUR
17	SITAMARHI	20	20	Module-01	18-22 April 2022	SITAMARHI

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
18	PASHCHIM CHAMPARAN	16	30	Module-01	18-22 April 2022	PATNA
	BHAGALPUR	8				
	SHEIKHPURA	4				
	KISHANGANJ	2				
19	KAIMUR (BHABUA)	19	29	Module-02	18-22 April 2022	KAIMUR (BHABUA)
	BUXAR	10				
20	MUZAFFARPUR	11	23	Module-02	18-22 April' 2022	MUZAFFARPUR
	SAMASTIPUR	7				
	VAISHALI	5				
21	NALANDA	29	29	Module-02	18-22 April 2022	NALANDA
22	ROHTAS	30	30	Module-02	18-22 April 2022	ROHTAS
23	SAHARSA	12	26	Module-02	18-22 April' 2022	SAHARSA
	SUPAUL	14				
24	SHEOHAR	29	29	Module-02	18-22 April' 2022	SHEOHAR
25	BHAGALPUR	18	30	Module-02	18-22 April 2022	PATNA
	JAMUI	4				
	KISHANGANJ	4				
	KHAGARIA	2				
	ARARIA	2				
26	ARWAL	10	27	Module-02	18-22 April' 2022	PATNA
	PATNA	9				
	BEGUSARAI	5				
	MUNGER	3				
27	BANKA	30	30	Module-01	25-29 April' 2022	BANKA
28	BUXAR	20	30	Module-01	25-29 April 2022	BUXAR
	BHOJPUR	10				
29	MADHUBANI	30	30	Module-01	25-29 April' 2022	MADHUBANI
30	MUNGER	20	30	Module-01	25-29 April' 2022	MUNGER
	BANKA	10				
31	MUZAFFARPUR	13	30	Module-01	25-29 April' 2022	PATNA
	JEHANABAD	11				
	SUPAUL	5				
	ARWAL	1				
32	ARARIA	20	30	Module-01	25-29 April' 2022	PATNA
	KATI HAR	6				
	PURNIA	4				
33	PATNA	30	30	Module-01	25-29 April' 2022	PATNA
34	JAMUI	30	30	Module-02	25-29 April' 2022	JAMUI
35	KATI HAR	21	30	Module-02	25-29 April' 2022	KATI HAR
	KISHANGANJ	9				
36	NALANDA	28	28	Module-02	25-29 April' 2022	NALANDA
37	SITAMARHI	23	23	Module-02	25-29 April' 2022	SITAMARHI

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
38	BHAGALPUR	23	27	Module-03	25-29 April' 2022	BHAGALPUR
	JAMUI	4				
39	BHOJPUR	26	26	Module-03	25-29 April' 2022	BHOJPUR
40	MUZAFFARPUR	7	25	Module-03	25-29 April' 2022	MUZAFFARPUR
	SHEOHAR	10				
	PASHCHIM CHAMPARAN	8				
41	SAMASTIPUR	20	28	Module-03	25-29 April' 2022	SAMASTIPUR
	MADHUBANI	5				
	DARBHANGA	3				
42	SAHARSA	15	23	Module-03	25-29 April' 2022	SAHARSA
	KHAGARIA	5				
	SUPAUL	3				

MRPs Modular training plan for the Month of May' 2022-

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
1	ROHTAS	30	30	Module-04	11-14 May' 2022	ROHTAS
2	GAYA	30	30	Module-04	11-14 May' 2022	GAYA
3	AURANGABAD	25	25	Module-04	11-14 May' 2022	AURANGABAD
4	BHOJPUR	30	30	Module-04	11-14 May' 2022	BHOJPUR
5	JAMUI	30	30	Module-04	11-14 May' 2022	JAMUI
6	KAIMUR (BHABUA)	30	30	Module-04	11-14 May' 2022	KAIMUR (BHABUA)
7	KISHANGANJ	25	25	Module-04	11-14 May' 2022	KISHANGANJ
8	MUNGER	30	30	Module-04	11-14 May' 2022	MUNGER
9	SAMASTIPUR	30	30	Module-04	11-14 May' 2022	SAMASTIPUR
10	SUPAUL	30	30	Module-04	11-14 May' 2022	SUPAUL
11	GAYA	30	30	Module-01	17-21 May' 2022	GAYA
12	MADHUBANI	30	30	Module-01	17-21 May' 2022	MADHUBANI
13	SIWAN	21	30	Module-01	17-21 May' 2022	SIWAN
	GOPALGANJ	8				
14	PATNA	23	30	Module-01	17-21 May' 2022	PATNA
	SARAN	7				
15	BEGUSARAI	6	30	Module-01	17-21 May' 2022	PATNA
	MADHUBANI	5				
	GOPALGANJ	3				
	VAISHALI	2				
	KAIMUR	2				
	LAKHISARAI	4				
	KHAGARIA	4				
AURANGABAD	4					
16	BANKA	23	23	Module-02	17-21 May' 2022	BANKA
17	JEHANABAD	28	28	Module-02	17-21 May' 2022	JEHANABAD
18	NAWADA	26	26	Module-02	17-21 May' 2022	NAWADA
19	SITAMARHI	22	22	Module-02	17-21 May' 2022	SITAMARHI

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
20	JAMUI	30	30	Module-03	17-21 May' 2022	JAMUI
21	ARARIA	13	29	Module-03	17-21 May' 2022	KATIHAR
	KATIHAR	13				
	KISHANGANJ	3				
22	KHAGARIA	25	25	Module-03	17-21 May' 2022	KHAGARIA
23	NALANDA	6	23	Module-03	17-21 May' 2022	NALANDA
	NAWADA	9				
	SHEIKHPURA	5				
	MUNGER	3				
24	JEHANABAD	12	26	Module-03	17-21 May' 2022	PATNA
	BUXAR	7				
	GAYA	5				
	PATNA	2				
25	DARBHANGA	20	27	Module-02	23-27 May' 2022	DARBHANGA
	SAMASTIPUR	7				
26	KHAGARIA	30	30	Module-01	23-27 May' 2022	KHAGARIA
27	MADHUBANI	31	31	Module-02	23-27 May' 2022	MADHUBANI
28	NAWADA	19	25	Module-02	23-27 May' 2022	NAWADA
	SHEIKHPURA	3				
	LAKHISARAI	3				
29	PURNIA	25	25	Module-02	23-27 May' 2022	PURNIA
30	PATNA	30	30	Module-02	23-27 May' 2022	PATNA
31	SIWAN	14	27	Module-02	23-27 May' 2022	SIWAN
	GOPALGANJ	8				
	SARAN	5				
32	PURNIA	26	26	Module-03	23-27 May' 2022	PURNIA
33	VAISHALI	8	25	Module-03	23-27 May' 2022	PATNA
	BEGUSARAI	5				
	GOPALGANJ	4				
	ROHTAS	4				
	PURBI CHAMPARAN	2				
	ARWAL	2				
34	SAHARSA	30	30	Module-04	23-26 May' 2022	SAHARSA
35	SARAN	30	30	Module-04	23-26 May' 2022	VAISHALI
36	PATNA	22	26	Module-04	23-26 May' 2022	PATNA
	VAISHALI	4				

MRPs Modular training plan for the Month of June' 2022-

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
1	ARARIA	30	30	Module-04	1-4 June' 2022	ARARIA
2	ARWAL	30	30	Module-04	1-4 June' 2022	ARWAL
3	BHAGALPUR	30	30	Module-04	1-4 June' 2022	BHAGALPUR
4	BUXAR	30	30	Module-04	1-4 June' 2022	BUXAR

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
5	DARBHANGA	30	30	Module-04	1-4 June' 2022	DARBHANGA
6	PURBI CHAMPARAN	30	30	Module-04	1-4 June' 2022	PURBI CHAMPARAN
7	JEHANABAD	30	30	Module-04	1-4 June' 2022	JEHANABAD
8	KATIHAR	30	30	Module-04	1-4 June' 2022	KATIHAR
9	MADHUBANI	30	30	Module-04	1-4 June' 2022	MADHUBANI
10	NALANDA	30	30	Module-04	1-4 June' 2022	NALANDA
11	BHOJPUR	31	31	Module-02	6-10 June' 2022	BHOJPUR
12	PASHCHIM CHAMPARAN	19	25	Module-02	6-10 June' 2022	PASHCHIM CHAMPARAN
	GOPALGANJ	6				
13	MADHUBANI	30	30	Module-02	6-10 June' 2022	MADHUBANI
14	SARAN	17	26	Module-03	6-10 June' 2022	SIWAN
	SIWAN	9				
15	SHEOHAR	25	25	Module-04	6-9 June' 2022	SHEOHAR
16	BANKA	30	30	Module-04	6-9 June' 2022	BANKA
17	MUZAFFARPUR	30	30	Module-04	6-9 June' 2022	MUZAFFARPUR
18	VAISHALI	30	30	Module-04	6-9 June' 2022	VAISHALI
19	NAWADA	30	30	Module-04	20-23 June' 2022	NAWADA
20	SITAMARHI	22	22	Module-04	20-23 June' 2022	SITAMARHI
21	SIWAN	30	30	Module-04	20-23 June' 2022	SIWAN
22	PASCHIM CHAMPARAN	30	30	Module-04	20-23 June' 2022	PASCHIM CHAMPARAN

Project staff ToT plan for the Month of May' 2022-

Batch	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
1	SJY District Nodal & Resource AC	28	28	Module-04	4-7 May' 2022	PATNA
2	SJY District Nodal & Resource AC	28	28	Module-04	4-7 May' 2022	PATNA
3	SJY District Nodal & Resource AC	28	28	Module-04	4-7 May' 2022	PATNA

Project staff ToT plan for the Month of June' 2022-

Batch	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue
1	SJY District Nodal & Resource AC	28	28	Module-05	15-17 June' 2022	PATNA
2	SJY District Nodal & Resource AC	28	28	Module-05	15-17 June' 2022	PATNA
3	SJY District Nodal & Resource AC	28	28	Module-05	15-17 June' 2022	PATNA

As per approval:

1. As per approved plan, the training budget per participant (including resource persons) will be as per approved unit cost of TLC and in case of other locations, unit cost as per norms of residential training of community cadres would be applicable. Procurement norms should also be followed.
2. Additional Rs 200/- per person is also approved for printing, stationery, formats and learning materials for the scheduled training.
3. The approval may be also given for miscellaneous expenses up to Rs 2000/- for each batch of MRPs modular training and Staff ToTs.

4. The participants may reach one day ahead of the schedule and leave the training venue next day after closure of the training.
5. Actual TA of SJY MRPs for all the trainings will be payable from the respective BPIUs as per the approved SJY MRP Policy.
6. Training scheduled at District level, the resource persons (project staff/Consultant) may arrange their accommodation with their own. Claim towards these expenses and DA will be payable from the place of posting as per their entitlement and HR norms of the BRLPS.
7. Covid-19 protocols should be essentially and strictly followed as per State and Central Govt. guidelines.
8. The expenditure of the trainings will be booked under NRLM/BTDP/NRETP.

By the Order of CEO,



(Rajiv Kumar Singh)
Administrative Officer cum OSD Incharge

Copy to

- All DPMs/DPM Incharge/SJY District Nodal/TM/TO/FM