

I/17667/2022



JEEVIKA

An Initiative of Government of Bihar for Poverty Alleviation

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar

1st Floor, Vidyut Bhawan - II, Bailey Road, Patna- 800 021; Ph.:+91-612-250 4980; Fax:+91-612-250 4960, Website:www.brlp.in

Office Order

In the vertical of Satat JeevikoparjanYojana, for Graduation training of SJY households, some selected staffs, Block Resource Person (BRP) and Master Resource Person (MRP) two days residential Training of Trainers (ToT) has been scheduled in month of February 2022. These trained resource persons will impart training to SJY households, which would facilitate in graduation.

Total 15 batches of two days residential trainings are scheduled at different training locations.

Detailed District wise MRPs and BRPs ToT plan is as below: -

Batch	Districts	Number of Participants	Total Participants	Training Date	Training Venue
1	Muzaffarpur	17	17	8-9 Feb' 2022	Muzaffarpur
2	Purnia	19	19	8-9 Feb' 2022	Purnia
3	Darbhanga	11	26	11-12 Feb' 2022	Vaishali
	Saran	9			
	Vaishali	6			
4	Gaya	8	26	11-12 Feb' 2022	Gaya
	Aurangabad	4			
	Jehanabad	5			
	Nawada	9			
5	Saharsa	11	23	11-12 Feb' 2022	Saharsa
	Supaul	7			
	Khagaria	5			
6	Patna	6	21	11-12 Feb' 2022	Patna
	Madhepura	15			
7	Kaimur	7	26	11-12 Feb' 2022	Rohtas
	Bhojpur	6			
	Buxar	7			
	Rohtas	2			
	Arwal	4			
8	West Champaran	9	25	11-12 Feb' 2022	East Champaran
	East Champaran	8			
	Gopalganj	8			
9	Lakhisrai	4	21	14-15 Feb' 2022	Nalanda
	Seikhpura	2			
	Nalanda	15			
10	Siwan	20	20	14-15 Feb' 2022	Siwan

22

Batch	Districts	Number of Participant s	Total Participant s	Training Date	Training Venue
11	Katihar	27	27	14-15 Feb' 2022	Katihar
12	Araria	12	23	14-15 Feb' 2022	Kishanganj
	Kishanganj	11			
13	Madhubani	11	20	14-15 Feb' 2022	Sitamadhi
	Sitamarhi	7			
	Sheohar	2			
14	Begusarai	10	27	17-18 Feb' 2022	Samastipur
	Samastipur	17			
15	Bhagalpur	9	25	18-19 Feb' 2022	Bhagalpur
	Munger	5			
	Jamui	5			
	Banka	6			

Note: All the trained participants have to impart the three days residential training to SJY eligible graduating households. The listing and detailing planning of eligible households for graduation training need to be done in consultation with technical partner Bandhan Konnagar team. The eligible households training plan must be shared with state team and its approval will be given by concern District Project Manager. The expenditure will be booked under NRLM/BTDP/NRETP capacity building component.

As per approval:

1. As per plan, the training budget per participant (and also two additional resource person from Bandhan Konnagar) will be as per approved unit cost of TLC and in case of other locations, unit cost as per norms of residential training of community cadres would be applicable.
2. The participant may reach one day ahead in evening of the schedule training.
3. Projector and stationery at training must be ensured for the training sessions.
4. Additional Rs 100/- per person is also approved for printing, stationery, formats and learning materials for the scheduled training.
5. Actual TA of SJY MRPs for all the trainings will be payable from the respective BPIUs as per the approved SJY MRP Policy.
6. Covid-19 protocols should be essentially and strictly followed as per State and Central Govt. guidelines.
7. The expenditure of the trainings will be booked under NRLM/BTDP/NRETP.

By the order of CEO,

**Signed by Rajiv Kumar
Singh**

(Rajiv Kumar Singh)
Administrative Officer cum CSO
Date: 15-02-2023 09:31:24

Incharge
Reason: Approved

Copy to

- All DPMs/DPM Incharge/SJY District Nodal/TM/TO/FM