

I/35337/2022



JEEVIKA

An Initiative of Government of Bihar for Poverty Alleviation

Bihar Rural Livelihoods Promotion Society State Rural Livelihoods Mission, Bihar

1st Floor, Vidyut Bhawan - II, Bailey Road, Patna- 800 021; Ph.:+91-612-250 4980; Fax:+91-612-250 4960, Website:www.brlp.in

Office Order

In the vertical of Satat Jeevikoparjan Yojana, under Capacity Building component, residential training for SJY MRPs is scheduled in the Month of **October to December 2022**. Total 101 batches training is scheduled at different training locations.

Detailed District wise MRPs Modular training plan is mentioned as below: -

MRPs Modular training plan for the Month of October 2022

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue/ Host District
1	BANKA	30	30	Module-01	10-14 Oct' 2022	BANKA
2	GAYA	14	30	Module-01	10-14 Oct' 2022	GAYA
	JEHANABAD	13				
	AURANGABAD	3				
3	ROHTAS	6	30	Module-01	10-14 Oct' 2022	ROHTAS
	BHOJPUR	12				
	AURANGABAD	12				
4	MADHEPURA	31	31	Module-02	10-14 Oct' 2022	MADHEPURA
5	DARBHANGA	15	30	Module-02	10-14 Oct' 2022	DARBHANGA
	MADHUBANI	15				
6	SITAMARHI	32	32	Module-02	11-15 Oct' 2022	SITAMARHI
7	PURNEA	30	30	Module-04	10-13 Oct' 2022	PURNEA
8	BEGUSARAI	30	30	Module-01	17-21 Oct' 2022	BEGUSARAI
9	GAYA	18	29	Module-01	17-21 Oct' 2022	GAYA
	KAIMUR (BHABUA)	6				
	BUXAR	5				
10	SAMASTIPUR	19	25	Module-01	17-21 Oct' 2022	SAMASTIPUR
	DARBHANGA	6				
11	NALANDA	11	26	Module-01	17-21 Oct' 2022	NALANDA
	NAWADA	10				
	SHEIKHPURA	3				
	LAKHISARAI	2				
12	MUNGER	25	27	Module-01	17-21 Oct' 2022	MUNGER
	KHAGARIA	2				
13	ROHTAS	6	31	Module-02	17-21 Oct' 2022	ROHTAS
	KAIMUR (BHABUA)	11				
	BUXAR	7				
	AURANGABAD	7				
14	SARAN	24	30	Module-02	17-21 Oct' 2022	SARAN
	VAISHALI	6				
15	SUPAUL	33	33	Module-02	17-21 Oct' 2022	SUPAUL
16	PURNEA	30	30	Module-04	17-20 Oct' 2022	PURNEA

I/35337/2022

MRPs Modular training plan for the Month of November 2022

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue/ Host District
1	ROHTAS	23	29	Module-04	02-05 Nov' 2022	ROHTAS
	ARWAL	6				
2	NALANDA	22	30	Module-04	02-05 Nov' 2022	NALANDA
	NAWADA	8				
3	SAMASTIPUR	30	30	Module-04	02-05 Nov' 2022	SAMASTIPUR
4	MADHEPURA	30	30	Module-04	02-05 Nov' 2022	MADHEPURA
5	PATNA	16	29	Module-04	02-05 Nov' 2022	PATNA
	KATIHAR	5				
	BEGUSARAI	2				
	SHEOHAR	6				
6	GOPALGANJ	22	28	Module-04	02-05 Nov' 2022	GOPALGANJ
	SIWAN	6				
7	LAKHISARAI	24	24	Module-04	02-05 Nov' 2022	LAKHISARAI
8	SHEOHAR	25	25	Module-04	02-05 Nov' 2022	SHEOHAR
9	BHAGALPUR	18	28	Module-01	07-11 Nov' 2022	BHAGALPUR
	BANKA	10				
10	PATNA	6	30	Module-01	07-11 Nov' 2022	PATNA
	JAMUI	12				
	PURBI CHAMPARAN	10				
	PASHCHIM CHAMPARAN	2				
11	ARARIA	25	30	Module-02	07-11 Nov' 2022	ARARIA
	KISHANGANJ	5				
12	GAYA	31	31	Module-02	07-11 Nov' 2022	GAYA
13	SAMASTIPUR	27	27	Module-02	07-11 Nov' 2022	SAMASTIPUR
14	DARBHANGA	30	30	Module-02	07-11 Nov' 2022	DARBHANGA
15	GOPALGANJ	24	24	Module-02	07-11 Nov' 2022	GOPALGANJ
16	KATIHAR	27	29	Module-02	07-11 Nov' 2022	KATIHAR
	BEGUSARAI	2				
17	PURBI CHAMPARAN	18	25	Module-02	07-11 Nov' 2022	PURBI CHAMPARAN
	PASHCHIM CHAMPARAN	5				
	SHEOHAR	2				
18	KATIHAR	25	30	Module-03	07-11 Nov' 2022	KATIHAR
	BEGUSARAI	5				
19	NALANDA	15	28	Module-03	07-11 Nov' 2022	NALANDA
	SHEIKHPURA	7				
	LAKHISARAI	3				
	NAWADA	3				
20	JAMUI	30	30	Module-03	07-11 Nov' 2022	JAMUI
21	PATNA	10	30	Module-01	14-18 Nov' 2022	PATNA
	SUPAUL	10				
	SAHARSA	10				

I/35337/2022

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue/ Host District
22	KATIHAR	30	30	Module-01	14-18 Nov' 2022	KATIHAR
23	KATIHAR	30	30	Module-01	14-18 Nov' 2022	KATIHAR
24	MUZAFFARPUR	14	25	Module-01	14-18 Nov' 2022	MUZAFFARPUR
	MADHEPURA	2				
	KATIHAR	3				
	MADHUBANI	6				
25	BANKA	29	29	Module-02	14-18 Nov' 2022	BANKA
26	BHOJPUR	32	32	Module-02	14-18 Nov' 2022	BHOJPUR
27	DARBHANGA	24	30	Module-02	14-18 Nov' 2022	DARBHANGA
	MADHUBANI	6				
28	PASHCHIM CHAMPARAN	30	30	Module-02	14-18 Nov' 2022	PASHCHIM CHAMPARAN
29	BEGUSARAI	30	30	Module-03	14-18 Nov' 2022	BEGUSARAI
30	SITAMARHI	28	30	Module-03	14-18 Nov' 2022	SITAMARHI
	SHEOHAR	2				
31	ROHTAS	11	25	Module-03	14-18 Nov' 2022	ROHTAS
	ARWAL	9				
	BHOJPUR	5				
32	PURNEA	21	28	Module-03	14-18 Nov' 2022	PURNEA
	KISHANGANJ	7				
33	KAIMUR (BHABUA)	16	25	Module-03	14-18 Nov' 2022	KAIMUR (BHABUA)
	BHOJPUR	9				
34	PURNEA	11	26	Module-01	21-25 Nov' 2022	PURNEA
	KISHANGANJ	15				
35	VAISHALI	10	30	Module-01	21-25 Nov' 2022	VAISHALI
	SARAN	6				
	SIWAN	7				
	SHEOHAR	2				
	BEGUSARAI	5				
36	GAYA	30	30	Module-02	21-25 Nov' 2022	GAYA
37	DARBHANGA	30	30	Module-02	21-25 Nov' 2022	DARBHANGA
38	JAMUI	14	31	Module-02	21-25 Nov' 2022	BHAGALPUR
	BHAGALPUR	10				
	MUNGER	5				
	KISHANGANJ	2				
39	KHAGARIA	21	21	Module-02	21-25 Nov' 2022	KHAGARIA
40	PATNA	30	30	Module-02	21-25 Nov' 2022	PATNA
41	AURANGABAD	17	25	Module-03	21-25 Nov' 2022	AURANGABAD
	ARWAL	8				
42	BANKA	32	32	Module-03	21-25 Nov' 2022	BANKA
43	NALANDA	30	30	Module-03	21-25 Nov' 2022	NALANDA
44	PURBI CHAMPARAN	30	30	Module-04	21-24 Nov' 2022	PURBI CHAMPARAN

I/35337/2022

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue/ Host District
45	AURANGABAD	19	30	Module-04	28 Nov' - 01 Dec' 2022	AURANGABAD
	ARWAL	11				
46	MUZAFFARPUR	16	26	Module-02	28 Nov' - 02 Dec' 2022	MUZAFFARPUR
	MADHUBANI	10				
47	PATNA	22	29	Module-02	28 Nov' - 02 Dec' 2022	PATNA
	ARWAL	6				
	PURNIA	1				
48	GAYA	30	30	Module-03	28 Nov' - 02 Dec' 2022	GAYA
49	MUZAFFARPUR	30	30	Module-03	28 Nov' - 02 Dec' 2022	MUZAFFARPUR
50	VAISHALI	8	28	Module-03	28 Nov' - 02 Dec' 2022	VAISHALI
	SARAN	8				
	MUZAFFARPUR	5				
	MADHEPURA	4				
	PURBI CHAMPARAN	3				
51	SITAMARHI	29	29	Module-03	28 Nov' - 02 Dec' 2022	SITAMARHI
52	JAMUI	30	30	Module-04	28 Nov' - 01 Dec' 2022	JAMUI

MRPs Modular training plan for the Month of December 2022

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue/ Host District
1	MADHEPURA	30	30	Module-01	05-09 Dec' 2022	MADHEPURA
2	NAWADA	15	28	Module-02	05-09 Dec' 2022	NAWADA
	NALANDA	7				
	LAKHISARAI	3				
	JEHANABAD	3				
3	BUXAR	30	30	Module-03	05-09 Dec' 2022	BUXAR
4	PATNA	30	30	Module-03	05-09 Dec' 2022	PATNA
5	BHAGALPUR	19	22	Module-03	05-09 Dec' 2022	BHAGALPUR
	MUNGER	3				
6	SAMASTIPUR	19	27	Module-03	05-09 Dec' 2022	SAMASTIPUR
	BEGUSARAI	8				
7	DARBHANGA	26	26	Module-03	05-09 Dec' 2022	DARBHANGA
8	MADHUBANI	30	30	Module-04	05-08 Dec' 2022	MADHUBANI
9	MADHEPURA	30	30	Module-02	12-16 Dec' 2022	MADHEPURA
10	ARARIA	21	29	Module-03	12-16 Dec' 2022	ARARIA
	KISHANGANJ	8				
11	GAYA	30	30	Module-03	12-16 Dec' 2022	GAYA
12	PATNA	7	30	Module-03	12-16 Dec' 2022	PATNA
	JAMUI	9				
	SUPAUL	14				
13	KATI HAR	30	30	Module-04	12-15 Dec' 2022	KATI HAR
14	VAISHALI	9	30	Module-04	12-15 Dec' 2022	VAISHALI
	SIWAN	8				
	SARAN	13				
15	MADHUBANI	14	25	Module-04	12-15 Dec' 2022	DARBHANGA
	DARBHANGA	11				

I/35337/2022

SN	Districts	No. of Participants	Total Participants	Training Module	Training Date	Training Venue/ Host District
16	PURBI CHAMPARAN	15	30	Module-04	12-15 Dec' 2022	PURBI CHAMPARAN
	PASHCHIM CHAMPARAN	11				
	SHEOHAR	4				
17	MADHUBANI	30	30	Module-04	12-15 Dec' 2022	MADHUBANI
18	GAYA	18	28	Module-03	19-23 Dec' 2022	GAYA
	JEHANABAD	10				
19	PASHCHIM CHAMPARAN	32	32	Module-03	19-23 Dec' 2022	PASHCHIM CHAMPARAN
20	SIWAN	25	32	Module-03	19-23 Dec' 2022	SIWAN
	GOPALGANJ	7				
21	SAMASTIPUR	29	29	Module-04	19-22 Dec' 2022	SAMASTIPUR
22	MUZAFFARPUR	30	30	Module-04	19-22 Dec' 2022	MUZAFFARPUR
23	PATNA	16	30	Module-04	19-22 Dec' 2022	PATNA
	MADHUBANI	9				
	NAWADA	3				
	KHAGARIA	2				
24	SHEIKHPURA	17	30	Module-04	19-22 Dec' 2022	JEHANABAD
	JEHANABAD	13				
25	MADHEPURA	30	30	Module-04	19-22 Dec' 2022	MADHEPURA
26	JAMUI	12	30	Module-04	26-29 Dec' 2022	BHAGALPUR
	MUNGER	8				
	BANKA	5				
	BHAGALPUR	5				
27	BUXAR	30	30	Module-04	26-29 Dec' 2022	BUXAR
28	PURNEA	25	27	Module-04	26-29 Dec' 2022	PURNEA
	KISHANGANJ	2				
29	NAWADA	30	30	Module-04	26-29 Dec' 2022	NAWADA
30	MADHEPURA	13	26	Module-04	26-29 Dec' 2022	MADHEPURA
	SUPAUL	13				
31	KHAGARIA	30	30	Module-04	26-29 Dec' 2022	KHAGARIA
32	KAIMUR (BHABUA)	19	27	Module-04	26-29 Dec' 2022	KAIMUR (BHABUA)
	BHOJPUR	4				
	GAYA	4				
33	SITAMARHI	27	27	Module-04	26-29 Dec' 2022	SITAMARHI

As per approval:

- As per approved plan, all the training will be conducted at DPCU level and the training budget per participant (including resource persons) will be as per approved unit cost of TLC and in case of other locations, unit cost as per norms of residential training of community cadres would be applicable. Procurement norms should also be followed.
- Additional Rs 200/- per person is also approved for printing, stationery, formats and learning materials for the scheduled training.
- The approval is also given for miscellaneous expenses up to Rs 2000/- for each batch of MRPs modular training.
- The participants may reach one day ahead of the schedule and leave the training venue next day after closure of the training.
- Actual TA of SJY MRPs for all the trainings will be payable from the respective BPIUs as per the approved SJY MRP Policy.
- Accommodation towards resource persons from Bandhan Konnagar will be arrange by the host District of the training. While Resource person from Project Staff may arrange their accommodation with their own. Claim towards these expenses (Accommodation, actual TA & full DA) will be payable from the place of posting as per their entitlement and HR norms of the BRLPS.

I/35337/2022

7. In case of any change in the scheduled training Dates, District Project Managers of the host District will be authorised for changing the Dates with in the same quarter of the FY'. In such changes, it will be mandatory to share the information with the SJY State Officials at least one week in advance.
8. The expenditure of the training will be booked under NRLM/ BTDP/ NRETP.

By the Order of CEO,

Signed by Ajit Ranjan
Date: 04-11-2022 15:15:33
Reason: Approved

(Ajit Ranjan)
State Project Manager – M&E

Copy to

- All DPMs/DPM Incharge/SJY District Nodal/TM/TO/FM