


I/38636/2023

**Office Order****Aadhaar Digitisation**

With reference to the office order BRLPS/Proj-MIS/854/15/36387/2022 dated 23.11.22 regarding Aadhaar Digitization of **20 Lacs SHG members**. As of now, the CBOs profiles (SHG, VO and CLF) are being digitized on regular basis but the pace of digitization of Aadhaar data is slow. Considering the same, the district team must ensure to achieve the target within the given timeline:

Sl. No.	Activities	Timeline
1	Aadhaar Digitization of 20 lacs SHG members across State.	31 st January, 2023
2	Aadhaar Digitization of 20 lacs SHG members across State.	28 th February, 2023

DPMs have to ensure that the data is regularly punched and follow-up with blocks is conducted on daily basis by Block mentors as well. The reports of digitization will be refreshed daily in the evening. For any technical assistance, MIS team at SPMU will extend required support to the districts. The incentives will remain the same as per the earlier order. The MIS team at SPMU will also call the districts on daily basis to resolve the issues. A weekly review will be conducted to monitor the progress.

By the order CEO,

Prem Prakash
State Project Manager- MIS

Copy to:

1. Director, OSD, AO, CFO
2. All PCs, SPMs, PS, SFMs, AFMs and PMs
3. All DPMs
4. IT Section